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l. EXECUTIVE SUMMARY

This report covers the second quarter of the 20diled States Government (USG)
fiscal year, encompassing activities carried otitvben January 1st and March 31,
2011. At the close of the quarter, the ICDF poitfblad a total of 688 small-grant
projects in different stages of development; 41€hete fall under the community
development component and 278 in the economic dprent component. This total
includes 23 new projects that were added duringtineent reporting period. At the end
of the quarter, 50 projects were in the design @loasinder procurement, and 58 were
in the implementation phase. To date, 580 sub-amam@cts have been completed. The
information covered in this report includes a dethseveral key activities carried out
during the reporting period, all of which contribub the ICDF’s overall objectives.

The Vice Ministry of Coca and Integrated Developt@&TCDI in Spanish) convened a
total of four technical committees (CT’s in Spafidhring the reporting period. Ideas
and designs for current and future projects weseutdised at each CT. As a result, 23
projects were approved and added to the ICDF prppfolio. All of the newly
approved projects fall under the ICDF communityelepgment component. Concluded
projects include several potable water systemarleshment of school infrastructure
and others within the health and education subcommts. Important projects were also
concluded within the ICDF economic development congmnt.

Among the potable water systems concluded duriagehporting period, one that stands
out over others is the potable water system coctgiifor the Moseten community of
Inicua Bajo in the Municipality of Palos Blancoésystem serves 60 indigenous
families who, until the system was constructed, toagbtain water from the river or by
collecting rainwater. The new potable water sysienmow functioning and is being
managed by Inicua Bajo community members who haea lrained in the system’s
operation and maintenance. Potable water systemesaiso completed in the
communities of Tupiza A, Tupiza B, Villa del Carmamd San Pedro, all also in the
Municipality of Palos Blancos. Other concluded pot$ associated with water and
sanitation include the refurbishment of school b@aims within the communities of La
Calzada and Rene Barrientos Ortufio in the Munittipaf La Asunta.

Within the community development health subcompgreeproject that was completed
with great success was the cervical cancer awasera@spaign. The campaign was
carried out for the second time in the MunicipabtfyPalos Blancos and for the first
time in Yanacachi upon the request of the munigyoalernment and of several
women’s organizations. Keeping in line with itsdigsmn prevention and early detection
of cancer, a total of 209 women received medidah#ébn in the form of general
checkups and consultations. In addition, 43 merewsereened for prostate cancer.
Medical staff members of the health centers angikads in the municipalities of Palos
Blancos and Yanacachi were trained in the scredetigniques used during the health
service campaign. As a result, these health seprafessionals are now able to extend
this potentially life-saving medical attention tther patients in the region.

During the reporting period, a large teacher hayisomstruction project was completed
within the community development education subcomemd. The housing complex
was constructed in the La Cascada educationaldistrithe Municipality of Palos
Blancos. The housing facility is made up of 16 hemwhich provide the space
necessary to house 16 teachers and their fantaeh unit includes a bedroom, a
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kitchen and a bathroom. By providing permanent imgufor school teachers, these new
living spaces will help ensure the continuity aisdes for La Cascada’s youth
throughout the school year.

During the reporting period significant projectsrev@lso concluded within the ICDF’s
economic development portfolio. In accordance \whihrevised project implementation
schedule, equipment was provided to the threescgracessing plants in the
municipalities of Palos Blancos and Alto Beni. Té@socessing plants have already
begun the post-harvest processing of citrus, mardynges. The processing plants are
producing concentrated juices and other citrus foghpcts for local markets. The
owners of the citrus processing plants expectdhae they increase their capacity for
production, their products will eventually reachrkes in the city of La Paz.

During the reporting period the ICDF coordinatedhvéll municipalities of the Yungas
to assess the conditions and needs of 350 prinmargecondary schools across the
region. Prior to this assessment, neither the bidbirectors of Education, representing
the Departmental Service of Education (SEDUCA)thermunicipal governments of
the region had concrete data regarding the comditod their schools or an inventory of
fixed assets and other material available for sttdse. Thanks to this broad
assessment, each municipality and SEDUCA now haugpé&o-date inventory of the
equipment available at each school. During the geatter, ICDF staff will meet with
the relevant authorities of each municipality teide which schools are most in need of
receiving new furniture as well as educational mal®as part of the currently
approved ICDF provision of school furniture and etional equipment projects.

Also within the education subcomponent, duringreégrting period the ICDF
continued with the construction of 12 classroomdtie Rene Ortufio Barrientos School
in La Asunta. These classrooms will provide a nean@fortable learning environment
for more than 600 students. A significant percgataf the students of the Rene Ortuiio
Barrientos School come from remote communitiessectbe municipality of La

Asunta, where in many cases school only runs throlg fifth grade. It is common

for parents of adolescents from such rural comnesto rent rooms for their families

in the town of La Asunta for the sole purpose @irg their children a chance to
complete their middle and high school level edueatin fact, many such adult
residents of the town work on their rural farm gdsaduring the week and return to La
Asunta on weekends where they can spend time fatih ¢hildren.

In accordance with modification 18 to the ICDF cexgtive agreement, ACDI/VOCA
initiated the process of transferring its agricrdtwactivities to the ARCo project as
appropriate. As part of this process, the ICDF AR€o management and technical
teams held a series of meetings, during which decwation detailing the activities and
methodologies used in each of the ICDF economieldgment projects was handed
over to ARCo. These documents also list the stitadl projects and record the results
and pending issues related to each. This transbéeeps will allow the ICDF to focus
on community development activities increasingritbeber of families benefiting from
water, sanitation and education projects by ovéx 55
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Il. GENERAL INFORMATION

ACDI/VOCA is a private, non-profit international eiEopment organization with over
38 consecutive years of experience working in Bajiand nearly 50 years
implementing multifaceted development activitieshwide. Throughout this period,
ACDI/VOCA has demonstrated its strong commitmentrviding opportunities and
improving the quality of life for the residentstbie communities in which it works.
Since the start of 2001, ACDI/VOCA has been a kayner of the Plurinational State
of Bolivia (PSB) and USAID/Bolivia in its work witbommunities and municipal
governments. Since August of 2005, ACDI/VOCA hasrbeesponsible for the
implementation of the ICDF, under which it currgnttanages more than 680
community and economic development projects.

The main goal of the ICDF is to support the joifibes of the United States
Government (USG) and PSB to establish a sustairaioleomy in Bolivia’'s coca-
producing regions. The strategy is to meet basmdruneeds and alleviate poverty by
improving social and economic conditions.

The objectives of the ICDF are to:

1. strengthen social capital and community developrttenugh increased access
to public goods and services for communities andlibiwider-farmer
organizations

2. increase participation of local leaders, local gowgents and citizen
organizations in community development processesrémgthen ownership,
sustainability and support for economic activities

3. improve the welfare of poor rural families in isigld areas, taking into
consideration gender and the environment

4. support emergency and immediate-impact activibes¢diate conflict,
preserve social peace and respond to crises

ACDI/VOCA was awarded the ICDF project by USAIDdhgh cooperative agreement
(CA) 511-A-00-05-00153-00, dated August 1, 2005 ©higinal agreement stipulated
that the project was to be implemented over a gesfdive years. Modification No. 7

of the CA called for significant adjustments torbade to the ICDF methodology to
more directly respond to diversified developmertd anpport the PSB’s coca
rationalization policies within the terms outlinkeg Implementation Letter (IL) No.

043. The modification also called for a restruatgrof the project to reflect only two
components: economic and community development.

Also noteworthy, Modification No. 14 of the CA atlated new resources for immediate
impact projects in the Yungas region as a meamasldfessing urgent needs within the
economic and community development components.e&suietly, through
Modification No. 15, additional funds were providedfurther expand ICDF activity in
the Yungas region. Modification No. 15 also calledthe CA’s extension through
September 30, 2010. Through Modification No. 1&, @A was amended to include
funds to support new and existing activities antutther extend the life of project
(LOP) through December 31, 2010. Via Modification.N 7, the CA was extended
once again, this time through September 30, 20#izadditional funds were designated
to support new activities designed to help the IGBFRieve its overall objectives. In
accordance with Modification No. 18, which was apad within the current reporting
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period, ACDIVOCA will be able to improve the qualivf life of more than 550
additional families through the implementation after, sanitation and education
projects.

LOCATION MAP FOR INTEGRATED COMMUNITY DEVELOPMENT FUND PROJECTS
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.  IMPLEMENTATION CHALENGES

This section details the arduous implementatiorditioms under which the ICDF
operated during the reporting period.

A part of a secondary road in the Municipality of Community members are walking through the
La Asunta no longer exists due to the heavy affected roads in Zona Tradicional.
rainfall.

During the reporting period, the ICDF suffered #igant delays in project activities

due to climate-related setbacks. TleNifiaweather phenomenon, which is expected to
last through April, resulted in Bolivia’s 2010-14dimy season being prolonged and more
intense than usual. Throughout the rainy seaseradlierse effects s Nifiawere felt

in a constant manner across the municipalitiee@fvtungas.

Severe weather conditions affected the work ol @i2F from the earliest days of the
reporting period. During their first trip of theaeto the La Asunta regional field office,
ICDF field staff encountered no electricity or gatawater as a result of heavy rains
throughout the municipality. At the same time thesgre faced with shortages of
gasoline for project vehicles. These circumstacoedgributed to delays in the
implementation of planned project activities, asl\we complicated the staff's time in
the field in a general manner. A case in pointp@mny occasions ICDF field staff had
to resort to collecting rain water in buckets fotlbdrinking and personal hygiene.

Addltlonally, trlps to and from the field were dchIt and dangerous due to bad road

conditions. In areas within the
Municipality of La Asunta, Alto
Beni and Palos Blancos, poor
road conditions also resulted in
the total isolation of several
partner communities.

A road collapsed near Villa
Nueva Potosi, La Asunta
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On many occasions, after attempting to reach saoimwnities, members of ICDF
staff were unable to return to the regional fiefice. In such cases ICDF team
members had to spend nights in project vehiclegearby communities while they
waited for roads to stabilize and be safe for tréve next day.

ICDF contractors weren't able to transport congtaumcmaterials to the communities
where projects are being implemented. For instathea)lumination posts for the
Cotapata main square couldn’t be transported td/iingicipality of La Asunta for
nearly two months, which led to the fact that treemsquare couldn’t be finished
within the reporting period.

The construction work of the potable water systéi@an Joaquin (Coroico) and the
potable water system of Inicua Bajo also suffereldygk because the contractors
weren’t able to continue their activities due tawerain falls, transportation difficulties
and isolation of the mentioned communities. Indhse of San Joaquin, the work was
reinitiated as soon as it was possible, while thtalge water system of Inicua Bajo was
concluded, in spite of the difficulties.

During this time the hard
work and effort of
Caminos Vecinales
(CCVV) did not go
unnoticed by the ICDF or
the communities in which =&
it works. Throughout the
rainy season, CCVV was
constantly maintaining
and fixing the main
roadways. In previous
years, community
isolation due to severe
weather conditions could
last for many days or eve
weeks as local residents
did their best to make
roads transitable. During  machinery of Caminos Vecinales clears a landslide, in order to make the
this rainy season, despite roads throughout the Yungas region transitable.

its intensity, with the

presence of CCVV, road

maintenance was constant

with rural roads being

made transitable as soon as

possible given the

circumstances.
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IV.  HIGHLIGHTED ACTIVITIES

The current
scholarship
students of
the UAC,
Carmen
Pampa

Significant activity was carried out within the IERcholarship program fasnidad
Académica CampesinraCarmen Pampa (UAC-CP) students during the curren
reporting period. The UAC-CP is a non-profit unsigy located 111 km northeast of La
Paz, in the North Yungas Province of the departroéhtn Paz. The university is
located in the community of Carmen Pampa, at aulcgt of 13 km from Coroico, the
capital of the province. The UAC-CP offers highdueation to approximately 700
students from rural regions of Bolivia’s northeropics and to the youth from
marginalized areas of the city of La Paz.

“The UAC-CP doesn’t
only want to provide us
with undergraduate
degrees; the institution
also wants to make us be
the best people we can
be. This is what happens;
here we undergo true
human and character
development...”
(Rogelio, second year
agronomy student)

“Here | have become part
of a family that includes
parents, brothers, friends
and peers....l have
learned to share- before |
was more of an
individualist...”

(Micaela, graduate of the
nursing school, UAC-CP
class of 2010)

UAC students taking a
break in the afternoon

after fulfilling their

community service for the

day.

The UAC-CP was created by an inter-institutionakagent
between the Catholic University of Bolivia (UCBhet
Dioceses of Coroico, the Franciscan Missionaryegssand
Villa Nilo Sub Central, the local governing body of
indigenous peoples, on October 4, 1993. The intitu
offers bachelor’s degrees in agronomy, nursingeneary
medicine, animal husbandry and primary educatioalsb
offers an associate degree in tourism. Each progrelmdes
academic coursework as well as opportunities fodeaon
practice within the respective career tracks. Timgarsity is
known for providing its students with a structucsdirse of
study that places special emphasis on human vahgkes
discipline. UAC-CP students enjoy a family enviramhon
both campuses where they learn to share daily exps as
an added bonus to their development as professional
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Over the years ACDI/VOCA has worked closely witk thAC-CP in many areas. An
important level of support has been provided thhotingg ICDF scholarship program
which has assisted UAC-CP students with demonsitfatancial needs. The program
offers full scholarships to students who, in maages, would not be able to complete
their studies without financial support. The UAC-@®11 academic year began in
February. At this time the scholarship committdeced 50 students to receive full
scholarships. The two primary criteria used foestbn are:

a) Performance: the minimum average grade point aegi@§A) obtained during
the previous semester can be no lower than 70Xf&r

b) Need: students with the greatest economic needenstaslies are in jeopardy
for financial hardship are prioritized.

At the beginning of the reporting period, the S@deints awarded scholarships this
semester signed their scholarship award contrBatsh contract stipulates the
conditions for remaining on scholarship and théfeing costs which are covered
therein: tuition, registration fees, medical insw®, internet use as well as room and
board. As their counterpart, each student is reguio complete a minimum of 200
community service hours per semester; as compartuk t80 hours of community
service required by students who are not on scéialarCommunity service includes
garbage separation, cleaning and maintenance obkittirastructure, campus common
areas, and flower gardens, as well as the mainteremd harvesting of coffee parcels,
agroforestry greenhouses and vegetable gardens.

Students separating trash as part of their Students working in the campus flower
community service work gardens as part of their community service

Basic data on the 50 scholarship recipients fofiteesemester of 2011are:

» Thirty-five scholarship recipients are women andaié men. Currently 53
percent of the UAC-CP student body is compriseddahen. This is an
impressive number considering that when the UACA@B founded in 1993,
none of its students were women. At that time i$ wammon for women from
rural areas to complete only three to five yearsdfcation at the elementary
school level; for them to continue their educatimmough the university level
was virtually unheard of. This figure is also notethy since, historically,
agronomy and veterinary degrees have been pursdaye part by men.
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During the last five years there has been a snifiincrease of women
entering these fields of study.

» UAC-CP scholarship recipients reflect the acadenstitution’s diversity in
terms of the place of origin of its students: 2iddarship recipients hail from
across eight municipalities of the Yungas regidncdme from municipalities in
northern La Paz (Guanay, Mapiri, Apolo, Ixiamasjrom the Department of
Beni (San Borja). Thirteen scholarship recipiemsie from the cities of La Paz
and El Alto (in most cases these students were ibdive Yungas region before
their families relocated to La Paz or El Alto), wehihe remaining five
scholarship recipients come from other municipagitivithin the departments of
La Paz or Cochabamba.

e Sixteen of the scholarship recipients are pursdemyees in agronomy, 14 are
pursuing degrees in education, 12 are pursuingegsegn nursing and 6 are
studying to receive vocational titles in rural tisam.

Education students are working together on an assignment after dinner in the study room of the
new women’s dormitory which was constructed by the ICDF in October 2010.

In the majority of cases, scholarship recipientside unable to complete their
studies without the financial assistance providgthe USAID-funded scholarship
program. Scholarship recipients show a high leVgratitude for the financial
assistance provided to them and are aware tharilelpsing their scholarships if their
GPAs fall or if they engage in misconduct. Theselents say that the financial
assistance has given them an incentive to put an greater effort into their studies as
a means of maintaining their scholarship status.
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“l don't have parents ... So | asked
Fr. Freddy and the administration of
the UAC if they could help me, and
they said they could and | went to my
community and wrote an application
letter for the scholarship and the
community supported me by signing
a recommendation letter and thus |
obtained the scholarship.”

Alejandro Moiza Garcia of Yucumo,
Beni, Agronomy Student

“The scholarship is very important to
me.... | received it at the worst time
of my life ... | was supposed to travel
to work abroad and | had to leave my
studies ... my mom died and my dad
has another family, he doesn’t
assume responsibility for me and my
five brothers and sisters ... for me it
is important to have the scholarship
to continue studying and become
somebody in life ...”

Lilian Mamani, Nursing Student

“I sincerely thank the USAID
program that helped me since |
started studying. Now I'm finishing
my career and | am going to be what
| always wanted; a good
professional.”

Nora Mamani Apaza, Nursing
Student

Female agronomy students living in the new women’s dormitory

Since 2007, a total of 211 students have benefited the ICDF scholarship program.
Of these, 25 have graduated and 86 are engagbdsis tvork making them candidates

for graduation at the end of the current acaderear.y

Based on outstanding scholarly performance, in 200@&e undergraduate students
from the UAC-CP were awarded scholarships to tlestmious Pan-American School
for Agriculture in Zamorano, Honduras. During therent reporting period two of the
three scholarship students returned to Boliviaraitenpleting their studies and
receiving degrees in agronomy. Both students, YiDieguez and Diego Saenz,

expressed their gratitude for this support whick ¢tfaanged their lives and will open up
multiple opportunities for them in the future. Teascent graduates noted that apart
from receiving an academic formation, reinforcedrignsive practice, they developed
leadership skills and strengthened their persoalales tools that will be determinant in
their professional development.
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Diego Saenz at the Zamorano University in Honduras (right)

ICDF support for the UAC-CP is not limited to itshelarship program. The ICDF has
also provided the institution’s teaching and adstnaitive staff with assistance in the
form of training courses offered as a result okagrents made with Bolivia's Catholic
University and with the University of San AndredBA in Spanish). Also, an
exchange visit to the Agricultural University Zarano in Honduras was organized for
a group of teachers and administrative staff. kditaeh to training, important
investments have been made for improving the itrivegire of both UAC-CP
campuses. Among these, one that stands out iotistraction of a women’s dormitory
that houses 170 students. This project was conglud®ctober 2010.
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V.  TECHNICAL COMMITTEE

The VCDI convened a total of four Technical Comasgtmeetings (CTs for its acronym
in Spanish) during the current reporting periodriBgithese meetings 23 new projects
were approved, all of which fall within the commiynidlevelopment component. The
ICDF’s emphasis on potable water and sanitatiofept® has been reinforced in
accordance with the revised programmatic focusajgar in modification 18. The
following table shows a breakdown of newly appropediects by sub-component:

Table 1. Projects approved during January - March D11 quarter by sub-component

Component Sub-Component Total

Potable Water 5
Sanitation 10

Community

Development Health 0
Education 6
Institutional strengthening 1
Other 1

Total 23

Thirteen of the approved projects are to be implgetein the Municipality of La
Asunta and five in the Alto Beni region. Six of theproved projects for the La Asunta
municipality involve the construction of school lmatoms.

Table 2. Projects approved during the January - Mach 2011 quarter by municipality, component
and sub-component

Municipality Project Sub-component

Construction of a public bathroom in the central plaza of Palos Sanitation

Blancos
Construction of a potable water system for the Central Nuevo Potable Water
Palos Amanecer — Altamira
Blancos / Construction of classrooms and bathrooms at the Technical Education
Alto Beni Humanistic Agroforestry School of San Antonio
Refurbishment of the Camacho potable water system Potable water
Design of potable water projects- Municipalities of Alto Beni Potable Water
and Palos Blancos
Construction of bathrooms for the Siguani Grande School Education
Design of potable water projects- Municipality of La Asunta Potable Water

Construction of bathrooms for the Santa Rosa de Quinini School  Sanitation

Integrated improvement of the San Martin School Education

La Asunta Integrated improvement of the Puerto Aroma School Education

Construction of teacher housing and bathrooms for the Nuevos  Education
Horizontes School

Integrated improvement of the Nueva Union School Education
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Municipality Project Sub-component
Construction of the Siguani Grande sewage system Sanitation
Construction of bathrooms for the Los Olivos School Education
Education
Construction of bathrooms for the Villa Nueva Potosi School
Construction of bathrooms for the Pichari School Education
Integrated improvement of the San Juan School Education
Integrated improvement of the San Fernando School Education
Coroico Design and construction of a new roof for the UAC-CP Education
Cajuata Project designs for the municipality of Cajuata Other
Design of potable water projects- Zona Tradicional Potable Water
Donation of equipment and materials for teaching children with  Education
Various special needs
Transfer plan and necessary improvements for ICDF fixed assets  Institutional
Strengthening

Also, during one of the CTs, the project “Constiactof Public Bathrooms in Yungas”
was divided up into eight different projects, ofigthtwo had already been incorporated
into the ICDF portfolio. The location of the publbathrooms will be coordinated with
each of the seven municipal governments.

Table 3. Public Bathrooms for seven Municipalities

Municipality Community Project

Coripata Coripata Construction of a public bathroom in the municipality of
Coripata

Irupana Irupana Construction of a public bathroom in the municipality of
Irupana in the Churiaca neighborhood.

La Asunta La Asunta Construction of a public bathroom in the main square of
the town of La Asunta

Palos Blancos Sapecho Construction of a public bathroom in “Cruce Sapecho”

Palos Blancos

Palos Blancos

Construction of a public bathroom in the marketplace of
Palos Blancos

Yanacachi Comunidad Puente Construction of a public bathroom in the village of
Villa Puente Villa
Chulumani Chulumani Construction of a public bathroom in the Calle Sucre -
Chulumani
Coroico Coroico Construction of a public bathroom near the main square

of Coroico
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VI. SUMMARY OF ACTIVITIES BY GEOGRAPHICAL AREA

A. ALTO BENI/ PALOS BLANCOS

The Alto Beni region includes the municipalitiesRdlos Blancos and Alto Beni. The
latter was formally established in January 201 fidgion is highly suited for
agriculture and can be described as a large vdileged by the Alto Beni River.
Although a significant portion of the region’s pdgtion is of Moseten ethnic origin,
the majority of its inhabitants are migrants or ¢hédren of migrants from the
Altiplano region (specifically from the departmenfsLa Paz, Oruro and Potosi)
between 1952 and 1964.

The Unsatisfied Basic Needs (NBI in Spanish) infiexPalos Blancos has declined
from 90.5 percent in 2001 to 57.1 percent in 2008pite of this, significant increases
in the area’s population over a short period oktimave resulted in the continued high
demand for basic services including housing, actepstable water, education and
health facilities. In fact it is estimated that mahan half of the families in the area still
live below the poverty line.

LOCATION MAP FOR INTEGRATED COMMUNITY DEVELOPMENT FUND PROJECTS
PALOS BLANCOS - ALTO BENI YUNGAS OF LA PAZ
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1. Completed projects

A total of twelve projects were completed in theoABeni region during the reporting
period. Ten of these are located in the MunicigaditPalos Blancos and the remaining
two in the Municipality of Alto Beni. The followings a list of the completed projects:

* Microenterprise support to the “APROLAB” dairy pessing plant

* Microenterprise support to the “Cacique” dairy mssing plant

* Microenterprise support to the "ASOPROCID" in fruiice production and
marketing of citrus by-products

* Microenterprise support to the "EL PARAISO" fruiige processing plant

* Microenterprise support to the “Brecha H” citruggiplant

» Construction of 16 teacher housing units in theClascada educational district

» Cervical cancer awareness campaign in Palos Blancos

» Design and construction of the Inicua Bajo potatdd¢er system

* Final design and construction of the potable wdistribution network and
household connections for the Tupiza B potable mststem

* Final design and construction of the potable wdistribution network and
household connections for the Tupiza A potable nsstem

* Final design and construction of the potable wdistribution network and
household connections for the Villa El Carmen platatater system

* Final design and construction of the potable wdistribution network and
household connections for the San Pedro potablersgstem

2. Summary of activities by sub-component
a. Potable Water

Potable water systems for Tupiza A and B, San Pedand Villa del Carmen

During the reporting period construction was cortgae€or the potable water systems
of the communities of Tupiza, San Pedro and VidaG@armen; all located within the
Municipality of Palos Blancos. The potable watestsyns of these communities form
part of an expansion of Sapecho’s mega potablerwgstem that was completed by the
ICDF in 2008. The last phase of project implemeatainvolved the installation of
pressure chambers and the construction of a disivib network with household
connections for 75 families across the three conitiesn In addition to completing the
construction of the three additional water systguosable water committees were
strengthened through training offered in the acdagiministration, maintenance and
water system management. With their new abllltprtm/lde improved management, the
strengthened water committees are expectg ‘
to have a positive impact on overall water |
system sustainability. ‘

Potable water system for Inicua Bajo
During the reporting period the constructio
of the potable water system in the remote
community of Inicua Bajo was concluded.
The potable water system consists of a wa
intake infrastructure, 2,368 meters of
adduction pipelines, a water storage tank,

Typical houses in Inicua Bajo
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and 60 household connections. During two monthite@turrent reporting period, all
residents participated in workshops designed &erawareness of issues related to the
system’s use and operation. In addition to techmiaaing workshops offered to

system operators for water system maintenance and
administration, children learned about the coruset of
water and the basics of personal hygiene as paneof
project’s training module. Community members atsakt
part in gender training workshops where, througiugr
dynamics and role playing, they were able to apaptec¢hat
in most cases men and women can exercise the s#me d
within the community and the home. It was durinig thme
that Shirley Argandofia wadected the first femal€acique
or community chief, at the community’s general asdsly.

Potable water system in San Miguel de Huachi

Although the contract for the San Miguel de Hugmdtiable
water system was signed early in the quarter, @i was
unable to start construction during the reportiegqa due to
severe weather. Unfortunately, even by the endefjuarter,
heavy rainfall and hazardous road conditions thhoug the
Municipality of Palos Blancos made the delivery of
construction materials and equipment to the woeaar
impossible. The project, which will begin in April

2011 ,involves the construction of two regular céfyasub-
systems and will supply water to the community’ senthan
1,500 inhabitants. Construction on the San MigeeHdachi
water system will take approximately nine monthse T
community will provide an in-kind counterpart cahtrtion
of over thirty percent and the municipal governmeitit
provide a cash counterpart contribution of almestgercent
of the total cost of the project.

Approved Projects

One of the patrticipating
families from the community
of Inicua Bajo did not have
appropriate living quarters. |
accordance with local
Moseten tradition, the family
which is made up of a father
mother and eight children
between the ages of 22 year,
and eight months, lived in a
small open-air cabin with
insufficient protection from

the rain, insects and animals.

Neighboring families and
local authorities had offered
to help build a proper home
for the family on several
occasions but the father, as
the head of the household,
was reluctant to change the
style of the home they lived
in. However, after attending
ICDF training workshops, he
became enthusiastic about
the new potable water syste
and decided to build a new
home so that his family coulg
connect directly to the new
water system.

—

[72)

Three of the five recently approved projects fa thunicipalities of Alto Beni and
Palos Blancos are projects related to potable vegstems. One of these is the potable
water system of Nuevo Amanecer — Altamira, a sigaift project for the municipality
of Alto Beni, which will provide potable water f@00 families.The other two potable
water system projects are: “Refurbishment of them&@zho Potable Water System” and
“Design of Potable Water Projects — MunicipalittdsAlto Beni and Palos Blancos”.

b. Health

Cervical Cancer Campaign

During the reporting period 127 women received icahcancer screening and breast
exams as part of the awareness campaign heldas B&ncos. These women were
provided with their exam results in March. In aduitto providing women with these
important healthcare exams, the campaign allowed8anen to be screened for
prostate cancer. The campaign also included edurcati the prevention and/or early
detection of four types of cancer: breast caneaaiical cancer, prostate cancer and skin
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cancer. These workshops were held in the PaloxcBsaHospital and were attended by
more than 160 community members and healthcaressioinals.

c. Education

Housing for teachers in La Cascada

The construction of a 16-unit teacher housing cexpi the community of La Cascada
was completed during the reporting period. The dempf the 16 housing units
consists of separate bedrooms, small kitchens attuldom facilities. La Cascada has
more than 1,000 residents and approximately 20drem attend its school. The
construction of 16 housing units for schoolteachélisenable the staff assigned by
SEDUCA to reside at the school full time. This viiprove access to education by
ensuring the continuity of classes throughout el year. La Cascada’s 15 teachers
and the school director have already moved intw tteev homes and have stated that
they now feel much more comfortable at the schioahtthey did in the past; they look
forward to living in the new housing complex thrbogt the academic year.

d. Economic Development

Fruit processing plants

During the reporting period, the construction aqdipping of three fruit processing
plants was completed. The fruit processing plardédacated in the communities of
Sapecho, Brecha H (both in the Municipality of BaBtancos) and in the community of
Belen (Municipality of Alto Beni). As part of threm-financed microenterprise
projects, the necessary infrastructure was cortstlland the fruit processing plants
were equipped with the following machinery needmdcftrus processing: an industrial
juicer, a pasteurizing tank (including a caldroompressor and cylinders), a sachet
packer, freezers, water filters and plastic réeBéshnical assistance provided to the
microenterprises included the design of logos abeélk for their products to be
recognizable in the marketplace. All three fruibgessing plants were designed to
process oranges and mandarins. However, the maglals® works on other citrus
varieties including grapefruit, lemon alicha, as well as other fruits such as star fruit
and passion fruit.

The “El Paraiso” fruit
processing plant in Sapecho is
administrated by a citrus
producer’s cooperative made up
of 10 members, all of whom
contributed an equal amount of
cash counterpart to the project.
The Belén juice processing
plant is run by a three-member
association, and the Brecha H
fruit processing plant is a
private microenterprise with

! two full-time employees. These
] _ ] three processing plants will

Equipment is being installed at the fruit processing plant “El benefit citrus producers from the
Paraiso” in Sapecho. Alto Beni region by providing a
local market for their fruit. Until recently, thepeoducers had to transport all of their
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fruit to markets in other regions where muclit would be damaged and rende
unmarketable during the long and rough ride ouhefproduction are:

Dairy production plants

The ICDF alsaompleted itimicroenterprise assistance to two dgrgduction plant
during the reporting perigdAPROLAB” located within the Mnicipality of Alto Ben,
and “El Cacique” in the Municipality of Palos Blars Both dairyproduction plant:
have been equipped with pasteurizing tanks (inolydaldrons, compressors &
cylinders), sachet packers, freezers, water filiehisese press andothersmall
equipment The main products produced at the El Caciqueygdanrt are yogurt an
flavored milk. On a daily basis El Cacique sellprpximately 50(sachet:«of each
product locally for a price of 50 cents each. APRBLsells approximately 100
sachets of yogurt and flavored milk each week. RROOLAB, besides yogurt a
flavored milkwhich is solcin sachets, dairy farmers also make cheese ttosally.

plant.
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B. LA ASUNTA

The Municipality of La Asunta has the highest mft@opulation growth in the Yungas
region with its current population estimated at enitran 24,000. The majority of
communities in La Asunta are new settlements wirdsabitants migrated from the
Altiplano (from within the departments of La Pazu@® and Potosi). La Asunta’s NBI
index is the highest of all municipalities in thengas region, with 70.7 percent of the
population living without access to basic servisaesh as water and sanitation,
education and/or health.

LOCATION MAP FOR INTEGRATED COMMUNITY DEVELOPMENT FUND PROJECTS
LA ASUNTA YUNGAS OF LA PAZ
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1. Completed projects

In spite of significant delays due to heavy raihtiaét led to difficulties in transporting
construction materials and supplies to work siethe Municipality of La Asunta, the
following five projects were completed during tleporting period:

Structural design and provision of materials fa tdonstruction of a hanging
footbridge in the community of Puerto Aroma

Promotion of tourism industry development in La Ay "Hotel Bella Vista"
Potable water and basic sanitation assessmeng idimicipality of La
Asunta

Construction of school bathrooms for the René Batds Ortufio school
Refurbishment of school bathrooms for the commuaiitya Calzada, La
Asunta

2. Summary of activities by sub-component: La Asunta

a. Potable Water and Basic Sanitation

Potable Water and Basic Sanitation Assessment

1 The previous lack of information at the

‘ municipal, departmental and sectional
levels regarding access to potable water
and basic sanitation facilities among the
residents of the Municipality of La

Asunta made it difficult to draw up a
strategy for addressing these basic needs.
The ‘Potable Water and Basic Sanitation
Assessment’ project obtained this
information by assessing a representative
sample of the municipality’s sixty
registered communities. The study was

Rustic water systems are very common in the concluded during the reporting period and
communities of the municipality of La Asunta. the results were presented to the VCDI

and USAID. The report will be published
and provided to the municipality and other

relevant entities during the next quarter. Someefmost important findings include:

Seventy-six percent of the entire population ofrthenicipality of La Asunta
has no access to a potable water system.

Seventy-two percent of residents of small commesi(defined as
communities with populations of 500 people or lekshot have sufficient
access to water; many of whom have to walk an geeshone hour to obtain
water.

Thirty percent of the population of the Municipgldf La Asunta has no
access to any kind of system. Thirty percent ofpbgulation use cesspits for
raw sewage, 15 percent use family latrines and ®@Blgercent have access to
some kind of sewer systeni$ose existing sewer systems do not have any
type of treatment plants for waste water.
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» Eighty percent of La Asunta’s schools lack sepdoatbrooms for boys and
girls.

Based on the results of this study, new potablematd basic sanitation projects were
prioritized for the Municipality of La Asunta. Aft@resenting the final designs for
these projects to the VCDI and USAID, a total gh¢iwere approved during the CTs
of this quarter.

San José potable water system

The communities of San José, Los Olivos and 21 gtestd are located approximately
forty-five minutes from La Asunta’s town center.rjears, the leaders of this
community have tried to obtain a potable wateresystvith no success. Recently, with
their own resources and the support of the maydfiae, the community of San Jose
drafted a design for a potable water project tbatdat satisfy the needs of its residents as
well as those of two neighboring communities.

During the reporting period the ICDF hired a cotesutl to complete the design.
Subsequently a series of meetings were held wihthnicipal government, the VCDI
and FONADAL, which has provided resources to theigipality to build three tanks
and water in-take infrastructure, in which an agreet was reached that the ICDF will
be in charge of the project’s implementation wiitesuring close coordination with all
counterparts.

The San Jose potable water system design incluttealaf 320 household
connections; for this reason the project will regugignificant investment on the part of
the municipal government and project participafits. project implementation three
important counterparts will be provided to compleitt@e ICDF investment. The
municipal government will offer a cash cost-sh&®@NADAL will provide funding for
the water intake and three water storage tankshwailt be channeled through the
municipality, and project participants will providecash cost-share in addition to in-
kind contributions mostly in the form of labor.

The ICDF considers the training of project partits to be vital for the long-term
sustainability of its potable water systems. F@ thason, in addition to constructing
the actual system, the project will include a tiragrmodule to strengthen San Jose’s
newly formed potable water committee. Training Wil provided to members of the
water committee in the areas of water system mameage administration and
maintenance as well as watershed management armpappe water usage. In addition
to providing technical training on relevant aspefte/ater system management to the
water committee members, broad spectrum traininggioforcing and improving
personal hygiene practices will be covered at dmeilly level.

The ICDF also places a high level of importanceéh@nenvironmental component of all
its projects. To address this, workshops and atbgvities designed to raise awareness
with regard to the immediate and long-term impareaaf protecting fresh water
sources will be held for the residents of San doskits neighboring communities.
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b. Education

School bathrooms
. A g Most schools in the Municipality of La Asunta
do not have bathroom facilities. Parents’
committees from different communities have
stated that having bathrooms in a school is
essential. This is especially true for girls who
are exposed to serious health risks in the
absence of basic hygiene services. Having
noted the high demand for restrooms, the
municipal government requested support from
the VCDI for the construction of bathrooms in
X the municipality’s schools. During the
School bathrooms in La Calzada while under  reporting period the bathroom facilities for the
construction. Rene Ortufio Barrientos School were
completed as were those for the schools in the aamires of Santa Rosa and La
Calzada. The bathroom facilities for the Yanamagbd®! will be concluded during the
first month of the next quarter.

Classrooms for the René Barrientos Ortufio School

The ICDF continued working on the construction ®friew classrooms for the René
Barrientos Ortufio School throughout the quartee Student body of the René
Barrientos Ortufio secondary school has increagmifisantly over the last few years.
Since most communities of La Asunta do not haversg&ry schools of their own,
many of the school’s students come from rural afiess across the municipality. In
these cases, parents rent rooms for their chilidréime town of La Asunta so that they
can complete their high school education. The s#gggnschool has over six hundred
students and 22 teachers and not enough spacedqaadly accommodate them all. In
response to the demand for expanding the RenéeBtws Ortufio secondary school’s
infrastructure, VCDI and USAID approved the constian of 12 new classrooms.

c. Cross-cutting Activities

“Improving family life through the kitchen”

The first phase of the project entitldchproving family life through the kitchen”
implemented with the participation of 300 familiaghe Municipality of La Asunta,
was highly successful. It was
coordinated with and co-financed |
by Germany’s GTZ, with the |
objective of improving conditions |
for food preparation by reducing
smoke emitted while cooking.
Implementation of this activity
was highly participatory as it
required working closely with
each of the families throughout th
construction of their clay stoves.

A new ecological
kitchen in a community
member’s house
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The ecologicaMalenastoves used for the project are known for theiciiit use of
fuel. Malenastoves are made of high-quality clay composedfefraented mix of

sand, cut straw, mule or horse excrement, linsédethd water. The chimneys and
combustion chambers of these ovens emit far fegwens than those emitted during the
open-stove burning of wood, animal waste and a¢hergy sources traditionally used
for cooking in cement stoves.

A total of 300 stoves were constructed during tteggat’s first phase which was
concluded in 201Mue to the project’s popularity and the subseqiramnease in
demand fomalenastoves, the VCDI and USAID decided to expand ttogegt by
approving a second phase. During the reportingpgehe ICDF registered all requests
for stoves in the communities that showed inteng$tin the Municipality of La

Asunta. Based on this assessment, approximately 4i@®es will be built with the
recipient families across the Municipality of Laukda.

As part of the project, training is provided in t@rect use and maintenance of the
stoves, hygiene and nutrition. The ICDF began vaorkhe project’s second
implementation phase in February. In spite of aylel activities caused by heavy
rainfall and subsequent landslides in the ruralmomities, by the end of the reporting
period 20 new ecological clay stoves had been nactsd.

d. Economic Development

Transportation Infrastructure

By the end of the reporting period, the ICDF projagolving provision of materials for
the construction of a hanging footbridge in the owmity of Puerto Aroma was
completed. Puerto Aroma is located on the shotheoBoopi River between the
communities of Cotapata and Puerto Rico, neardh@munity of San Pablo,
approximately two hours away from the town of LauAg. Until recently, the only
way of accessing the communities of Puerto Aronrapt Tres Rios, Mercedes and
Mejillones was via a hand-pulled cart along a sodpd cable wire. For this reason
among others, these communities have an extremalgdl access to basic services.
Puerto Aroma also lacks a health center and a sthaiogoes beyond the elementary
education level.

The footbridge of Puerto Aroma will enable members of three communities to take
their products to nearby markets.
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Although there is high demand for nearly all basscvices in Puerto Aroma, the
community members considered a pedestrian footbriddpe their top priority due to
the lack of accessibility of good educational fitiei$ for their children and markets for
their projects. Based on the community’s requassasgsistance to the VCDI, it was
agreed that the ICDF support for the project wontdude the preparation of a final
project design and the provision of constructiorienal including rebar, accessories for
metal railings and cement.

TheMancomunidad de los Yungas de La Rd*MYLP) supervised the construction of
the footbridge, the Comibol mining company providegd suspension cables and the
community provided labor as an in-kind contributi@he hanging footbridge is
approximately 100 meters long from tower to towsd 430 meters long from anchor to
anchor.

In spite of the difficult living conditions faced/lthe residents of Puerto Aroma and its
neighboring communities, the communities have beéganmportant process of
economic diversification in terms of the produttsyt offer to the local market. The
communities now manage apiaries with ICDF assistaincaddition to working in
banana and coffee production, supported by the ARGject. By mitigating the effects
of geographic isolation, the hanging footbridgd Wwé key for helping the families of
Puerto Aroma obtain the raw materials they neegbfoduction as well as for the
transportation of their products to local marketpk

Progress in project transferal to ARCo
As approved in Modification 18, the ICDF will nowrcentrate its efforts on
community development, increasing its work in ptgakater and sanitation. With this
programmatic shift, it was agreed that the ICDH tmlnsfer its agricultural projects, as
appropriate, to the ARCo project. During the rejpgrperiod, several meetlngs were
held in La Paz and La Asunta between th E

these meetings the steps for the transition
process were established. Accordingly, in &5
March the ICDF sent detailed reports of alf

work carried out in its apiary, poultry,
stevia, banana and coffee projects to datef".
Information including geo-references of
plots, number of producers and results w
also provided to the ARCo project.
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C. TRADITIONAL ZONE

TheZona Tradicionalbf the Yungas comprises the municipalities of Gmrp
Chulumani, Coripata, Irupana and Yanacachi. Togethese municipalities have an
estimated population of more than 56,000. Ovetabkefew years, significant progress
has been made in reducing NBI indices in the Tiauhl Zone. The municipality with
the lowest rate is Chulumani, with an NBI of 44qmatt, while the regional average in
the Traditional Zone is 48 percent. The commuriii@sn needs are in the areas of
access to potable water and sanitation, educatidrnealth.

LOCATION MAP FOR INTEGRATED COMMUNITY DEVELOPMENT FUND PROJECTS
ZONA TRADICIONAL YUNGAS OF LA PAZ
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1. Completed projects

A total of two community development projects weoenpleted in the Traditional
Zone. These are:
» Generation of Employment and Sales in the Munidypaf Yanacachi’'s Flower
Production Chain
» Infrastructure for the San Félix Waterfall Touri§ite — Municipality of
Coroico

2. Summary of activities by sub-component
a. Potable Water

Construction of the San Joaquin Potable Water Syste

During this quarter, construction began on the lpetavater system for the community
of San Joaquin in the municipality of Coroico. Urnifmately, due to heavy rainfall the
construction work was brought to a standstill beeanf the contractors’ inability to
transport construction materials and equipmentéontork site. Work on the system
resumed by the end of the reporting period.

b. Education

Refurbishment of San Joaquin Elementary School

Due to a lack of funds, the Municipality of Coroibad been unable to complete its
construction of the San Joaquin elementary scAdw.Municipality concluded
approximately seventy percent of construction anstthool before running out of
funds. During the reporting period the ICDF assigtee municipality by finishing the
work that remained on the school’s two classroorhss included repairing the walls
with stucco and painting them in addition to thectiical installation and chalkboards.
The ICDF also completed walkways for pedestriareasdo the school. The ICDF is
counting the construction work completed by the wipality before the project
changed hands as part of the cost share. Thisgbiejecheduled to be completed
during the first month of the following quarter.

c. Economic Development

Infrastructure for the San Felix waterfall tourism site
During the reporting period the ICDF completed the
construction of infrastructure for the San Felixevéall  §
tourism site. This project was designed in responsiee |
community of San Félix’s desire to improve tourist %
accessibility to the waterfall. With this projebet
residents of San Felix hope to see a significasreigise
in the number of tourists who visit their commuraiyd
a decrease in the environmental impact of thesesyis
1) The trails channel the tourists movement
throughout the area, reducing their impact on trg
vegetation surrounding the falls;

The San Felix Waterfall
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2) The toilets provide one place for the touristsaa@the bathroom as opposed to
all over the area,;
3) The designated camping area controls where thestswan set up tents reduces
the impact on vegetation and wildlife;
4) The showers provide sanitation facilities redudimg chance of the tourists
using soap to bathe in the swimming areas.
Until recently, the community had no infrastructurieatsoever to accommodate the
average of 60 tourists that visit the waterfallleaeek. In response, project design
included the construction of steps and railings pmavide tourists with safe access
to the waterfall and limit access to the more damsor dangerous areas.
Strategically placed scenic overlooks provide fettér appreciation of the area’s
natural beauty while the new bathrooms, changiog) food facilities and
camping area decreases human impact on the artsapsbwviding more pleasant
accommodations, sanitation services and hygienal npions for the tourists. The
ICDF estimates that the new infrastructure wiliratiate the local economy by
increasing tourism to the San Felix waterfall byp&@dcent.

Generation of employment and sales in the Municipdly of Yanacachi’s flower
production chain

During the reporting period the ICDF concluded phagect entitled “Generation of
employment and Sales in the Municipality of Yandwad-lower Production Chain”.
The ICDF has provided support for this project si@008, and during its three year
duration the number of participating families reneal constant at 120. Project
participants come from six communities within themitipality of Yanacachi: Yerbani,
Chaco, Pichu, Sirupaya, Florida and Sakahuaya. diator the viability of project
activities, an important aspect of the projectudeld annual baseline data as well as
national and international market studies on thedlr species produced in the
Yanacachi region.

Based on market study results that showed hi@
potential for income generation, the ICDF
placed a special focus on the production of
lilies, a bulb species with which the flower
producers had no previous experience. To get
them started on lily production, Yanacachi
flower producers received bulbs, garden tools
and constant technical assistance. Training
offered through Farmer Field Schools (ECAs i
Spanish) focused on themes related to parcel ¢
management, soil preparation, planting densitjg : &

bulb quality, temperature, irrigation, light o ; = ‘4‘/"1 __
requirements as well as disease and pest conijljum flowers in Yanacachi
During field school training special attention

was also paid to bulb scaling (a form of bulb rejuction achieved by raising and
splitting bulbs), the planting cycle, harvest, ploatvest management, product
packaging and transport. A total of 11 manuals $kate as guides for lily production
were published and provided to the project parictp. With ICDF assistance, in 2009
lily cultivation among project participants wasad out on an average of 1,370
hectares. Production averages for lilies duringotinver years of project implementation
was comparable.
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To complement the field school training
provided throughout the project, in 2010 special
technical assistance was provided by expert
botanist, Judith Freeman, a geneticist by
profession and an expert in lily production. Ms.
Freeman trained program participants in
techniques for improving lily flower production
with a special focus on maximizing bulb life and
improving bulb health for scaling. In addition to
technical training, throughout the three-year

Judith Freeman, expert in lily production duration of the project the ICDF offered_a series
with flower producers. of workshops related to entrepreneurship and
producer organization. At the time of project
conclusion, the project participants put what tleyned in these workshops to use and
formed the Yanaptasifiani Integrated AssociatioRloficulturists of Yanacachi
(AIYFY in Spanish, Yanaptasifiani means “we willinelach other” in Aymara). The
association is now following the steps necessaryplitaining a formal and legalized
title with the proper government entities in La Paz

Promotion of Amaranth Production

At the end of February, the amaranth producersladad the sowing and reseeding
phase, with technical ICDF assistance in the mpalities of Irupana, Coroico and
Coripata. In the Municipality of Irupana, 101 peipating families planted 86.16
hectares of amaranth on land divided among ninenaamties. At the same time, in the
municipalities of Coroico and Coripata, 119 produenilies planted 29.68 hectares on
land divided among 11 different communities. Durihg next quarter the ICDF will
continue providing technical assistance and trgimnamaranth production to all
project participants. A trip has been planned wlleeenewest project participants from
the municipalities of Coripata and Coroico will &ele to visit amaranth producers in
Irupana who participated in the first phase ofghgect. This trip will provide a unique
opportunity in which the project’s first participarwill be able to share their
experiences and lessons learned with fellow amlaganatducers from other areas of the
Yungas.

Amaranth producer of Vila Vila, Irupana, shows one of his parcels of amaranth.
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Forestry strategy for the Traditional Zone

Based on the previous field studies, it has beacladed that continuous deforestation
in the Yungas is putting the region at risk forfstihg irreversible changes in
topography where erosion and drought will be beyoodrol. To mitigate these
potentially devastating effects of deforestation2010 the ICDF worked closely with
municipal governments and community leaders ingihéisg a forestry strategy for the
highly vulnerable Traditional Zone of the Yungas/gegion-wide workshops that
included the participation of more than 200 comrulgaders from the municipalities
of Coripata, Chulumani, Coroico, Irupana and Yachcaere held. In addition to
participatory workshops, five trips were taken inieh project participants broadened
their perspective by hearing the experiences assbtes learned of community leaders
in eastern Cochabamba, where producers already22ayears of experience in
forestry.

The ICDF based the design of the forestry stratagiynformation collected from
community leaders and civil society during the fierkshops where local demands
were identified and prioritized among participamis well as from various studies that
have been conducted on the topic. The forestrjestyehas the objective of

recuperating the health of the region’s forestplaging a special emphasis on
watershed protection. The plan consists of plargperies that will return nutrients to
tired soils on fallow land or on land that is othiese not in use. In so doing, the strategy
will promote the natural but accelerated growtmedv ground cover in two phases.

Over the long term, the forestry strategy will ioye the socioeconomic conditions of
the region’s inhabitants through sustainable hamvg®f timber and non-timber forest
products, in the short-term, erosion will be colxa, landslides may be reduced and
the threat to local water sources will be redudédgk participatory process involved in
developing the strategy has given the region’s mipal governments an important
sense of project ownership. As such they have shiotgrest in heading up the
strategy’s implementation through close coordimatigth strategic partners. The
strategy was
presented to USAID
and the VCDI during
the reporting period.

An example of erosion in the municipality of Coripata
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D. CROSS-CUTTING ACTIVITIES

1. Regional Projects

Assessment of school equipment
During the reporting period an assessment wasechout with regard to the need for

furniture, equipment and other didactic materialssichools in the following

municipalities: Alto Beni, Chulumani, Coripata, ©@o, La Asunta, Irupana, Palos

Blancos and Yanacachi. Visits to the 373 schoolBiwthese municipalities were
coordinated with the corresponding municipal goweents and district directors. The

following table shows the number of schools, stiisiand teachers by education level
in each of the municipalities.

Table 4. Number of schools, students and teachers bgucation level per municipality

Municipality Pre-school Primary Secondary Total Total
Teachers Students Teachers Students Teachers Students Teachers Students Schools
Alto Beni * 2.510 40
Chulumani 12 427 154 2.912 52 998 229 4.337 40
Coripata 9 342 158 3.060 41 967 217 4.369 38
Coroico 4 267 179 2.738 29 954 222 3.959 46
La Asunta 15 689 296 6.412 54 1.268 381 8.369 88
Irupana 4 255 163 2.531 44 766 223 3.552 54
P. Blancos 15 469 232 5.034 78 1.595 340 7.098 50
Yanacachi 3 79 47 765 23 240 77 1.084 17
TOTAL 35.278 373

*Complete data for the Municipality of Alto Beninet yet available.

Unfortunately the demand for school furniture, @guént and didactic material,
significantly exceeds the ICDF’s available budgetthese projects. For this reason the
ICDF worked closely with the region’s municipal goaments to determine which
schools should be prioritized for assistance. Qytire next quarter the ICDF will
proceed with the purchase of school furniture, cidanaterials and other equipment in
accordance with the priorities agreed upon with igipal governments. The municipal
governments have agreed to finance 20 percenedbthal cost of each project and
signed the corresponding cost-share agreements.

2. Institutional strengthening

At the beginning of January the ICDF offered artirag course for the civil society
organizations of the Municipal Government of Coooi€he course was planned in
coordination with théancomunidad de Municipios de los Yungas de La Paz
(MMYLP) and with the Departmental Service for Mup& and Community
Strengthening (SED-FMC in Spanish) of the departalegovernment of La Paz. The
ICDF worked with these two entities to define tloatent and material to be used
during the training sessions. As appropriate, tBB-FMC’s material was used during
the course. Eighty-six people participated in tiaeing sessions offered. Participants
included the secretary generals of each commuegygling members of the Vigilance
Committee and representatives of the “Bartolin@'Ssyndicated women’s
organization. Approximately 85 percent of the mypatity’s 100 communities were
represented among course participants.

Other work carried out by the ICDF in the areanstitutional strengthening involved a
training workshop offered with regard to Law 11BAFCO). The training workshop




ICDF Quarterly Report (January — March 2011) ACOMWA Bolivia

planned in coordination with CENCAP-CP was offet@@mployees of the municipal
government of Palos Blancos. Thirty-two peopleipgrated including the municipal
government’s technical, operative and administeapigrsonnel.

3. International Visitors Program

Lucrecia Josesito is the leader of a community-dbasieroenterprise that produces
handicrafts (ARTMOS) based in the community of Safa de Mostenes in the
municipality of Palos Blancos. At the end of thpading period Ms. Josesito traveled
to the United States in order to take part in ti&eEinbassy’s International Visitors
Program. She was recommended for the program bylACETA in 2010 and was
selected by the US Embassy along with several gitegect participants for a three-
week course entitled "Entrepreneurship for Femaladers in Business". The program
objective is to examine the role of female leadetsusiness, specifically with regard to
their participation in economic development. Thegoam looks at options for
improving prosperity and community development. idea of the International Visitor
Program is to provide a platform in which peoplnirdifferent countries can share
experiences and broaden their skill sets. The progllows program participants to do
this while offering them an opportunity to interagth women’s organizations,
academic and other institutions. Ms. Josesitonetlirn to Bolivia in April; her
experiences from the course will be related withim next quarterly report
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VIl. PERFORMANCE INDICATOR RESULTS
A. THE ICDF IN NUMBERS

The ICDF has #otal of 68¢ projects in its project portfolio; 6@ercent of thesfall
within the community developme component, and the remaining gercentfall
within the economic development compon¢Fifty (50) projects are currently the
final design oprocurement stages a58 are being implementeNineteel projects
were concluded during ttreporting period bringing the total nuerbof completer
projects to 580. Tablelareaks down the total numberICDF projects by status at
component and tablel@eals down each project by status and region.

Table 5 Number of projects by implementation status and ¥ componen

Project Status Community Economic Total
Development Development

Final Design 32 0 32

Procurement/Acquisitions 18 0 18

Implementation 38 20 58

Completed 322 258 580

TOTAL 410 278 688

Table 6. Number of projects by implementation status and regﬂw

Project Status TC Yungas Total

Final Design 32 32
Procurement/Acquisitions 18 18
Implementation 58 58
Completed 100 480 580
TOTAL 100 588 688

Chart 1 — Distribution of ICDF projects by implementation status

Procurement/
Acquisitons
3%

Final Design
5%

Implementation
8%
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Of the nineteen projects completed this quarterarEOincluded within the community
development component and nine within the econalai@lopment component. Table
7 lists all concluded projects during this quarter.

Table 7. Concluded projects during the January — Mech 2011 Quarter

MUNICIPA-

LTY
Palos
Blancos

Alto Beni

La Asunta

Yanacachi

Coroico

PROJECT

Final design and construction of the potable water distribution
network and household connections for the San Pedro potable
water system

Final design and construction of the potable water distribution
network and household connections for the Villa El Carmen
potable water system

Final design and construction of the potable water distribution
network and household connections for the Tupiza A potable
water system

Final design and construction of the potable water distribution
network and household connections for the Tupiza B potable
water system

Design and construction of the Inicua Bajo potable water system

Cervical cancer awareness campaign in Palos Blancos

Construction of 16 teacher housing units in the La Cascada
educational district

Microenterprise support to the “Brecha H” citrus juice and
processing plant

Microenterprise support to the "EL PARAISO" fruit juice
processing plant

Microenterprise support to the “Cacique” dairy processing plant

Microenterprise support to the "ASOPROCID" fruit juice
Production and marketing of citrus by-products
Microenterprise support to the “APROLAB” dairy processing
plant

Potable water and basic sanitation assessment in the
Municipality of La Asunta

Structural design and provision of materials for the construction
of a hanging footbridge in the community of Puerto Aroma
Construction of school bathroom in the René Barrientos Ortufio
school

Refurbishment of school bathrooms in the community of La
Calzada, La Asunta

Promotion of tourism industry development in La Asunta, "Hotel
Bella Vista"

Generation of Employment and Sales in the Municipality of
Yanacachi’s Flower Production Chain

Infrastructure for the San Félix Waterfall tourism site

COMPONENT

Community
Development

Community
Development

Community
Development

Community
Development

Community
Development
Community
Development
Community
Development
Economic
Development
Economic
Development
Economic
Development
Economic
Development
Economic
Development
Community
Development
Economic
Development
Community
Development
Community
Development
Economic
Development
Economic
Development
Economic
Development

SUBCOMPONENT

Potable Water

Potable Water

Potable Water

Potable Water

Potable Water
Health
Education
Processing
Processing
Processing
Processing
Processing
Institutional
Strengthening
Transportation
Infrastructure
Education
Education
Tourism

Agriculture

Tourism

Chart 2 shows the number of projects that were Gtloiéhe ICDF portfolio each
quarter since December 2005 and the number ofgisoppmpleted over the same
period. A total of 23 new projects were added duthe reporting period and 19
were completed. The ICDF portfolio has 108 actikgggxts in its portfolio; these
are scheduled to be completed over the next 16hmont
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Chart 2. Cumulative number of ICDF sub-award projeds in the portfolio and number of
completed projects
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Table 7 shows a breakdown of project distributignrégion, municipality and
component. The Municipality of La Asunta has thestmrojects, followed by the
Municipality of Palos Blancos. Approximately 10 pent of projects within both

the community development and economic developrm@mponents benefit more
than one municipality.

Table 8. Distribution of projects by region, municpality and component

Region Municipality Community Economic Total
Development Development
Alto Beni 27 43 70
Chulumani 32 16 48
Cajuata 1 0 1
Coripata 38 15 53
Coroico 38 7 45
LTI Irupana 21 2 23
La Asunta 79 57 136
Palos Blancos 61 42 103
Yanacachi 22 31 53
Varios — Yungas 38 18 56
Subtotal 357 231 588
Chimoré 8 6 14
Entre Rios 5 6 11
Puerto Villarroel 19 12 31
TC Shinahota 12 10 22
Villa Tunari 5 7 12
Varios - TC 3 6 9
Omereque 0 0 0
Yapacani 1 0 1
Subtotal 53 47 100
Total 410 278 688
General

Chart 3 shows the breakdown of community developrpenjects by sector. A
significant number of these projects fall under #daeication and potable water
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sub-components. The increase in the amount of gdsoje these areas is due to the
demand for high-impact activities, such as the gion of infrastructure and/or
equipment, as a means of improving access to heuthble water and education.
Chart 4 shows the breakdown of economic developmprejects by sector.

Chart 3 — Number of community development projectdy sector sub-component
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Chart 4 — Number of economic development projectsybsector sub-component
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B. PERFORMANCE INDICATORS

All ICDF activities are divided into two componenézonomic development and

community development. These two programmatic asapport the USG and PSB’s
policies and provide the VCDI with the necessapldao facilitate sustainable

development in the Yungas and previously the TpfcCochabamba. The table below

summarizes the ICDF’s performance indicator targgtprogrammatic component as

set out in Modification 18.

Table 8. ICDF performance indicators and calendar gar targ_jet§

Targets
Adjust-
06 07 08 09 ment
(*)

Indicator Unit

Overall Indicators

SO
1.1

SO
1.2

Unsatisfied Basic Percentag

Needs Index (NBI) e 70% 65%
—Yungas

Total number of Number of

families with families

. 3499 5.000 6.000 5.000 10.587
increased access to

goods and services.

Community Development

IR
11

IR
1.2

Number of social Number of

and productive works  of

infrastructure and infrastruct 13 120 150 130 -35
related works ure

completed

Number of trainees Number of

completing any trainees 2582 6.000 5.000 3.500 19.751

type of training

Economic Development

IR
2.1

2.3

Value of uss

incremental sales thousands

generated by

economic 650 1.800 1.032
initiatives

supported by the

ICDF

Number of Equivalent

equivalent jobs jobs

attributable to 219 1.000 1.500 1.500 -1.260
ICDF-supported

activities

Number of Number of
hectares of crops hectares
supported by the

ICDF

0 250 1.000 1.500 -1.324

Cross-cutting Indicators

CC1.

1

Percentage of the Percentag C 10 10% 10% 10%

total cost of e D %
implemented E 20 o o o
projects covered D % 20% 20% 20%

10
(**)

3.448

110

3.075

609

979

160

10%

20%

11

(***)

3.800

90

5.399

250

603

10%

20%

12

(***)

3.922

98

6.238

50

887

10%

20%

Total
LOP

60%

41.256

676

51.545

4.391

5.428

1.586

10%

20%

! The reformulated targets were approved in Modiica 18
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CC1.

Note
(*)

(**)

(***

Targets
Adjust-
06 07 08 09 ment
(*)

Indicator Unit 10 11 12

(**) (***) (***)

by counterpart

contributions

Percentage of Percentag

projects that are e

still “functioning n/a 95% 95% 95% 95% 95% 95%
well” one year

after completion

Total
LOP

95%

This adjustment reconciles the sum of the calendar year targets with the Life of Project targets. In 2009 the
Cooperative Agreement was amended and the Life of Project targets were altered, partly in order to reflect the

results achieved.
The targets for 2010 are consistent with the targets approved in modifications 14, 15 and 16.
The targets for 2011 and 2012 are consistent with the targets approved in Modification 17 and 18.

The main objective of the ICDF is to support thej&@SB-USG efforts to establish a
sustainable economy in Bolivia’s coca-producingarg by addressing basic human
needs, alleviating poverty and by improving soeia economic conditions where the
demand for doing so is greatest. All ICDF actiatae carried out by the
implementation of sub-grants for projects identiftarough participatory
methodologies. This objective primarily respond&J®AID/Bolivia’s Intermediate
Result (IR) 5:

To improve basic public services and social coadgiin the Tropics of
Cochabamba and in the Yungas region of La Pazyiaoli

Two indicators are used to monitor IR progressh&)index of unsatisfied basic needs
(NBI in Spanish); and, 2) the number of familieséiged. Due the departure of IAD
programs from the TC, the ICDF did not evaluateNiB indicator in this region, nor
does it plan to do so in the future. Also, giveattthe PSB plans to conduct a national
census in 2011 that will again measure the NBlais decided that the next NBI
indicator measurement will be done by using figdres1 the upcoming national
census. For this reason the NBI indicator was nredson only one occasion during the
LOP of the ICDF.

In accordance with Modification No. 18, the res@srpreviously budgeted for
agricultural projects, will be reprogrammed to wallthe ICDF to improve the quality of
life of more than 550 additional families througfe implementation of water,

sanitation and education projects. Consequeimigyperformance indicator targets to be
achieved by the end of the LOP have been adjustat@ingly.

The table below shows the results achieved thrdbgbember 2010, the

new targets for 2011 and 2012, and the correspgngliogress percentage

for each indicator.
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Table 9. Summary of results achieved in each ICDF gsformance indicator by
calendar year throuci]hout LOP (2005-2012)

Indicator Results LOP
Sept Jan - Jan - Jan - Jan - Jan - Target Total to Progress
2005 - Dec Dec Dec Dec March date Percentage
Dec 2007 2008 2009 2010 2011
2006
NBI Index 52% 60% 52%

No. of Families 3,499 15,204 7,229 4,161 3,344 695 41.256 34.132

No. of works of
infrastructure

No. of trainees 2,582 21,514 9,249 4,049 3,081 777 51.545 41.252
Value of sales

14 23 201 141 129 18 676 526

83%
78%

80%

= ) 902 2,603 589 4.391 4.094 93%
No. of jobs 40 94 1,550 1,277 773 162 5.428 3.896 72%
No. of hectares 0 0 175 1,256 192 1.586 1.623 102%

As mentioned, through Modification 18, the ICDF hageased its LOP targets, setting
new benchmarks for the performance indicators toatieieved by the end of the
project. At the time of this report, the target fbe number of established hectares that
have been verified — plantain, stevia and amarardps in the YLP, and previously
palm heart crops in the TC — had already been ssegla Due to the transfer process, it
IS not envisaged that new crops will be planteflitare quarters.

Table 10. Summary of results achieved in each ICDperformance indicator in fiscal year 2011
and on the targets for the quarter covered by thiseport (January - March 2011)

FY 2011 2" Quarter FY 2011 3"
Indicator Percent Quarter FY
Target Result Progress Target Result 2011
Target
NBI Rate
No. of Families 3474 1.574 45% 680 695 960
No. infrastructures 76 32 42% 17 18 21
No. of trainees 5.100 1.675 33% 1.145 777 1.409
Value of sales 318 0 0% 0 0 150
No. of jobs 650 359 55% 124 162 155
No. of hectares 0 0

SO 1.2 Indicator: Number of families

Title of the performance indicator: Total number of families (and their communities)
with increased access to public goods, servic@sbst

Measurement unit Number of families benefited by ICDF supportetiaites

The total number of families who have benefitedrirthe ICDF to date is 34,132.
Adjusting for the LOP target approved in Modificati18, this means that 83 percent of
the new 41,256 LOP target has been achieved.

During this reporting period, 695 families benafitemainly from community
development projects, as shown in the table below.
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Table 11. Number of families benefiting from projets completed in the January -
March 2011 quarter, by component and municipality

MUNICIPALITY ~ Community — Economic TOTAL
Development Development

Alto Beni 8 8

La Asunta 224 1 225

Palos Blancos 326 16 342

Yanacachi 120 120

Total general 550 145 695

During the reporting period five potable water padg were concluded. The most
noteworthy of these was the potable water systerthtocommunity of Inicua Bajo. In
spite of the severe weather during the rainy seakeroutstanding contractor was able
to complete the project ahead of schedule. Thepotable water systems are benefiting
a total of 144 families each of whom now have newstalled household connections.
These new potable water systems satisfy the demoaride distribution of clean water
such that cases of acute diarrhea in highly vulsiereommunities can be avoided.
Other water and sanitation projects concluded dutie reporting period include the
construction of school bathrooms within the comrtiasiof La Calzada and René
Barrientos Ortufio. Together these sanitary systmsfit 224 families who have made
important improvements in personal hygiene by pgtthem to regular use.

Due to new guidelines set forth in Modification p8pjects that were concluded or that
remain in implementation during the current quali@re been disaggregated to reflect
ICDF progress by subcomponent. Reports on bengfigéimilies are now broken down
within projects that fall under the subcomponefitBatable Water, Education, Health
and Other. Such projects include potable wateesystand sanitation projects,
improved infrastructure and the provision of equemifor schools among others. The
following table shows the target number of familbemefiting by area and the results
obtained:

Table 12. Number of families benefiting from projets completed in the January - March 2011
quarter, by component and sub-component

SUB Enero — Marzo 2011 Goal April
COMPONENT Goal Result % Progress June
Potable Water 70 144 206% 170
Education/ Health 362 406 112% 447
Other 248 145 58% 343
Total 680 695 102% 960

During the reporting period the goals for total rmuenof projects concluded and
benefiting families within the water and sanitatsabcomponent were surpassed thanks
to the conclusion of the Inicua Bajo potable watgstem which was originally
scheduled for completion during the second quaft@011. Those benefiting from
projects within the education subcomponent inclstdelents from two schools within
the Municipality of La Asunta who now have accesbathrooms. The new school
bathrooms have allowed students to improve thesgreal hygiene practices; over the
long term this is expected to have long-term pesitepercussions on community
public health. Within the education subcomponédrg,ICDF has helped ensure the
continuity of classes throughout the school yeaPfi0 students by constructing a 16
unit teacher housing complex. Other concluded ptsjsuch as those involving the
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provision of fruit- processing equipment have maimgnefited citrus producers from
the municipalities of Alto Beni and Palos BlancOsie hundred and twenty lily-
producing families within the Municipality of Yanachi also benefited from technical
assistance and training during the reporting period

C. Intermediate Result 1

The ICDF’s intermediate result 1 (IR 1):

Community development in the Yungas and in the TCs strengthened.

IR 1.1 Indicator: Complementary infrastructure and related projects

Title of the performance indicator: infrastructures and related projects
completed.

Measurement Unit Number of complementary infrastructures and ofitejects
concluded by the ICDF.

In accordance with Modification 18, the number adjpcts scheduled for conclusion
during each quarter of 2011 and 2012 has beemmetfated. Eighteen (18)
infrastructure and other related projects were detag during the reporting period.
This number surpasses the goal for projects tmbegteted within this area between
January and March of 2011. Ten of the concludegept®fall under the economic
development component while the remaining eightuiadler the community
development component. The majority of concludegjguts are located in the
Municipality of Palos Blancos. These include fiva@able water systems, one school
infrastructure project and five projects that inmeml the provision of equipment for
citrus-fruit processing.

Table 13. Number of works of infrastructure and rehted projects completed in the January -
March 2011 quarter, by component and municipality

Municipality Community Economic TOTAL
Development Development

Alto Beni 2 2

Coroico 1 1

La Asunta 2 2 4

Palos Blancos 6 5 11

Total general 8 10 18

The chart below shows the distribution of completdrhstructure projects by sub-
component.
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Chart 6 — Infrastructure projects completed in the January — March 2011quarter in the Yungas,
by type

Number of Completed Infrastructures
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Seventy eight (78) perceat the adjusted LOP target for this performancecaiti as
approved in Modification 1has been achievedth 526 concluded infrastructur

RI 1.2 Indicator: Trainees

Title of the performance indicator: People who received training within t
framewok of ICDF activity

Unit of Measure: Number of trainee

The ICDF does important work for strengtheningitoibnal and local capacity withi
all areas of project implementation. This work iahfor improving projec
sustainability and for givinparticipantsa sense of empowerment as a resu
completed projects. Registration lists, photograpégistries and event documentat
account for 771ndividualswho received training during the reporting peri

Among the training activities condted this quarter, one event that staout is a
health campaign which involv the training of 272 women and men in the prever
of cervical, prostate and skin cancer. Health @sifals from the municipalities
Yanacachi and Palos Blancos were trained intechniques for the early detection
these cancerdVithin the economic development compon40 lily producers fron
the Municipality of Yanacachi were trained in teiwjues for improving productiol
parcel management and product market

Other important training events involvworkshops for projegbarticipantsaimed at
providinginstruction in the opation, maintenance, management adohinistratiorof
potable water and sanitation systems. Teacherbématfited from projects witn the
health and sanitatiosubcomponeis were trained in the maintenance of r
infrastructurs for their schools. To date, percent of the trainintargetfor the LOP
has been reached, mainly within the community dgxekent component
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b. Intermediate Result 2

The ICDF’s intermediate result 2 (IR.2):

Economic Development is encouraged in the TC andeéhYungas of La Paz

IR 2.1 Indicator: Incremental sales

Title of the performance indicator. Increases in sales generated by economic
initiatives supported by the ICDF.

Unit of Measure: U.S. Dollars x 1,000

To date, 93 percent of the proposed LOP targethisrperformance indicator has been
reached. Incremental sales are not reported fogubeer as sales targets have not been
set for this period. The sales recorded by ICDR stacharge of measuring economic
initiatives will be presented in the next report.

IR 2.2 Indicator: Equivalent Employment

Title of the performance indicator: Equivalent employment directly attributed to
initiatives supported by the ICDF.

Unit of Measure: Equivalent employment

The ICDF has achieved 72 percent of the LOP tafgethis indicator, with 3,896
equivalent jobs created to date. During the repgrperiod the ICDF registered the
creation of 162 equivalent jobs as shown in thie¥ahg table:

Table 14. Breakdown of equivalent jobs created byammponent and sub-component, January -
March 2011”

SUB-COMPONENT Community Economic TOTAL
Development Development

Agriculture 102 102

Potable Water 35 35

Education 23 23

Tourism 3 3

Total 57 105 162

For the most part the equivalent jobs generateCByF initiatives during the reporting
period fell within the economic development companenainly within the area of
flower production in the Municipality of Yanacackne hundred and two (102) jobs
were generated for Yanacachi flower producing feasilThe remaining jobs created
are directly related to paid work-days for thoseowlarticipated in the construction of
potable water systems and school infrastructureséliigures were calculated

Following the recommendation made in the RIG awgiort, the equivalent employment indicator has been
carefully recalculated. The figures presented @nt#ible reflect this reassessment.
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according to the methodology of translating worlsiato equivalent jobs as
established in the Performance Monitoring Plan (PMP

IR 2.3 Indicator: Number of hectares of agricultural crops

Title of the performance indicator: Hectares of alternative crops or hectares under
forest management plans targeted by IAD programs.

Unit of Measure: Hectares

In accordance with Modification 18, no new dataareling the hectares indicator was
registered during the reporting period. Howeveg, réssults achieved for this indicator
to date have surpassed the established LOP target, wi#tB héctares of land verified
as having been planted with agricultural crops. &offithe most significant of these to
date are the palm heart plantations in the TropicSochabamba (TC) and the stevia,
coffee, amaranth and plantain crops in the Yungh®f the reported areas of land
have been verified by means of Geographical InféioneSystem (GIS) measurements
as well as on-the-ground verification of each @& éstablished crops. No new targets
have been set to be achieved in the coming regagptniods.

c. Cross-cutting indicators

The ICDF implements projects whose results conteibo both IRs. These results are
reported by way of three cross-cutting indicatd)saumber of trainees; 2) counterpart
contribution; and, 3) projects that are “workinglkvafter one year.

CC 1.1. Indicator: Percentage of the total cost of implemented prsjectered by
counterpart contributions

This quarter ACDI/VOCA'’s Washington office officlglbooked all pending
counterpart achieved through September 2010, asielved and approved the cost-
share reports submitted for October through Dece@®0. This action provides the
data necessary for the ICDF to report on this anindeator in the current reporting
period. As demonstrated on Standard Form 425potlhéamount registered to date is
US $2,796,508. However, an additional amount of #8® was collected in the last
quarter of 2010 which corresponds to this 2010ncide year indicator although this
amount has not yet been booked.

During FY 2010 cost-share in the amount of US$ 2,149 was registered by
ACDI/VOCA'’s Washington office. Additionally, a tat&JS$ 201,347 was achieved in
calendar-year 2010, despite the fact that only 4040 of this amount was officially
booked. The following table shows the values reggbfor the counterparts of each FY
and the cumulative for the LOP.

Table 15. Registered counterparts by fiscal year (&%)

Fiscal Year Counterpart (USS)

Sep-06 883,089.51
Sep-07 141,437.41
Sep-08 95,547.06
Sep-09 393,642.14
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Fiscal Year Counterpart (USS)

Sep-10 1,142,149.43
Dec-10 140,642.40
Jan - March 2011* 60,705.48
TOTAL 2,857,213.43

*Counterpart for October through December 2010 which was reviewed by Washington but not yet booked.

It is expected that in the next reporting periba, KCDF will exceed its counterpart
requirement of $2,862,084 as specified in the Ciiis Bmount includes cash and in-
kind cost-shares from municipalities as well as samity members. It also
contemplates the time of the expert-level voluntegrsultants for whom ACDI/VOCA
has an audit-approved daily rate.

Even after the ICDF has exceeded the establishaeutegart requirement, it will
continue to require counterpart, register it quéartend report it annually as established
in the CA. This is because the ICDF views countergsan essential part of the
development process by encouraging sustainathiryugh fortifying project recipients’
sense of ownership. Additionally, cost-share ex$eregources, ensuring that important
projects such as potable water systems, scho@ihbare facilities, etcetera, reach the
maximum number of families possible.

CC 1.2. Indicator: Percentage of projects that are “functioning wetie year after
completion

With regard to the cross-cutting sustainabilityiaadior of projects that are “functioning
well,” after one year of completion during this ogfing period verification visits were
made to three projects that fall under the ICDF mwamity development component.
Among these the project that stands out the mdakei€uchumpaya Bridge in the
Municipality of La Asunta. Due to the successfud 8ystem, which was established as
part of the administration training provided, tleronunity uses the funds generated for
necessary maintenance and the salary of the fesxtmyl who is also in charge of
maintenance.
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VIIl. LOOKING BACK & LOOKING FORWARD

The last quarterly report mentioned the followinigjpcts which were concluded as
scheduled:

» Construction of schoolteacher housing in the comtywi La Cascada in the
Municipality of Palos Blancos.

» Construction of potable water systems in the comtiasnof Tupiza A, Tupiza
B, San Pedro and Villa del Carmen in the Municiyadif Palos Blancos.

» Construction of school bathrooms in the communieSanta Rosa, and La
Calzada in the Municipality of La Asunta.

Two projects were not completed as expected dhedwy rains:
» Construction of the Cotapata Plaza in La Asunta.
» Construction of school bathrooms in the communityanamayo.

The construction of the potable water system of @muel de Huachi is under
contract, while the potable water system for Sa#,Jbos Olivos and 21 de Agosto is
still in the design phase.

Next quarter, the ICDF plans to conclude the follayprojects:

» Construction of the Sewage system of “El Paraisafjana.
* Main Square of Cotapata, La Asunta.

During the April through June 2011 reporting perittee ICDF will start the
construction of approximately ten school bathroamd seven public bathrooms in
various municipalities. The results of the forestiydy will be presented to the
Mancomunidadle Municipios de Yungas de La Paz (MMYd&)ing the next coming
months. The Bolivian government required tax awditbe finished in May.
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IX. FINANCIAL INFORMATION

During the reporting period, ACDI/VOCA expended appmately $1,043,589. Of this
amount, a total of $485,445 of subaward disbursésngas made, bringing the total
subaward disbursements to $20,276,851 through MkcRB011. A budget pipeline
report showing project expenditures for the repgrperiod is provided in Annex 1
along with a copy of Standard Form 425.

At present, a total of $23,449,008 has been akactt the 688 projects in the current
project pipeline. Taking into consideration thedarassigned to the UAC-CP, TAC, the
Mancomunidad de los Yungaed GIS/Data Collection/Studies sub-grant acasiti
($1,006,494), a total of $24,455,502 (90 percehthe total $27,031.779.00 subaward
funds has been committed to date.

Table 14. Financial Distribution by status: Total component

Allotted Amount
Status Community Economic Total
Development Development
Design 1,838,055 1,838,055
Procurement 1.012,500 1,012,500
Implementation 1.360,300 1,384,331 2,744,631
Completed 12.885,685 4,968,137 17,853,822
Total 17.096,540 6,352,468 23,449,008

As of March 31, 2011, 76 percent of the commitesburces correspond to completed
projects. Twelve percent of resources corresponuidjects in the design or
procurement phase, and the remaining 12 percegabjects currently being
implemented. During the next quarter, the majasitprojects currently in the design or
acquisition phase will be under implementation.cis is expected that aproximately
half of the projects in implementation will be coleted. A key task next quarter will be
to commit the majority of the remaining 10 percehtesources, in order to ensure a
timely close-out of the ICDF.

The following table shows the distribution of resmes among municipalities in the
Yungas. Palos Blancos is the municipality with ldmgest investment with 24 percent
of the resources, followed closely by La Asuntahvidi percent. The investments in the
five municipalities which constitute th®ona Tradicionatogether represent a little over
30 percent.

Table 15: Financial Distribution in Yung_jas by munidpality and component

Municipality Community Economic Total
Region Development Development
Alto Beni 2,483,278 694,999 3,178,276
Chulumani 811,384 240,336 1,051,720
Yungas Coripata 1,689,437 205.465 1,894,903
Coroico 1,518,737 125.701 1,644,438
Irupana 691,092 192,600 883,692
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Municipality Community Economic
Region Development Development
La Asunta 2,757,689 1,658,265
Palos Blancos 4,429,793 628,341
Varios YUN 1,139,181 762,233
Yanacachi 576,417 505,144
Total Yungas 16,097,009 5,013,084

Total

4,415,954
5,058,135
1,901,414
1,081,561
21,110,094

Chart 8: Financial Distribution in the Yungas by municipality

Yanacachi
Various YUN 5%
13%

Alto Beni Chulumani
15% 5%
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9%
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ANNEX | - Budget Pipeline Report

For Informational Purposes Only

Salaries &
Services
Fringe
Benefits
Allowances

Travel

Volunteer
Recruiting
Equipment &
Project
Assets
Operations

Other Direct
Costs
Total Direct
Costs
Overhead

Pass-through
Funds
Total Cost

4.157.075

1.431.588

307.705
260.697
14.752

222.745

195.756
1.538.116

8.128.435

2.626.566
17.512.689

28.267.691

239.345

70.953

10.416
12.393
0

9.801
73.617

416.525

141.619
485.445

1.043.589

Integrated Community Development Fund Pipeline Report through March 31, 2011

1.493.914 0 5.650.989 239.345 4.396.420 1.493.914
550.593 0 1.982.182 70.953 1.502.541 550.593
121.467 0 429.172 10.416 318.121 121.467
108.142 0 368.840 12.393 273.091 108.142

4.082 0 18.834 0 14.752 4.082

140.834 0 363.578 0 222.745 140.834
76.329 0 272.085 9.801 205.557 76.329
547.018 0 2.085.135 73.617 1.611.734 547.018

3.042.379 0 11.170.815 416.525 8.544.961 3.042.379
971.642 0 3.598.208 141.619 2.768.185 971.642

2.278.716 0 19.791.406 485.445 17.998.134 2.278.716

6.292.738 0 34.560.429 1.043.589 29.311.280 6.292.738

5.890.334

2.053.134

439.588
381.233
18.834

363.578

281.886
2.158.752

11.587.340

3.739.827
20.276.851

35.604.018

7.164.041

2.483.250

510.683
446.688
19.886

376.667

314.749
2.330.795

13.646.759

4.480.472
27.230.675

45.357.906

1.273.706

430.116

71.095
65.455
1.052

13.089

32.863
172.043

2.059.419

740.645
6.953.824

9.753.888
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FEDERAL FINANCIAL REFPORT

. Submitied 1o 2. Federa! [dentifying Number:

AT, USAIDBolivia

of K Bcquisition & Assistance Office 544 -A-00-05-00153-18 Page of 1

: 3220 La Paz Place 1 pages

Washington, DC 20521-3220 Technica! Office : USAIDBolivia
. — Tl 50 F Street, MW, Suite 1073
2. Recpient Organization: [ACDIAHARUEN  Wachington, DG 20004
4a. DUNS: 08-351-0842 5 ACDINDCA |D: J545 f. Report Type 7. Basiz
4o EIN: - 32-0811461 Rezipient notz: LOC HHS-08A1P E Quarterly & Cash O Accrual
2. Punding/Grant Penod 8. Feporing Perod End Dats
From: To:
01-Aug-2003 30-Sep-2012 31-Mar-2011

10. Transactions: Curmulziive

Federal Cash:

3. Cach Receipts nia
p.  Cash Disbursements nia
2. Cash on Hand {(fne a minus b) nia
Federal Expenditures and Unebligated Balance:
d.  Total Federal funds authorzed 41,743.,333.96
2. Federal share of expenditures 35,604.047.71
f.  Federal share of un‘guidated obfgations 0.00
g. Total Federa' share (sum of fnes e and §) 3580401711
h.  Unobligated balancs of Federa’ funds (fne d minus g) 6,141 537 83
Recipient Share:
Total recipient share reguired 2,062,084.00
Recipient share of expenditurzs 2,796,507.93
k. Remaining recipient share to e provided (line | mnus |) £3,576.05
Program income:
Total Feders' program income eamed 0.00
m. Program income expended in sccondance with the deduction atematve 0.00
n. Program income expendsd in accordance with the addibon altemative 0.00
2. Unexpended program income (fne | minus line m or line n) 0.00
11, Indirect a. Type o Ratz | o. Period from Feriod 1o d. Baz= e Amount chargzd | f. Federal Share
Expenss
g. Totals: 11.587.338.98 3,739.826.94 3.739,826.94

12 Remarks: A1 VAT activity is incuded on fne 10§b). Related
rembursement credits are applied to outlays in the pericd which
the refund s received. ACZDINVOCA acknowledges receipt of
WAT reimbursements from USAID in the amount of Bs
2500671.45 and 372.081.11 Cuilays reported on line 10{z)
above are stated net of these amounts.

13. Cartification: By signing this regort, | cartify that It s frus, complets, and accurate bo the bast of my knowledgs. | am awars that any
false, fictiilous, or fraudulent Information may subject me to criminal, civil, or administrative penalties. (U5, Coda, Title 218, Section 1001}

& Frank J Wellner
Office of Accountng and Finance

c. Telephone: (202) 383-9766

d. Email: FWellnenBacdwoca.ong

2. Date report submitied:
23-Apr-2011

14 Agancy use only:

facsimile of Standard Form 428
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ANNEX Il — Success Stories

Access to potable water improves the quality of i for indigenous communities in
the north of the Department of La Paz.

Shirley Argandofia was recently elected the first
femalecacique(indigenous community leader)

of the Mosetén indigenous community of Inicua
Bajo. At the age of 35, Shirley has lived in
Inicua Bajo since birth and has witnessed the
community’s lagging progress in areas related to
water and sanitation. During the rainy season,
which lasts for a large part of the year in the
tropics, the only access to Inicua Bajo is by boat
from the Alto Beni River. As a result of the

One of the faucets installed in the community’s virtual isolation from the outside
Mosetén indigenous community in Inicua  world, development in several areas has been

\IIBVZItCérfrom which children drink clean slow in reaching Inicua Bajo.

One of the main problems has been the lack of @j®tvater system for Inicua Bajo’s
more than 60 resident families. Throughout theredi Shirley and her fellow

community members have had to drink and wash wiétemthey collected in buckets
every morning from the Alto Beni River surroundithg community. During the rainy
season fast currents make the river waters muréyafit for direct use. After

collecting river water, the Mosetén people hadeort to the use of ground peanuts and
lemon to filter out as many impurities as possible.

In addition to gathering river water, several faeslfrom Inicua Bajo devised a system
for collecting rainwater from their home infrasttuies. This involved the construction
of rooftop rain gutters and connection pipes witlikeshift faucets from which they
could collect and store water in cans. Besideprmtiding sufficient water for the
community’s needs, these improvised systems foemallection posed serious risks
to public health.

Having taken the basic living conditions of InidBajo into consideration, Bolivia's
Vice Ministry of Coca and Integrated Developmen€M in Spanish) prioritized the
construction of a potable water system for the comity to be implemented by the
USAID/Bolivia financed Integrated Community Devetoent Fund (ICDF). The ICDF
designed and constructed a potable water systanmtitaded 60 household
connections and several public faucets for commuwrse. Now, for the first time,
Shirley and her fellow community members have axteslean water for consumption
and general hygiene practices.

Besides exercising her role as Inicua Bajo’s feghalecacique Shirley is a nursing
assistant by profession and is raising a familysgveral children of her own. As a
community leader, a health professional and motbleirjey has expressed her
satisfaction with Inicua Bajo’s new potable watgstem:“they have installed faucets
for all of us to use; we can see that our childaee happier this way. We are all happy
with the water system; the water is clean and iy tike the river water. Now we use
clean water to cook and to shower; we use it farghing”. In addition to being
satisfied with her community’s progress, Shirleh@ppy that the ICDF’s high
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standards for environmental protection have givecula Bajo access to clean water
while not disturbing the community’s peaceful habitor its harmony with the
surrounding natural environment.

Potable water projects are one of many ways in kvbiSAID/Bolivia and the VCDI
reach out to communities in need within the Yungagon of the Department of La
Paz. Within the area of potable water, the ICDHifates access to clean water by
constructing water distribution networks, househmmdnections, and community water
reservoirs. The ICDF complements system constnudtioforming potable water
committees and providing their members with techlrissistance and training in the
areas of plumbing, system management and admtnstrd he ICDF also places
special importance on providing project particigantth training in basic hygiene.
Training in this area ensures that access to cleger and its proper use will have a
positive and lasting impact on public health.

The ICDF employs strict environmental standardhéimplementation of all of its
projects. For this reason, in addition to offerirjning in system management and
basic hygiene, special emphasis is placed on tegghmoject participants about the
importance of protecting local watersheds. Offeltmgjem tralnlng across the board in
areas ranging from water system LA
management and use to environment
protection contributes to community B
empowerment on more than one levelfiss o
Through technical capacity building &
the ICDF provides tools that allow for |
the proper functioning and
sustainability of its potable water
systems over the long term. At the
same time, by encouraging
environmental conservation at the
community level the ICDF supports
local efforts to ensure the availability
of clean water for future generations.

The potable water system constructed
for Inicua Bajo is one of almost 100
similar systems constructed by the
ICDF. Just as it did in Shirley’s
community, the ICDF has assisted
rural communities across eight
municipalities of the Yungas region in

gaining access to potable water. Children washing themselves in Inlcua Bajo
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The Coroico General Hospital

Located within walking distance from the town ofr@Gico, the Coroico General
Hospital is an unassuming one-story building tharimoks a picturesque courtyard.
The modest medical facility is one of the only hitap with specialized medical
practitioners in the entire Yungas region and a$ $s1highly important to area
residents. Until recently, in spite of the instibuts talented doctors, the hospital staff
faced a particular challenge whenever a patieneadarwith a badly broken bone
requiring an emergency osteotomy. An osteotomyssreus surgical procedure
required for bone setting in which the ends of@kbn bone are cut in order to be
properly realigned. Making a clean cut through btpiires an oscillating saw which,
due to a lack of funds, the Hospital was never @bjairchase.

To cope with the lack of necessary equipment, deoto mend broken bones during
trauma surgeries, hospital surgeons had to impedwsusing a large drill to cut
through bone. While describing the only equipmemgesons could make use of during
these procedures, Dr. Basilica Altamirano Maranfsal at a heavy blue drill known
well to the hospital’s trauma staffit"s like something right out of a history bookigt
big, heavy and tough; frankly it would look morehaime in a carpentry studio

The ACDI/VOCA-implemented Integrated Community Dieygnent Fund (ICDF) is a
project led by the Plurinational State of Bolivi¥ge Ministry for Coca and Integrated
Development (VCDI) and is financed by USAID/Boliviehe ICDF has the main
objective of improving quality of life in the Yungaegion of La Paz and as such offers
assistance in many areas that contribute to impgopublic health. For example, in
addition to implementing projects related to wated sanitation, the ICDF constructs
health centers and provides equipment to medicditias in need.

Due to its long-standing need for proper equipni@ntrauma surgeries, through one of
its health related projects the ICDF was able sisashe Yungas General Hospital in
purchasing a state-of-the-art oscillating saw resgsfor proper alignment during bone
setting. The hospital staff is happy with this n@ece of equipment that has simplified
and improved the results of trauma surgeries. énitbrds of Rogelio Flores, a
circulating nurse at the hospitagurgeries are much easier now; the incisions welnee
to make in order to correct broken bones are mumhler.” His colleague and fellow
nurse at the hospital, Guadalupe Mollisaca Paniaapded Now our patients run a
lesser risk of infection and have a shorter recguene'.

In addition to providing an oscillating saw, theDE supported the Coroico General
Hospital with the purchase of periscopic surgenyigaent and a portable X-ray
machine. The hospital receives a heavy load oéptgiin need of orthopedic care. To
provide these patients with quality medical servie@ving access to this medical
equipment is crucial. While the oscillating sawals surgeons to cut through bone
with precision, the portable X-ray machine giveggsons the opportunity to monitor
their work during surgery.

Prior to the donation of portable X-ray equipmehné hospital only had access to a
fixed X-ray machine. The fixed X-ray machine waslass on occasions where
surgeons needed to use X-ray imagery to monitargesy in progress.They would
perform surgeries without any way of controlling thutcomé,explains the hospital’s
principal X-ray engineer dfterwards they would bring the patients to thedix-ray
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machine to see if the surgery was a success. gkeation had gone badly, the patient
would be submitted to another surgical procedure

Casimiro, who is convalescing from a recent tragongery, rests peacefully in the
hospital's recovery room. Casimiro needed surgerg eesult of being hit by a truck
while riding his motorcycle in his hometown of Qmata, at a distance of approximately
one hour from Coroico. The hospital tends to p&siéke Casimiro from places as far
away as Coripata on a daily basi#/é have the region’s only orthopedic specidlist
says Nurse Paniaguaaranavi doesn’t even have ohshe adds, referring to the
largest city in Yungas.

The hospital’'s surgeons made use of both piecaswfequipment during Casimiro’s
surgery. Thanks to the greater precision affordeitié Hospital’'s doctors during his
surgery, Casimiro is expected to have a short aekwecovery in the hospitallHis
patient will be able to walk within two weélsaid Nurse Flores. Nurse Paniagua added
her own observations regarding the patient’s ppstative state,He has been able to
sleep well; thanks to the new machinery, he isguoff from less pain than we are used
to seeing in patients recovering from this typswfery. Casimiro is one of many
patients who have already benefited from the hakpibhew equipment. According to
hospital records, the portable X-ray machine igluseaverage of six times a day and
the oscillating saw is used approximately 15 tipp@smonth.
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Cadigo

Componente

ANNEX Il — Project Matrix

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

1 | TEOOO1A Comunitario Educacién Tiraque 4 de Abril Refaccion Unidad Educativa | CONCLUIDO 3.634
"4 de Abril"
2 | TEOOO1B Comunitario Educacion Villa Tunari Refaccion Nucleo Educativo CONCLUIDO 7.150
"Ibuelo"
3 | TEOOO1C Comunitario Educacion Villa Tunari San Isidro Refaccion Nucleo Educativo | CONCLUIDO 3.667
"San Isidro"
4 | TEO001D Comunitario Educacion Shinahota Centro Urbano Galpén Metalico Nucleo CONCLUIDO 19.657
Shinaota Educativo "German Bush A"
5 | TEOOO1E Comunitario Educacién Puerto German Busch Refaccién Galpdn Unidad CONCLUIDO 7.227
Villarroel Educativa "German Bush B"
7 | TCO002 Comunitario Educacion Villa Tunari Varios "Mobiliario escolar para CONCLUIDO 18.683
Unidades Educativas:
primaria y secundaria"
9 | TCO003 Comunitario Infraestructura Chimore Varios lluminacién 7 Canchas CONCLUIDO 18.291
comunitaria Polifuncionales
10 | TCO004 Comunitario Infraestructura Puerto Poblado de Disefio: Construccion Parque | CONCLUIDO 282
comunitaria Villarroel Ivirgarzama Infantil
11 | TCO005 Comunitario Infraestructura Entre Rios Bulo Bulo Conclusién Plaza Principal - CONCLUIDO 19.778
comunitaria Bulo Bulo
12 | TCO006 Comunitario Educacion Shinahota 4 de Abril,Monte "Mobiliario escolar, tres CONCLUIDO 4,922
Rico,San Luis Unidades Educativas"
13 | TCO007 Comunitario Infraestructura Shinahota Varios Construccién Defensivos de CONCLUIDO 12.743
comunitaria Oroyas
14 | YCOOO08A Comunitario Saneamiento Alto Beni Colonia Implementacion de UHFs CONCLUIDO 458.700
Boopi,Sararia (201 UHFs)
15 | YC0008B Comunitario Saneamiento Palos Blancos Varios Implementacion de UHFs CONCLUIDO 527.400
(259/97 UHFs)
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Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

16 | YCO008B2 Comunitario Saneamiento Varios YUN Zona Tradicional Implementacion de UHFs CONCLUIDO 78.000

17 | YC0009 Comunitario Salud Yanacachi Yanacachi Vivienda Centro de Salud CONCLUIDO 13.300
Kollana Uta

18 | YEOO10 Comunitario Infraestructura Coripata Coripata Sede Social - Sindical CONCLUIDO 67.330

comunitaria (ADEPCOCA)

19 | YC0011 Comunitario Salud Coripata Arapata Ampliacion Centro de Salud - | CONCLUIDO 14.400
Arapata

20 | YEOO12A Comunitario Otros Alto Beni Varios Apoyo a Actividades de CONCLUIDO 557
Rescate (Municipio)

21 | YEOO012B Comunitario Otros Coroico Comunidad Yolosa Apoyo a Actividades de CONCLUIDO 10.842
Rescate (FEJUVE)

22 | YC0013 Comunitario Educacidn Palos Blancos Varios Mobiliario Escuelas CONCLUIDO 66.731
Municipio P. Blancos

23 | YC0014 Comunitario Educacién Yanacachi Varios Mobiliario Escuelas CONCLUIDO 7.988
Municipio Yanacachi

24 | YC0015 Comunitario Infraestructura Chulumani Chulumani Equipamiento Mob. CONCLUIDO 20.000

comunitaria Municipio Chulumani

25 | YR0O016 Comunitario Agua Potable Alto Beni Varios Megaproyecto Agua Potable | CONCLUIDO 447.277
(Fase Il) - Area |

26 | YC0017 Comunitario Educacion Coripata Varios Mobiliario Escuelas CONCLUIDO 21.428
Municipio Coripata

27 | TEOO18 Economico Infraestructura vial | Shinahota San Luis Reposicion Terraplén Puente | CONCLUIDO 4.071
Méndez

28 | YC0019 Comunitario Agua Potable Varios YUN Varios Evaluacién Técnica SAP CONCLUIDO 12.000
SERVIR
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29 | YC0020 Economico Servicios Yanacachi Yanacachi Telecentro para Municipio CONCLUIDO 71.423
30 | YEOO21 Comunitario Educacion Alto Beni Km 73 - Poblacion Cont. bloque de talleres UE CONCLUIDO 45.454
Suapi Martin Cardenas

31 | YC0022 Comunitario Educacion Chulumani Chulumani Refaccién Colegio Miguel CONCLUIDO 28.810
Mercado

32 | YC0023 Comunitario Educacion Chulumani Ocobaya - Ocobaya Conclusién Colegio de CONCLUIDO 18.564
Ocobaya

33 | YC0024 Comunitario Saneamiento Chulumani Tajma - Tajma Sistema de Alcantarillado CONCLUIDO 74.935
Sanitario

34 | YC0025 Comunitario Educacion Yanacachi Motoncoro Construccién Aulas CONCLUIDO 7.041
Multigrado Motoncoro

35 | YC0026 Comunitario Educacion Yanacachi Machacamarca Construccidn Viviendas p/ CONCLUIDO 16.960
Profesores N Escolar

36 | YC0027 Comunitario Educacion Yanacachi Suiquimilamilani Construccién de Aulas y CONCLUIDO 20.999
Viviendas p/maestro

37 | YC0028 Comunitario Salud Coripata San Juan Centro de Salud - San Juan CONCLUIDO 36.767

38 | YC0029 Comunitario Educacion Coripata Huayrapata Disefio: UE Félix Ballivian - CONCLUIDO 3.550
Huayrapata

39 | YC0030 Comunitario Educacion Coripata San Agustin UE San Agustin CONCLUIDO 50.471

40 | YCO031 Comunitario Saneamiento Yanacachi Mina Chojlla Sistema de Alcantarillado CONCLUIDO 177.167
Sanitario

41 | YCO0032 Comunitario Saneamiento Yanacachi Yanacachi Sistema de Alcantarillado CONCLUIDO 86.659
Sanitario

42 | YC0033 Comunitario Saneamiento Yanacachi Villa Aspiazu Sistema de Alcantarillado CONCLUIDO 74.585
Sanitario

43 | YC0034 Comunitario Educacion Coroico Chiquina Disefio: Escuela Multigrado CONCLUIDO 5.183
Chiquina
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44 | YC0035 Comunitario Otros Varios YUN Varios Estrategia autosostenibilidad | CONCLUIDO 22.500
de la Mancomunidad de Los
Yungas
45 | YCO036 Comunitario Infraestructura Chulumani Cutusuma - Centro de Capacitacion CONCLUIDO 20.696
comunitaria Montequilla Productiva Montequilla
46 | YC0O037 Comunitario Infraestructura Chulumani Huancane - Empedrado calle al Colegio CONCLUIDO 17.083
comunitaria Huancane Huancane
47 | YCO038 Comunitario Saneamiento Chulumani Ocobaya - Ocobaya Mejoramiento Mingitorio CONCLUIDO 13.676
Ocobaya
48 | YC0039 Comunitario Educacion Chulumani Tajma - Villa Const. Bafio para la Escuela CONCLUIDO 12.678
Remedios Villa Remedios
49 | YCO040 Comunitario Saneamiento Chulumani Chulumani - Zona Mejoramiento Mingitorio CONCLUIDO 10.695
Cancha cerca cancha Chulumani
50 | YC0041 Comunitario Saneamiento Chulumani Chulumani - Zona Baterias de Bafio (obra CONCLUIDO 44.497
Junin gruesa) Zona Junin
51 | YC0042 Comunitario Educacion Chulumani Rio Blanco - Rio Const. Segunda Fase UE CONCLUIDO 24.998
Blanco Bartolina Sisa Rio Blanco
52 | YC0043 Comunitario Educacion Chulumani Chulumani - Refaccion UE Kinder CONCLUIDO 18.661
Chulumani Chulumani
53 | YC0044 Comunitario Educacion Coripata Santa Getrudis Construccién aulas UE Santa | CONCLUIDO 13.136
Gertrudis
54 | YC0045 Comunitario Educacion Coripata Dorado Grande Construccién aulas UE CONCLUIDO 25.588
Dorado Grande
55 | TCO046 Comunitario Educacidn Villa Tunari Uriuta Disefio: Unidad Educativa CONCLUIDO 303
Uriuta
56 | TCO047 Comunitario Educacion Villa Tunari Eterazama Disefio: Escuela Mixta CONCLUIDO 300
Eterazama
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57 | YC0048 Comunitario Infraestructura Chulumani Huancane - Centro de Capacitacion CONCLUIDO 12.026
comunitaria Tongobaya
58 | YC0049 Comunitario Agua Potable Yanacachi Iquicolo Instalacién Red Matriz Agua | CONCLUIDO 8.646
Potable
59 | YC0050 Comunitario Agua Potable Yanacachi Chacala Mejoramiento Sistema Agua | CONCLUIDO 9.413
Potable
60 | YC0051 Comunitario Agua Potable Yanacachi Santa Rosa de Lima Ampliacion Agua Potable CONCLUIDO 24.183
61 | YRO052 Comunitario Educacion Palos Blancos Tucupi Construccién 8 aulas UE 13 CONCLUIDO 87.503
de mayo
62 | YRO053 Comunitario Salud Palos Blancos Tucupi Const. 4 viviendas y amp. CONCLUIDO 66.462
centro salud
63 | YRO054 Comunitario Saneamiento Coroico Santa Rosa de Quilo Sistema de Alcantarillado CONCLUIDO 57.105
Quilo Sanitario
64 | YROO55 Comunitario Infraestructura Coroico Santa Rosa de Quilo Plaza CONCLUIDO 39.994
comunitaria Quilo
65 | YRO056 Comunitario Salud Coroico Comunidad Kilo Kilo | Construccién Centro de CONCLUIDO 106.585
Alto Salud de Santa Rosa de Quilo
Quilo
66 | YRO0O57 Comunitario Saneamiento Coroico Suapi Sistema de Alcantarillado CONCLUIDO 63.974
Sanitario
67 | YCO058 Comunitario Educacion Chulumani Huancane - Obra Fina Aulas (10) - CONCLUIDO 41.008
Huancane Colegio S. Cristdbal
68 | YRO059 Comunitario Saneamiento Irupana Chicaloma Sistema de Alcantarillado CONCLUIDO 181.052
Sanitario
69 | YC0060 Comunitario Educacion Yanacachi Santa Rosa Construccién Escuela CONCLUIDO 16.448
Multigrado Santa Rosa
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70 | YR0061 Comunitario Infraestructura Irupana Chicaloma Plaza Poblacién Chicaloma CONCLUIDO 52.793
comunitaria
71 | YRO062 Comunitario Educacion Alto Beni Colonia Palmar Suapi | Const. Unidad Educativa CONCLUIDO 52.038
Palmar Suapi
72 | YR0063 Comunitario Educacion Alto Beni Sararia Construccién complejo CONCLUIDO 169.983
educativo Sararia
73 | YR0064 Comunitario Salud Alto Beni Sararia Construccion centro de salud | CONCLUIDO 46.540
74 | YRO065 Comunitario Infraestructura Alto Beni Puente Alto Beni Construccién de sala de CONCLUIDO 31.884
comunitaria reuniones
75 | YRO066 Comunitario Salud Alto Beni Mercedes Construccién posta sanitaria | CONCLUIDO 48.023
76 | YRO067 Comunitario Salud Alto Beni Kollasuyo Conclusién posta sanitaria CONCLUIDO 12.885
77 | YRO068 Comunitario Infraestructura Alto Beni Central San Antonio Sala de reunion central San CONCLUIDO 80.731
comunitaria Antonio
78 | YRO069 Comunitario Infraestructura Palos Blancos Popoy Sede Social Multiple CONCLUIDO 57.135
comunitaria
79 | YR0070 Comunitario Educacion Palos Blancos Brecha H Construccidn viviendas y CONCLUIDO 18.344
bat.bafios UE Mejillones
80 | YRO071 Comunitario Infraestructura Palos Blancos Santa Ana - urbano Construccién Casa de CONCLUIDO 31.136
comunitaria Gobierno
81 | YR0072 Comunitario Educacion Palos Blancos Santa Ana de Construccién viviendas de CONCLUIDO 8.467
Mosetenes maestros
82 | YRO073 Comunitario Educacion Palos Blancos Santa Ana - urbano Const. baterias de bafos - CONCLUIDO 14.659
UE Santa Ana
83 | YRO074 Comunitario Educacion Palos Blancos Delicias Diseno: Aulas, viviendas y CONCLUIDO 1.000
bat. bafios UE




ICDF Quarterly Report (January — March 2011) ACOMA Bolivia

Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

84 | YROO75 Comunitario Educacidn Alto Beni Colonia Belen Disefio: Construccidn CONCLUIDO 119
escuela y bateria de bafios

85 | YRO076 Comunitario Educacién Palos Blancos San Miguel de Complejo Educativo Fase Il CONCLUIDO 152.697

Huachi
86 | YRO077 Comunitario Infraestructura Coripata Arapata Construccién Mercado CONCLUIDO 116.098
comunitaria Central

87 | YRO078 Comunitario Educacién Irupana Chicaloma Refaccion Unidad Educativa | CONCLUIDO 85.140
Chicaloma

88 | YR0079 Comunitario Salud Palos Blancos Comunidad Cocochi Equipamiento mini hospital CONCLUIDO 16.000

89 | YR0O080 Comunitario Salud Alto Beni Puerto Carmen Equipamiento mini hospital CONCLUIDO 16.000

90 | YEOO81 Comunitario Educacién Alto Beni Caserio N29 Const. aulas, viviendas y CONCLUIDO 27.738
bat.banios

91 | YEO082 Economico Servicios Chulumani Chulumani Apoyo a las empresas CONCLUIDO 16.403
constructoras que se
adjudicaron proyectos en la
Feria a la Inversa del
Municipio de Chulumani

92 | YC0083 Comunitario Fortalecimiento Coripata Coripata Apoyo al interyunguefio de CONCLUIDO 4.090

comunitario fatbol 2006

93 | YR0084 Economico Infraestructura vial | La Asunta Cuchumpaya Puente Peatonal Colgante CONCLUIDO 79.274

94 | YEOO85 Economico Infraestructura vial | La Asunta Porvenir 20 de Mayo | Puente Peatonal Colgante CONCLUIDO 26.644

95 | YR0086 Comunitario Educacion La Asunta Porvenir 20 de Mayo | Construccion Unidad CONCLUIDO 31.439
Educativa El Porvenir

96 | YRO087 Comunitario Educacion Chulumani El Colpar Conclusidn Vivienda CONCLUIDO 32.272
Maestros y bateria bafios
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97 | YRO088 Comunitario Agua Potable Palos Blancos Colonia Simay Mejoramiento Sistema de CONCLUIDO 60.352
Agua Potable
98 | YRO089 Comunitario Agua Potable Palos Blancos Colonia Simayuni,Los | Sistema de Agua Potable CONCLUIDO 130.138
Andes, Tucupi
99 | YR0090 Comunitario Agua Potable Palos Blancos Covendo,Villa Sistema de Agua Potable CONCLUIDO 134.824
Concepcion
100 | YRO091 Comunitario Agua Potable Palos Blancos Colonia Cogotay Sistema de Agua Potable CONCLUIDO 47.943
101 | YR0092 Comunitario Agua Potable Palos Blancos Covendo Sistema de Agua Potable CONCLUIDO 159.081
(Megaproyecto)
102 | YRO093 Economico Infraestructura Alto Beni Colonia Brecha "T" Imp. beneficiadoras de cacao | CONCLUIDO 57.755
Productiva
103 | YR0094 Economico Infraestructura Alto Beni Colonia San Luis Imp. beneficiadoras de cacao | CONCLUIDO 88.428
Productiva
104 | YRO095 Economico Infraestructura Palos Blancos Colonia Nueva Imp. beneficiadoras de cacao | CONCLUIDO 29.442
Productiva California
105 | YRO096 Economico Infraestructura Alto Beni Varios Imp. beneficiadoras de cacao | CONCLUIDO 24.723
Productiva
106 | YR0O097 Comunitario Agua Potable Alto Beni Villa Santiago Complementacion Agua CONCLUIDO 31.775
Potable
107 | YRO098 Comunitario Agua Potable Alto Beni Nuevo Amanecer Sistema de Agua Potable CONCLUIDO 31.674
108 | YRO099 Comunitario Agua Potable Alto Beni Colke Alta Sistema de Agua Potable CONCLUIDO 200.702
109 | YRO100 Comunitario Agua Potable Alto Beni Central Provenir Diseno: Sistema de Agua CONCLUIDO 10.750
Potable - Central Porvenir
110 | YRO101 Comunitario Infraestructura Coroico Coroico Polifuncional deportivo de CONCLUIDO 99.960
comunitaria Coroico
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111 | YC0102 Comunitario Medio ambiente Varios YUN Varios Proteccidn y conservacion CONCLUIDO 58.000
de microcuencas FCDI

112 | YRO103 Comunitario Infraestructura Coripata Anacuri Obra fina iglesia CONCLUIDO 44.303

comunitaria
113 | YCO104 Comunitario Infraestructura Coroico Coroico Reposicion obras piscina y CONCLUIDO 51.373
comunitaria fortalec. municipal

114 | YCO105 Comunitario Saneamiento Varios YUN Varios Fortalecimiento CAPYS de CONCLUIDO 36.492
sistemas SERVIR

115 | YRO106 Comunitario Agua Potable Palos Blancos Bolognia, Belen Sistema de Agua Potable CONCLUIDO 88.747

116 | YCO0107 Comunitario Medio ambiente Varios YUN Varios Gestién Microcuencas del CONCLUIDO 14.000
Cerro Uchumachi y pueblos
de Coripata y Arapata

117 | YRO108 Economico Agricola Alto Beni Apdstol Santiago Provision CONCLUIDO 5.880
Motodeshierbadoras (20)

118 | YRO109 Economico Agricola Alto Beni Entre Rios - Playa Provision CONCLUIDO 4.704

Azul Motodeshierbadoras (16)

119 | YRO110 Economico Agricola Alto Beni Expontanea lllimani Provision CONCLUIDO 3.234
Motodeshierbadoras (11)

120 | YRO111 Economico Agricola Alto Beni Ingavi - Cobija Provision CONCLUIDO 5.880
Motodeshierbadoras (20)

121 | YRO112 Economico Agricola Alto Beni Nueva Collasuyo Provision CONCLUIDO 7.644
Motodeshierbadoras (26)

122 | YRO113 Economico Agricola Alto Beni Nueva Esperanza Provision CONCLUIDO 6.468
Motodeshierbadoras (22)

123 | YRO114 Economico Agricola Alto Beni Ocampo Provision CONCLUIDO 9.408
Motodeshierbadoras (32)

124 | YRO115 Economico Agricola Alto Beni Pajonal | Provision CONCLUIDO 6.174
Motodeshierbadoras (21)
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125 | YRO116 Economico Agricola Alto Beni Villa Camacho Provision CONCLUIDO 11.172
Motodeshierbadoras (38)

126 | YRO117 Economico Agricola Alto Beni Piguendo Provision CONCLUIDO 6.468
Motodeshierbadoras (22)

127 | YRO118 Economico Agricola Alto Beni San Antonio Provision CONCLUIDO 42.924
Motodeshierbadoras (146)

128 | YRO119 Comunitario Agua Potable Palos Blancos Varios Megaproyecto Agua Potable | CONCLUIDO 439.915
- Sapecho

129 | YRO120 Comunitario Agua Potable Palos Blancos Varios Sistema de Agua Potable CONCLUIDO 50.225

130 | TRO121 Comunitario Salud Chimore Trinidadcito (# 1) Disefio: Construccidn posta CONCLUIDO 44.925
salud y equipamiento

131 | TRO122 Comunitario Educacion Chimore Betania Construccion 2 aulas, bafios CONCLUIDO 7.564
y mobiliario

132 | TRO123 Comunitario Educacion Chimore Monte Sinai Construccion 2 aulas, bafios CONCLUIDO 7.564
y mobiliario

133 | TRO124 Comunitario Educacion Chimore Puerto Victoria Construccién aula CONCLUIDO 5.197
multigrado y bateria bafos

134 | TRO125 Comunitario Educacion Puerto Poblado Valle Sacta Mobiliario Colegio Juan CONCLUIDO 8.260

Villarroel (#1) Pablo Il
135 | TRO126 Comunitario Educacion Puerto Senda 5 (# 1) Mobiliario UE San Francisco CONCLUIDO 3.004
Villarroel de Asis
136 | TRO127 Comunitario Infraestructura Puerto Puerto Villarroel Calle peatonal CONCLUIDO 12.500
comunitaria Villarroel
137 | TRO128 Comunitario Infraestructura Puerto Puerto Villarroel Mercado Municipal CONCLUIDO 59.240
comunitaria Villarroel




ICDF Quarterly Report (January — March 2011) ACOMA Bolivia

Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

138 | TRO129 Comunitario Infraestructura Puerto Puerto Villarroel Complejo deportivo CONCLUIDO 66.250
comunitaria Villarroel recreacional
139 | TRO130 Comunitario Infraestructura Shinahota Poblado de Shinaota | Disefio final "Terminal de CONCLUIDO 16.800
comunitaria (#1) buses" - Shinaota
140 | YRO131 Economico Transformacion Alto Beni Colonia Implementacién planta CONCLUIDO 3.500
Piquendo,Colonia procesadora de frutas
Villa Camacho
141 | TRO132 Comunitario Infraestructura Puerto Ivirgarzama Construccién Guarderia CONCLUIDO 49.508
comunitaria Villarroel
142 | YEO133 Comunitario Otros Alto Beni Varios Equipo movil para CONCLUIDO 16.000
emergencias
143 | YCO0134 Comunitario Educacién Alto Beni Km 73 - Suapi Ampliacién Colegio Martin CONCLUIDO 182.403
Cardenas
144 | YRO135 Comunitario Agua Potable Palos Blancos Inicua Sistema de Agua Potable CONCLUIDO 325.710
Pauca a Inicua
145 | YRO136 Comunitario Agua Potable Palos Blancos Varios Diseno: Sistema de Agua CONCLUIDO 61.074
Potable Hoyada Kollasuyo
(17 Colonias)
146 | YCO0137 Economico Turismo Coroico Comunidad Tocafia Construccidn obras CONCLUIDO 60.333
complem. centro cultural
147 | YC0138 Economico Capacitacion Varios YUN Varios Jévenes Lideres Becarios a EJECUCION 154.833
productiva Zamorano
148 | YR0139 Comunitario Infraestructura Coripata Machacamarca Obra fina sede social CONCLUIDO 83.214
comunitaria
149 | YRO140 Comunitario Agua Potable Coripata Machacamarca Agua potable CONCLUIDO 102.567




ICDF Quarterly Report (January — March 2011) ACOMA Bolivia

Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

150 | YRO141 Comunitario Infraestructura Coripata Tabacal Refaccidn casa de hacienda CONCLUIDO 76.416
comunitaria para albergue
151 | YRO142 Comunitario Infraestructura Coripata Santa Rosa (Arapata) | Polifuncional Santa Rosa de CONCLUIDO 25.640
comunitaria Lima
152 | YRO143 Comunitario Agua Potable Alto Beni Varios Diseno: Sistema de Agua CONCLUIDO 23.000
Potable (11 comunidades)
153 | YRO144 Comunitario Agua Potable Chulumani Colopampa Agua potable CONCLUIDO 70.597
154 | YRO145 Comunitario Infraestructura Coripata Santa Rosa Obra fina iglesia CONCLUIDO 41.386
comunitaria
155 | YCO0146 Comunitario Infraestructura Alto Beni Piquendo Conclusién sede social CONCLUIDO 22.491
comunitaria Piguendo
156 | YC0147 Comunitario Infraestructura Coroico Carmen Pampa Canalizacion rio Nilo - CONCLUIDO 81.638
comunitaria Carmen Pampa
157 | TC0148 Comunitario Educacion Chimore Chimore Mejoramiento CONCLUIDO 108.890
infraestructura TAC
158 | TEO149 Comunitario Otros Varios Varios Apoyo inundaciones CONCLUIDO 30.000
Yapacani (Sta. Cruz)
159 | TEO150 Economico Infraestructura vial | Varios Shinahota,Villa Construccion de atracaderos | CONCLUIDO 38.271
Tunari para pontones
160 | TEO151 Economico Infraestructura vial | Villa Tunari Carretera Cbba - Sta | Restitucion paso vehicular CONCLUIDO 60.447
Cruz Km. 121
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161 | YC0152 Economico Varios Alto Beni Colonia Reforzamiento al CONCLUIDO 15.750
Collasuyo,San Funcionamiento del Modelo
Antonio,Sararia de Gestidn y Productivo de
los Internados de San
Antonio, Sararia y Nueva
Kollasuyo
162 | YRO153 Comunitario Educacidn Palos Blancos Inicua Construccién 20 viviendas CONCLUIDO 182.619
163 | YEO154 Economico Transformacion Palos Blancos Varios Apoyo implementacion 3 CONCLUIDO 13.514
pastelerias
164 | YEO155 Economico Transformacion Palos Blancos Palos Blancos Apoyo en Inciativas de CONCLUIDO 26.569
Negocio en la
implementacién de 4 Inict.
de Neg. en transformacién y
comercializacién, en la
region de los Yungas
165 | YEO156 Economico Pecuario Palos Blancos Sapecho Produccion pollos parrilleros | CONCLUIDO 4.703
- Granja Adriana
166 | YEO157 Economico Transformacion Alto Beni Santa Rosa Transformacién y comer. CONCLUIDO 6.095
Curcuma
167 | YEO158 Economico Agricola Alto Beni Colonia Piquendo Produccion y CONCLUIDO 8.929
comercializacion de frejol
negro
168 | YEO159 Economico Servicios Palos Blancos Sapecho Tarjetas artesanales CONCLUIDO 590
169 | YEO160 Economico Transformacion Palos Blancos BrechaJ Implementacion de CONCLUIDO 2.594
colmenas ADAEPAB
170 | YEO161 Economico Transformacion Palos Blancos Sapecho Carpinteria industrial CONCLUIDO 3.801
171 | YCO0162 Comunitario Fortalecimiento Coroico Coroico Fort. institucional (PDM CONCLUIDO 25.500
comunitario Alcaldia Coroico)
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172 | YCO0163 Comunitario Fortalecimiento Palos Blancos Varios Fort. institucional (PDM CONCLUIDO 25.500
comunitario Alcaldia P. Blancos)
173 | YCO164 Comunitario Capacitacion Varios YUN Chamaca, Formacion de lideres CONCLUIDO 44.289
comunitaria Chulumani, CAF/IDEA
Cajones,lrupanala
Asunta,V. Barrientos
174 | YCO165 Comunitario Capacitacion Varios YUN Varios Capacitacion funcionarios EJECUCION 27.000
comunitaria publicos de los Yungas
175 | YCO166 Comunitario Fortalecimiento Palos Blancos Palos Blancos Apoyo a interinstitucional CONCLUIDO 27.000
comunitario Alto Beni "lIAB"
176 | YCO167 Comunitario Otros Varios YUN Varios Plan de visibilidad CONCLUIDO 40.000
177 | YCO168 Comunitario Educacion Coroico Carmen Pampa Intervencion en UAC-CP CONCLUIDO 280.000
"Construccion del bloque de
dormitorios Leahy"
178 | YC0169 Comunitario Salud Coroico Tocafia Conclusién obra fina posta CONCLUIDO 20.875
de salud
179 | TRO170 Comunitario Educacién Entre Rios Barrio Imperial Cubierta e iluminacién UE CONCLUIDO 64.655
Octavio Pastrana
180 | TRO171 Economico Infraestructura Chimore Chimore Disefio Construccidn y equip. | CONCLUIDO 6.680
Productiva taller artesanal
181 | YCO0172 Economico Turismo Coroico Comunidad Tocafia Desarrollo turistico CONCLUIDO 14.000
comunitario
182 | YC0173 Comunitario Agua Potable Coripata Arapata,Coripata,San | Sostenibilidad sistemas de CONCLUIDO 49.983
Antonio,Sapecho agua y alcantarillado
183 | YR0174 Economico Servicios Coripata Comunidad Anacuri Clasificadora de aridos EJECUCION 65.428
184 | YRO175 Economico Transformacion Coripata Comunidad Anacuri Cortadora piedra laja EJECUCION 26.845
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185 | TEO176 Economico Pecuario Varios Chimor?,Entre Rios Campafia vacunacién contra | CONCLUIDO 122.000
(Ene Alto),Puerto la fiebre aftosa 13vo y 14vo
Villarroel,Shinahota, | Ciclo
Villa Tunari
186 | TRO177 Economico Infraestructura Shinahota Shinahota Disefio Carpinteria CONCLUIDO 7.900
Productiva Comunitaria
187 | TRO178 Comunitario Agua Potable Entre Rios Varios Construccién Sistema Agua CONCLUIDO 82.000
Potable 4 centrales
188 | TC0179 Comunitario Capacitacion Varios Varios Formacion de lideres CONCLUIDO 9.928
comunitaria CAF/IDEA
190 | YC0181 Comunitario Educacion Palos Blancos Palos Blancos Computadora Braile UE para | CONCLUIDO 16.538
no videntes
191 | YC0182 Comunitario Fortalecimiento Palos Blancos Alto Beni Fortalecimiento estra. CONCLUIDO 25.000
comunitario comunicacion Alto Beni
192 | YEO0183 Economico Otros Varios YUN Varios Elaboracion de 109 planes CONCLUIDO 95.000
de negocio en Alto Beni
193 | YEO184 Economico Capacitacion Varios YUN Varios Jévenes emprendedores EJECUCION 55.700
productiva
194 | YEO185 Economico Capacitacion Varios YUN Varios Intercambio Academico CONCLUIDO 55.700
productiva Zamorano - UAC/CP
195 | YC0186 Comunitario Educacion Palos Blancos Brecha H Dotacién Escuela Técnica CONCLUIDO 1.765
Sup.
196 | TC0187 Comunitario Fortalecimiento Villa Tunari Villa Tunari Fortalecimiento al CONCLUIDO 24.444
comunitario Desarrolllo Turistico de Villa
Tunari
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198 | YC0189 Comunitario Capacitacion La Asunta La Asunta Capacitacion bachilleres CONCLUIDO 2.400
comunitaria
199 | YC0190 Comunitario Fortalecimiento Varios YUN Varios Apoyo actividades CONCLUIDO 8.000
comunitario deportivas Yungas
201 | YC0192 Comunitario Fortalecimiento Coroico Coroico Apoyo Festival Folklorico CONCLUIDO 5.000
comunitario Internacional Coroico 2007
202 | YC0193 Comunitario Capacitacion Varios YUN Varios Apoyo a pequenas Iniciativas | EJECUCION 9.000
comunitaria Democréticas de la Sociedad
Civil en Yungas
203 | TC0194 Comunitario Capacitacion Varios Varios Apoyo a pequenas iniciativas | CONCLUIDO 8.000
comunitaria democraticas de la Sociedad
Civil
204 | YEO195 Economico Capacitacion Varios YUN Varios Intercambio de lideres CONCLUIDO 55.700
productiva productivos
205 | YEO197 Economico Pecuario Varios YUN Varios Censo Avicola en los Yungas | CONCLUIDO 16.000
206 | TRO198 Comunitario Agua Potable Entre Rios Sindicato 1ra Volcan | Conclusién sistema de agua CONCLUIDO 21.500
potable
207 | YEO199 Economico Infraestructura vial | Coroico Comunidad Diseno: Acceso al puente CONCLUIDO 20.168
Charobamba vehicular colgante
208 | YC0200 Comunitario Saneamiento Varios YUN Palos Blancos,San Monitoreo alcantarillado CONCLUIDO 1.000
Antonio,Sapecho Alto Beni
209 | TE0201 Economico Agricola Varios Varios Generacién de Empleos y CONCLUIDO 422.651
Ventas en la Cadena de
Palmito el el Trépico de
Cochabamba - Coordinadora
de las 6 federaciones del
Trépico de Cbba.
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210 | TC0202 Comunitario Infraestructura Puerto Ivirgarzama Dotacidn de mobiliario y CONCLUIDO 4.475
comunitaria Villarroel equipamiento - Central de
Comunidades de lvigarzama
211 | TC0203 Comunitario Infraestructura Puerto Ivirza Dotacidn de mobiliario - CONCLUIDO 2.486
comunitaria Villarroel Central Valle lvirza
212 | TC0204 Comunitario Infraestructura Puerto Puerto Villarroel Dotacidn de mobiliario y CONCLUIDO 10.009
comunitaria Villarroel equipamiento - FSCCT
213 | TC0205 Comunitario Infraestructura Shinahota Shinahota Dotacién de mobiliario y CONCLUIDO 10.903
comunitaria equipamiento - Federacion
Unica de Centrales Unidas
214 | TE0206 Economico Infraestructura Puerto Puerto Villarroel Dotacién de maquinas CONCLUIDO 10.000
Productiva Villarroel industriales de coser y
mobiliario- (FSMCT)
216 | TC0208 Comunitario Infraestructura Puerto 1° de Mayo Refaccion y Ampliacidon Sede | CONCLUIDO 4.500
comunitaria Villarroel Central 12 de Mayo en Valle
Tunari
217 | TC0209 Comunitario Educacion Puerto Israel Dotacién de mobiliario CONCLUIDO 3.783
Villarroel escolar para 6 aulas "Unidad
Educativa Israel"
219 | TCO0211 Comunitario Salud Entre Rios Entre Rios Disefio Hospital 2do. Nivel CONCLUIDO 37.000
Entre Rios - Fase 1
220 | TE0213 Economico Infraestructura Puerto Tamborada A-3 Construccién Empacadora CONCLUIDO 7.500
Productiva Villarroel de Banano y Pifia en
Tamborada A-3 (Tipo B)
221 | TE0214 Economico Infraestructura Puerto Valle lvirza Dotacidn de maquinas de CONCLUIDO 2.851
Productiva Villarroel coser, mobiliario y curso de
capacitacion -Central de
Mujeres Valle lvirza
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222 | TE0215 Economico Infraestructura Puerto Tamborada A-3 Intalacién de 700 m de cable | CONCLUIDO 6.533
Productiva Villarroel via y una Compuerta
"Tamborada A-3"
224 | TCO217 Comunitario Educacion Puerto Senda 6 Construccién viviendas para | CONCLUIDO 14.000
Villarroel maestros Unidad Educativa
Hernan Siles de Senda 6
225 | TC0218 Comunitario Infraestructura Puerto Puerto Villarroel Construccién oficinas y CONCLUIDO 5.850
comunitaria Villarroel escenario en la Sede de la
Central Puerto Villarroel
226 | TE0219 Economico Infraestructura Puerto Mariposas Contruccidon Mercado de CONCLUIDO 14.000
Productiva Villarroel Frutas en Centro Poblado de
Mariposas
227 | TC0220 Comunitario Infraestructura Puerto Jose Maria Linares Diseno: Construccion Centro | CONCLUIDO 8.000
comunitaria Villarroel Multifuncional COMUNIDAD
José Maria Linares
229 | TE0222 Economico Infraestructura Chimore Nueva Esperanza Centro de Acopio de Floresy | CONCLUIDO 14.700
Productiva Capacitacion para Mujeres
230 | TC0223 Comunitario Educacion Villa Tunari Simon Bolivar Construccién Cancha CONCLUIDO 6.400
Multiple U.E. Simdn Bolivar
231 | TE0224 Economico Infraestructura vial | Puerto Santa Fe Construccién del Puente CONCLUIDO 18.500
Villarroel sobre el rio Chua Mayu (San
Isidro) en Santa Fe
234 | YE0227 Economico Medio ambiente La Asunta La Asunta Parcelas agroforestales CONCLUIDO 42.500
familiares - La Asunta
235 | YEO0228 Economico Turismo Varios YUN Varios Senalizacion EJECUCION 65.300
caminera/turistica de Yungas
236 | YE0229 Economico Pecuario La Asunta La Asunta Produccién de Pollos CONCLUIDO 550
Parrilleros"Donato"
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237 | YE0230 Economico Transformacion Palos Blancos Palos Blancos Modernizacion de la Planta CONCLUIDO 47.000
Industrial de Derivados
Lacteos “CACIQUE”
238 | YE0231 Economico Transformacion Alto Beni Bella Vista Apicultura "APAAB" CONCLUIDO 9.402
239 | YE0232 Economico Transformacion Palos Blancos Brecha Mejillones Produccion de Jugo y CONCLUIDO 47.000
H,Palos Blancos Concentrados de Citricos
240 | YE0233 Economico Servicios Palos Blancos Sapecho Acopio y Venta de Aridos CONCLUIDO 5.224
241 | YEO234 Economico Transformacion Alto Beni Colonia Belen Elaboracidn y CONCLUIDO 47.000
Comercializacién de
derivados Citricolas
"ASOPROCID"
242 | YE0235 Economico Transformacion Alto Beni Bella Vista Planta Procesadora de CONCLUIDO 16.000
Derivados Lacteos
“APROLAB”
243 | YEO236 Economico Transformacion Palos Blancos Palos Blancos Transformacién y CONCLUIDO 11.596
Comercializacién de
Productos Medicinales
Naturales
244 | YE0237 Economico Pecuario Alto Beni San Antonio Crianza de Ovinos de Pelo CONCLUIDO 9.352
245 | YE0238 Economico Pecuario Alto Beni Colonia lllimani,San Pollos Parrilleros lllimani San | CONCLUIDO 23.067
Antonio Antonio
246 | YE0239 Economico Turismo Palos Blancos Palos Blancos Complementacion del Hotel | CONCLUIDO 13.999
Magdalena
247 | YE0239B Economico Turismo Palos Blancos Palos Blancos Complementacion "HOTEL CONCLUIDO 15.220
RICMAN"
248 | YE0240 Economico Transformacion Alto Beni Colonia Ingavi,Santa Elaboracion de Derivados CONCLUIDO 24.946
Rosa Lacteos "TICOLAC"
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249 | YE0241 Economico Pecuario Palos Blancos Brecha J,Popoy Produccion y CONCLUIDO 17.139
Comercializacién de Cerdos
250 | YE0242 Economico Pecuario Alto Beni Colonia Apostol Produccion y CONCLUIDO 18.773
Santiago (l),Sapecho | Comercializacién de Cerdos
"APOSTOL SANTIAGO"
251 | YE0243 Economico Transformacion Palos Blancos Popoy Implementacion de una CONCLUIDO 18.827
Planta Procesadora de
Embutidos
252 | YE0244 Economico Transformacion Palos Blancos Palos Blancos Elaboracién de Derivados de | CONCLUIDO 500
Estevia - "IPAN"
253 | YE0245 Economico Pecuario Palos Blancos El Sillar Mejoramiento del Hato CONCLUIDO 12.031
Ganadero Lechero
"ILLAMPU"
254 | YEO246 Economico Turismo Palos Blancos Colonia Puerto Santa | Circuito Etnoecoturismo en CONCLUIDO 16.382
Ana el rié La Paz y Beni
255 | YE0247 Economico Pecuario Palos Blancos Brecha B,Sapecho Mejoramiento del Hato y CONCLUIDO 20.229
Comercializacion de Leche
"DELGADILLO"
256 | YE0248 Economico Transformacion Palos Blancos Sapecho Peladora de Arroz y Silos CONCLUIDO 8.773
257 | YE0249 Economico Servicios Alto Beni San Antonio Implementacién de CONCLUIDO 10.661
Microempresa
Metalmecénica
258 | YE0250 Economico Pecuario Alto Beni Bella Vista,Colonia Mejoramiento del Hato CONCLUIDO 12.031
Forestal Ganadero Lechero "LA
FORESTAL"
259 | YE0251 Economico Pecuario Alto Beni Colonia Ingavi,Santa | Mejoramiento del Hato CONCLUIDO 12.031
Rosa Ganadero Lechero - "INGAVI
- COBIJA"
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260 | YE0252 Economico Agricola Palos Blancos Sapecho Semilla Hibrida de Cacao y CONCLUIDO 12.674
Citricos

261 | YEO253 Economico Transformacion Palos Blancos Sapecho Implementacidn de CONCLUIDO 7.704
Colmenas - "ECOTOP"

262 | YEO254 Economico Pecuario Alto Beni Varios Fortalecimiento de las CONCLUIDO 12.000
capacidades productivas del
Sector Avicola en la region
de Albo Beni

263 | YE0255 Economico Pecuario Alto Beni San Antonio Produccién de Pollos CONCLUIDO 2.000
Parrilleros - "GRANJA NINA"

264 | YE0256 Economico Pecuario Alto Beni Santa Rosa Comercializacién de Carney | CONCLUIDO 1.571
Piel de Cuye

265 | YE0257 Economico Pecuario Alto Beni Colonia Los Tigres Centro Ecolégico de CONCLUIDO 18.432
Investigaciéon Agropecuaria
El Pahuichi -"CEINAP"

266 | YE0258 Economico Pecuario Palos Blancos Wifiay Marca Mejoramiento del Hato CONCLUIDO 16.266
Ganadero Lechero - "WINAY
MARCA"

267 | YE0259 Economico Transformacion Palos Blancos Inicua Carpinteria Industrial CONCLUIDO 13.507
"Hinojosa"

268 | YE0260 Comunitario No definido Palos Blancos Colonia lllimani Porcinocultura "FLORES" CONCLUIDO 2.000

269 | YEO261 Economico Transformacion Palos Blancos Colonia Implementacion de CONCLUIDO 5.000

Colorado,Colonia Colmenas - San Martin de
Santa Ana Agua Rica

270 | YE0262 Economico Transformacion Palos Blancos Colonia Villazon Implementacion de Apiarios | CONCLUIDO 6.704

- "DORADO"
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271 | YE0263 Economico Transformacion Palos Blancos Sapecho Planta Procesadora de Jugos | CONCLUIDO 47.000
Naturales - "EL PARAISO"

272 | YEO264 Economico Pecuario Palos Blancos Colonia Charcas 1 Porcinocultura - "VILLEGAS" CONCLUIDO 18.773

273 | YE0265 Economico Servicios Alto Beni San Antonio Materiales Didacticos - CONCLUIDO 8.773
llJULlII

274 | YE0266 Economico Turismo Palos Blancos Palos Blancos Circuitos Turisticos guiados CONCLUIDO 14.382
por Mocetenes

275 | YE0267 Economico Transformacion Palos Blancos Palos Blancos Procesamiento de Frutas - CONCLUIDO 18.264
"MOCEFRU"

276 | YEO268 Economico Transformacion Palos Blancos Palos Blancos Artesanias - "ARTMOS" CONCLUIDO 7.403

277 | YE0269 Economico Transformacion Alto Beni Comunidad Villa El Planta Deshidratadora de CONCLUIDO 7.442

Porvenir Frutas - "APAVIP"
278 | YE0270 Economico Transformacion Alto Beni Colonia Entre Rios Implementacién de una CONCLUIDO 9.000
Km. 52 Planta Procesadora de

Alimentos Balanceados

279 | YE0271 Economico Pecuario Palos Blancos Brecha B Granja de Produccién de CONCLUIDO 15.000
Huevos - "TORRICO"

280 | YE0272 Economico Pecuario Alto Beni Colonia Boopi Produccién de Huevos - CONCLUIDO 5.000
"SAN ANTONIO"

281 | YE0273 Economico Transformacion Palos Blancos Sapecho Deshidratado Frutas CONCLUIDO 9.164
Tropicales

282 | YEO274 Economico Pecuario Palos Blancos Tarapaca Agropecuaria "ICHUTA" CONCLUIDO 18.772

283 | YEO275 Economico Transformacion Palos Blancos Sapecho Carpinteria Industrial CONCLUIDO 15.193
"Ramos"

284 | YE0276 Economico Transformacion Alto Beni San Antonio Carpinteria Industrial CONCLUIDO 15.193
"Callisaya"
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285 | YE0277 Economico Pecuario Alto Beni Nuevo Suapi Agropecuaria "MARTIN CONCLUIDO 5.000
Kilometro 73 CARDENAS"
286 | YE0278 Economico Pecuario Palos Blancos Colonia lllimani Mejoramiento del Hato CONCLUIDO 9.000
Lechero - "ILLIMANI"
287 | YE0279 Economico Transformacion Alto Beni Bella Vista Artesanias / Capinteria - CONCLUIDO 5.000
Inucua
288 | YE0280 Economico Pecuario Alto Beni Sararia Crianza de Pollos Parrilleros - | CONCLUIDO 18.000
IIAJNOII
289 | YE0281 Economico Transformacion Palos Blancos San Pedro,Sapecho Implementacion de Apiario - | CONCLUIDO 7.737
"SAN PEDRO"
290 | YEO0282 Economico Transformacion Palos Blancos Brecha Mejillones Implementacion de CONCLUIDO 9.496
H,Palos Blancos Colmenas - "LUCANA"
291 | YE0283 Economico Pecuario Alto Beni Colonia Villa Agropecuaria "ALBORTA" CONCLUIDO 18.000
Prado,Pista Suapi
292 | YEOQ284 Economico Capacitacion La Asunta La Asunta Formacion tecnica de EJECUCION 80.000
productiva jovenes en La Asunta
294 | YE0286 Economico Medio ambiente Palos Blancos Varios Parcelas agro forestales en CONCLUIDO 35.000
Alto Beni
295 | YC0287 Comunitario Fortalecimiento Varios YUN Varios Procesos de priorizacion de CONCLUIDO 5.000
comunitario proyectos en de la IL-43
296 | YC0288 Comunitario Infraestructura Palos Blancos Palos Blancos Diseno: Enlosetado Av. CONCLUIDO 220.000
comunitaria Principal de Palos Blancos
298 | TE0291 Economico Infraestructura vial | Villa Tunari 5 Esquinas Contruccidn del Puente CONCLUIDO 17.400
Vehicular sobre el rio el
Conde Arroyo 2 en 5
Esquinas




ICDF Quarterly Report (January — March 2011) ACOMA Bolivia

Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

300 | TEO293 Economico Capacitacion Chimore Varios Capacitacion en CONCLUIDO 6.000
productiva adminstracién, contabilidad
basica y elaboracién de perfil
de proyectos- Federaciones
de varones y de Mujeres,
Tropico de Cochabamba
301 | TC0294 Comunitario Educacidn Chimore Estano Palmito Dotacién de mobiliario CONCLUIDO 1.344
escolar - Unidad Educativa
Estafio Palmito
302 | YEO295 Economico Capacitacion La Asunta La Asunta Intercambio de Productores | CONCLUIDO 35.700
productiva Lideres - La Asunta
304 | TE0298 Economico Agricola Pojo Izarsama,Manco Apoyo a la Produccion CONCLUIDO 20.000
Kapac Apicola
305 | TE0299 Economico Agricola Entre Rios Machu Pijchu Apoyo a la produccién de CONCLUIDO 4.000
Banano
306 | TEO300 Economico Agricola Entre Rios El Palmar,Los Apoyo a la produccién de CONCLUIDO 20.000
Amigos,San Miguel Pifa
307 | TEO301 Economico Pecuario Entre Rios Entre Rios,Manco Apoyo a laproduccion CONCLUIDO 6.000
Kapac,Rio Blanco pecuaria
308 | TEO302 Economico Transformacion Entre Rios Valle Sacta Apoyo a AUPAII VII CONCLUIDO 6.500
309 | YC0303 Comunitario Agua Potable Chulumani Rio Blanco Sistema de Agua Potable Rio | CONCLUIDO 126.239
Blanco
311 | YC0305 Comunitario Educacidn Chulumani Rio Blanco Conclusién Obra fina ler CONCLUIDO 46.709
piso Colegio Bartolina Sisa
de Rio Blanco (Fase 2)
312 | YC0306 Comunitario Infraestructura Chulumani Colpar Construccidn Plaza Principal | CONCLUIDO 33.663
comunitaria - El Colpar
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313 | YC0307 Comunitario Infraestructura Chulumani Palma Pampa Diseno: Centro de CONCLUIDO 1.250
comunitaria Capacitacion- Palma Pampa
314 | YC0308 Comunitario Educacion Chulumani Chorrillo Diseno: Polifuncional, y CONCLUIDO 500
.Vivienda para un maestro
315 | YC0309 Comunitario Infraestructura Coripata Comunidad Anacuri Construccién complejo CONCLUIDO 185.592
comunitaria deportivo turistico
316 | YC0310 Comunitario Educacion Coripata San Jose de Peri Conclusién Centro de CONCLUIDO 106.530
Capacitacion - San José de
Peri - 1ra fase
317 | YCO311 Comunitario Educacién Coripata Huaycuni Conclusién Centro de CONCLUIDO 107.644
Capacitacion - Huaycuni
321 | TEO315 Economico Transformacion Chimore Nueva Vida Construccion de Cartonera CONCLUIDO 6.000
para Empacadora de Banano
322 | TEO316 Economico Pecuario Puerto Nueva Estrella Actividades CONCLUIDO 1.000
Villarroel Complementarias de
Potenciamiento a proyectos
Piscicolas
323 | TEO317 Economico Agricola Shinahota 2? Valle Apoyo a la cadena CONCLUIDO 25.000
Hermoso,Simon productiva de pina
Bolivar,Tercero Valle
Hermoso
327 | TEO321 Economico Infraestructura vial | Tiraque Dorado Chico Mejoramiento de Camino CONCLUIDO 18.000
Dorado Chico - Florida
328 | TEO322 Economico Infraestructura vial | Villa Tunari Santibanez A Mantenimiento del camino 5 | CONCLUIDO 11.100
Esquinas - Santibafiez
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332 | YC0327 Comunitario Educacion La Asunta Porvenir 20 de Mayo | Construccion Aula CONCLUIDO 21.204
Multigrado Villa El Porvenir-
Central Pto.Unido
333 | YC0328 Comunitario Educacion La Asunta San Antonio Construccién Aula CONCLUIDO 21.204
Multigrado San Antonio-
Central Pto.Unido
334 | YC0329 Comunitario Educacion La Asunta San Pablo Construccién Multifuncional | CONCLUIDO 19.525
San Pablo - Central Cotapata
335 | YC0330 Comunitario Educacion La Asunta Cotapata,La Dotacién 7 Computadoras CONCLUIDO 18.500
Esperanza,Los para Colegio y Generador
Olivos,San E.Eléctrica - Central Cotapata
Pablo,Sanandita
336 | YC0331 Comunitario Salud La Asunta San Gabriel Diseno: Posta Sanitaria San CONCLUIDO 44.228
Gabriel - Central Pto Rico
Histérico
337 | YEO332A Economico Turismo La Asunta La Asunta Promocion de Desarrollo CONCLUIDO 15.000
Turistico en La Asunta
"HOTEL ERIKA"
338 | YEO332B Economico Turismo La Asunta La Asunta Promocion de Apoyo CONCLUIDO 15.000
Turistico en La Asunta "Hotel
20 de Septiembre"
339 | YEO332C Economico Turismo La Asunta La Asunta Promocion de Desarrollo CONCLUIDO 15.000
Turistico en La Asunta
"HOTEL BELLA VISTA"
340 | YEO333 Economico Transformacion Chulumani Rio Blanco Carniceria "GUTIERREZ" CONCLUIDO 6.495
341 | YEO334 Economico Pecuario Chulumani Rio Blanco Produccién de Cerdos CONCLUIDO 9.500
"Torrez"
342 | YEO335 Economico Pecuario Coripata San josé de Peri Produccién de Pollos CONCLUIDO 15.500
Parrileros "DONA MARTHA"
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343 | YEO336 Economico Servicios Coripata San josé de Peri Snack "DONA LUPE" CONCLUIDO 2.000

344 | YEO337 Economico Pecuario Coripata Comunidad Anacuri Produccién de Cerdos CONCLUIDO 20.000
"Choque"

345 | YEO338 Economico Transformacion Coripata Arapata Carpinteria "Juan de la Cruz" | CONCLUIDO 4.052

346 | YEO339 Economico Transformacion Chulumani Rio Blanco Heladeria "Los Manzanales" | CONCLUIDO 11.000

347 | YEO340 Economico Pecuario Chulumani Comunidad El Colpar | Propuccion de Gallinas de CONCLUIDO 17.000
Postura "LOZA"

348 | YEO341 Economico Transformacion Coripata San josé de Peri Taller de Confeccién CONCLUIDO 2.290
Pollereria "ALBERTA"

349 | YEO342 Economico Transformacion Chulumani Rio Blanco Venta de Pollos Broaster y CONCLUIDO 2.500
Salchipaperia "Angélica"

350 | YEO343 Economico Servicios Coripata San josé de Peri Comideria "DONA CONCLUIDO 7.000
JUAQUINA"

351 | YEO344 Economico Agricola Chulumani Chulumani Manejo y Produccién de CONCLUIDO 4.018
Mangos "San Rafael"

352 | YEO345 Economico Pecuario Coripata San Jose de Peri Produccion de miel de CONCLUIDO 4.668
abejas "NINA"

353 | YEO346 Economico Transformacion Coripata San Jose de Peri Panaderia "San José" CONCLUIDO 7.882

354 | YEO347 Economico Pecuario Chulumani Rio Blanco Produccion de Cerdos CONCLUIDO 18.000
"Flores"

355 | YEO348 Economico Pecuario Coripata Municipal Produccién de Gallinas de CONCLUIDO 15.000
Postura "LAYDI"

356 | YEO349 Economico Transformacion Chulumani Rio Blanco Producccién de miel y jalea CONCLUIDO 7.139
"ESCOBAR"

357 | YEO350 Economico Transformacion Chulumani Rio Blanco Panaderia "JHONNY" CONCLUIDO 10.000
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358 | YEO351 Economico Pecuario Chulumani Pasto Pata Produccién de Pollos CONCLUIDO 14.681
Parrilleros "AVERANGA"
359 | YEO352 Economico Transformacion Coripata Huaycuni Panaderia "JULIA" CONCLUIDO 10.000
360 | YEO353 Economico Transformacion Chulumani Rio Blanco Produccién de Miel de CONCLUIDO 2.400
Abejas "RIO BLANCO"
361 | YEO354 Economico Transformacion Chulumani Comunidad El Colpar | Panaderia "Umalinda" CONCLUIDO 4.000
362 | YEO355 Economico Transformacion Coripata San Jose de Peri Carniceria "Santa Rita" CONCLUIDO 4.000
363 | YEO356 Economico Pecuario Chulumani Rio Blanco Produccién de Pollos CONCLUIDO 14.200
Parrilleros "Nyydo"
364 | YC0357 Comunitario Otros Varios YUN Varios Plan de visibilidad de las EJECUCION 50.000
actividades del FCDI y del
Programa de Desarrollo
Alternativo Integral
365 | YEO358 Economico Transformacion La Asunta La Asunta Panaderia "ESTHER" CONCLUIDO 4.000
366 | YEO359 Economico Transformacion La Asunta Comunidad Porvenir | Apicultura "Meza" CONCLUIDO 4.000
20 de Mayo
367 | YEO360 Economico Pecuario La Asunta Cuchumpaya Granja gallinas ponedoras CONCLUIDO 14.300
"Rio Seco"
368 | YEO361 Economico Transformacion La Asunta Progreso - Taller de Confecciones de CONCLUIDO 4.650
Cuchumpaya ropa de vestir "Yola"
369 | YEO362 Economico Transformacion La Asunta La Asunta Taller de Carpinteria CONCLUIDO 16.950
"QUiSpe"
370 | YEO363 Economico Transformacion Alto Beni San Antonio Apicultura "Cuba" CONCLUIDO 3.900
371 | YEO364 Economico Transformacion La Asunta Comunidad Porvenir | Corte y Confeccién "Gloria" CONCLUIDO 5.800
20 de Mayo
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372 | YEO365 Economico Pecuario La Asunta Comunidad Produccion de pollos CONCLUIDO 9.600
Barbarito parrilleros "ROCO"
373 | YEO366 Economico Transformacion La Asunta Cotapata Taller de Carpinteria CORFAV | CONCLUIDO 10.650
374 | YEO367 Economico Transformacion La Asunta Cotapata,La Asunta Panaderia "INTEGRAL" CONCLUIDO 5.900
375 | YEO368 Economico Transformacion La Asunta La Asunta Taller de Carpinteria "Alex" CONCLUIDO 20.280
376 | YEO369 Economico Pecuario La Asunta Comunidad Porvenir | Pollos parrilleros "Dofia CONCLUIDO 16.450
20 de Mayo Isabel"
377 | YEO370 Economico Transformacion La Asunta Progreso - Jugos naturales "Silvia" CONCLUIDO 5.300
Cuchumpaya
378 | YEO371 Economico Pecuario La Asunta Cotapata,San Pablo Pollos parrilleros "FICO" CONCLUIDO 13.750
379 | YEO372 Economico Transformacion La Asunta Cuchumpaya Apicultura "Mamani" CONCLUIDO 4.150
380 | YEO373 Economico Transformacion La Asunta Progreso - San San Jugos Naturales "Erika" CONCLUIDO 6.150
Unido
381 | YEO374 Economico Transformacion La Asunta Comunidad Porvenir | Heladeria "Jeremy" CONCLUIDO 15.000
20 de Mayo
382 | YEO375 Economico Servicios La Asunta Puerto Mejillones Transporte en bote de Carga | CONCLUIDO 7.402
y Pasajeros "Titanic"
383 | YEO376 Economico Servicios La Asunta Progreso - San San Salon de Peinados y CONCLUIDO 6.500
Unido Pelugueria "Chura"
384 | YEO377 Economico Transformacion La Asunta Cuchumpaya Apicultura "San Gabriel" CONCLUIDO 4.400
385 | YEO378 Economico Medio ambiente Chulumani Chulumani Recuperacién de suelos (40 CONCLUIDO 98.500
has) de ex cocales en la Zona
Tradicional
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386 | YEO379 Economico Agricola Yanacachi Estancia Chacala Generacién de Empleos y CONCLUIDO 145.000
Ventas en la Cadena de
Flores del Municipio de
Yanacachi
387 | YEO380 Economico Pecuario Yanacachi Comunidad Granja Avicola "Adrian" CONCLUIDO 6.600
Chaguara
388 | YEO381 Economico Pecuario Yanacachi Yanacachi Apoyo a la Asociacion de CONCLUIDO 26.121
Productores de Pollos y
Cerdos de Yanacachi
389 | YE0382 Economico Pecuario Yanacachi Florida Granja Avicola Daza- CONCLUIDO 7.950
Parrilleros
390 | YEO383 Economico Pecuario Yanacachi Chacala Granja Avicola "COSTAS" CONCLUIDO 13.200
391 | YEO384 Economico Pecuario Yanacachi Villa (villorrio) Granja Avicola "Daniel" CONCLUIDO 12.900
Aspiazu
392 | YEO385 Economico Pecuario Yanacachi Machacamarca Granja Avicola "Yupanqui" CONCLUIDO 200
393 | YEO386 Economico Pecuario Alto Beni Florida Granja Avicola CONCLUIDO 200
Quispe/Quispe - Parrilleros
394 | YEO387 Economico Pecuario Yanacachi Florida Granja Avicola "Chalco" CONCLUIDO 14.300
395 | YEO388 Economico Pecuario Yanacachi Ticuniri Granja Avicola "Marilena" CONCLUIDO 14.100
396 | YEO389 Economico Pecuario Yanacachi Ticuniri Granja Avicola "Azucena" CONCLUIDO 3.550
397 | YEO390 Economico Pecuario Yanacachi Machacamarca Granja Avicola "ISIDORO" CONCLUIDO 15.900
398 | YEO391 Economico Pecuario Yanacachi Ticuniri Granja Avicola Tapia - CONCLUIDO 200
Parrilleros
399 | YE0392 Economico Pecuario Yanacachi Ticuniri Granja Avicola "Poma" CONCLUIDO 13.300
400 | YEO393 Economico Pecuario Yanacachi Yanacachi Granja Avicola "Cirilo" CONCLUIDO 200
401 | YEO394 Economico Pecuario Yanacachi Comunidad Pichu Granja Avicola "Loza" CONCLUIDO 200
402 | YE0395 Economico Pecuario Yanacachi Comunidad Chaco Granja Avicola "Patty" CONCLUIDO 200
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403 | YE0396 Economico Pecuario Yanacachi La Chojlla Granja Avicola "APPP" CONCLUIDO 17.000
404 | YE0397 Economico Pecuario Yanacachi Florida Granja Avicola "Ochoa" CONCLUIDO 13.700
405 | YE0398 Economico Pecuario Yanacachi Villa (villorrio) Granja Avicola "YUNGAS" CONCLUIDO 6.700
Aspiazu
406 | YEO0399 Economico Pecuario Yanacachi Comunidad Chaco Granja Porcina "Chaco" CONCLUIDO 200
407 | YE0400 Economico Pecuario Yanacachi Comunidad La Granja Porcina "FLORIDA" CONCLUIDO 17.800
Florida
408 | YEO401 Economico Pecuario Yanacachi Comunidad Chaco Granja Porcina "Aquice" CONCLUIDO 200
409 | YE0402 Economico Pecuario Yanacachi Comunidad Granja Avicola "ROJAS" CONCLUIDO 12.200
Sacahuaya
410 | YEO403 Economico Pecuario Yanacachi Comunidad Chaco Granja Porcina "Calixto" CONCLUIDO 200
411 | YEO404 Economico Pecuario Yanacachi Sirupaya Granja Avicola "APAZA" CONCLUIDO 14.800
412 | YEO405 Economico Pecuario Yanacachi Sirupaya Granja Porcina "PORFIRIA" CONCLUIDO 18.000
413 | YEO406 Economico Pecuario Yanacachi Ticuniri Granja Avicola "MACHACA" CONCLUIDO 13.200
414 | YEO407 Economico Pecuario Yanacachi Chajro Granja Avicola "CACERES" CONCLUIDO 7.000
415 | YEO408 Economico Pecuario Yanacachi La Chojlla Granja Porcina "APPLC" CONCLUIDO 38.800
418 | TEO411 Economico Infraestructura vial | Shinahota Arenales Apoyo a la produccién de CONCLUIDO 18.600
cultivos anuales (Puente
Arenales 11 m)
419 | TE0412 Economico Infraestructura vial | Shinahota Bolivar Apoyo a las cadenas CONCLUIDO 9.000
productivas de banano,
palmito y citricoS (Puente
Bolivar 7 m)
420 | TEO413 Economico Infraestructura vial | Shinahota Dorado Chico Apoyo a la cadena CONCLUIDO 18.500
productiva de banano
(Puente Dorado Chico)
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421 | TEO414 Economico Infraestructura vial | Shinahota Villa Victoria Apoyo a la cadena CONCLUIDO 17.500
productiva de pifa, bananoy
palmito (Puente Villa
Victoria 8,5 m )
422 | TCO415 Comunitario Educacion Shinahota Lauca Exe Mobiliario Escolar, Demetrio | CONCLUIDO 2.940
Canelas
424 | TCO417 Comunitario Educacion Shinahota Shinahota Mobiliario Escolar, UE G. CONCLUIDO 3.290
Busch A
426 | TCO419 Comunitario Educacion Shinahota Villa Barrientos Mobiliario Escolar, UE Mcal. CONCLUIDO 3.360
Sucre
427 | TE0420 Economico Infraestructura Chimore Senda 2 Mejoramiento y conclusion CONCLUIDO 9.000
Productiva ambientes de UNABANA
428 | TE0421 Economico Infraestructura vial | Tiraque Florida Tropical,San Apoyo a la cadena CONCLUIDO 12.000
Francisco,San productiva de citricos
Isidro,Santa (Incremento de ventas y
Rosa,Villa Victoria empleos)
429 | TE0422 Economico Agricola Puerto 2 de Generacién de empleos y CONCLUIDO 50.000
Villarroel,Chim | Marzo,Bustillo,Unific | venta en la cadena
ore,Villa Tunari | ado,Urbanizacion productiva de Palmito
Valle lvirza,Valle UNAGRUP I
Hermoso,Villa Verde
430 | YEO423 Economico Agricola Palos Blancos Brecha D Provision de CONCLUIDO 3.670
motodeshierbadoras
431 | YEO424 Economico Agricola Alto Beni Santa Elena Provision de CONCLUIDO 4.588
motodeshierbadoras
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432 | TC0425 Comunitario Educacion Chimore Nueva Vida Equipamiento del Internado | CONCLUIDO 43.425
Unidad Educativa
comunidad indigena Nueva
Vida
433 | YC0426 Comunitario Infraestructura Coripata Auquisamania Conclusion Obra Fina Iglesia | CONCLUIDO 27.901
comunitaria Auquisamania
434 | YC0427 Comunitario Educacion Coripata Marquirivi Construccion de 2 Viviendas | CONCLUIDO 22.175
y Bateria de Bafios
Marquirivi
436 | TC0430 Comunitario Fortalecimiento Puerto Capernaun,Comunid | Dotacidn de menaje de CONCLUIDO 12.000
comunitario Villarroel ad Indigena Yuqui - cocina y viveres —
Via Recuate,Puerto Comunidades indigenas
Las Flores,Santa
Isabel, Tres Bocas
437 | TCO431 Comunitario Fortalecimiento Puerto Varios Dotacién de viveres — CONCLUIDO 20.000
comunitario Villarroel Central Puerto Villarroel
438 | TC0432 Comunitario Infraestructura Puerto Puerto Villarroel Construccién defensivos CONCLUIDO 30.000
comunitaria Villarroel para inundaciones y drenaje
en el Centro Poblado de
Puerto Villarroel
440 | TE0434 Economico Otros Puerto Comunidad Indigena | Generacidn de ingresos para | CONCLUIDO 11.000
Villarroel Yuqui - Via Recuate familias afectadas por
inundaciones y
establecimiento de
plantaciones forestales y
practicas de agroforesteria
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441

TEO435

Economico

Turismo

Villa Tunari

Villa Tunari

Fortalecimiento de la Unidad
de Turismo de la Alcaldia de
Villa Tunari

CONCLUIDO

2.780

442

TEO436

Economico

Turismo

Villa Tunari

Villa Tunari

Construccion sefializacion
urbana Villa Tunari

CONCLUIDO

3.600

444

TEO438

Economico

Turismo

Villa Tunari

Villa Tunari

Mejoramiento de los
atractivos, actividades y
servicios turisticos existentes

CONCLUIDO

1.000

445

TEO439

Economico

Capacitacion
productiva

Varios

Varios

Cursos de capacitacion en
costura industrial para las
federaciones TC

CONCLUIDO

19.600

446

TCO0440

Comunitario

Fortalecimiento
comunitario

Puerto
Villarroel

Libertad

Dotacidn de mobiliario,
equipamiento, menaje
cocina y capacitacion a
educadoras

CONCLUIDO

15.900

448

TEO442

Economico

Pecuario

Villa Tunari

Varios

Apoyo campafia de
vacunacion contra Fiebre
Aftosa - Villa Tunari

CONCLUIDO

26.000

449

TEO443

Economico

Pecuario

Chimore

Varios

Apoyo campafia de
vacunacion contra Fiebre
Aftosa - Chimore

CONCLUIDO

2.500

450

TE0444

Economico

Pecuario

Shinahota

Varios

Apoyo campafia de
vacunacion contra Fiebre
Aftosa - Shinahota

CONCLUIDO

3.000

451

TEO445

Economico

Pecuario

Puerto
Villarroel

Varios

Apoyo campafia de
vacunacion contra Fiebre
Aftosa - Puerto Villarroel

CONCLUIDO

29.000

452

TEO446

Economico

Pecuario

Entre Rios

Varios

Apoyo campafia de
vacunacion contra Fiebre
Aftosa - Entre Rios

CONCLUIDO

33.000
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Proyecto

458 | TE0452 Economico Infraestructura vial | Puerto 1° de Mayo Apoyo a la cadena CONCLUIDO 21.000
Villarroel productiva de platanoy
banano (Puente 6)
459 | TE0453 Economico Infraestructura vial | Puerto 1° de Mayo Apoyo a la cadena CONCLUIDO 20.200
Villarroel productiva de platanoy
banano (Puente Argentino)
463 | YC0457 Comunitario Capacitacion La Asunta Chorobamba,Yanam | Capacitacién a Jovenes en CONCLUIDO 9.764
comunitaria ayu Desarrollo Humano y
Liderazgo - U.E Yanamuyu I-II
- La Asunta
464 | YC0458 Comunitario Capacitacion La Asunta La Asunta Capacitacion en Desarrollo CONCLUIDO 9.764
comunitaria Humano y Liderazgo a
Jévenes de Fed. La Asunta-
La Asunta
465 | YC0459 Comunitario Capacitacion La Asunta Chamaca Formacion de Formadores CONCLUIDO 9.764
comunitaria en Desarrollo Humano y
Liderazgo a Jovenes en Los
Yungas de La Paz
466 | YC0460 Comunitario Capacitacion Coroico Varios Capacitacion en Enfermeria - | CONCLUIDO 7.280
comunitaria Becas Magister UAC-CP
467 | YC0461 Comunitario Capacitacion Palos Blancos Sapecho Capacitacion Jovenes en CONCLUIDO 9.764
comunitaria Desarrollo Humano y
Liderazgo - U.E Sapecho B-
Alto Beni
468 | YC0462 Comunitario Capacitacion Palos Blancos Palos Blancos Capacitacion Jovenes en CONCLUIDO 9.764
comunitaria Desarrollo Humano y
Liderazgo - U.E Palos Blancos
B- Alto Beni

Monto CT
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469 | YC0463 Comunitario Capacitacion Irupana Chicaloma Capacitacion Jovenes en CONCLUIDO 9.764
comunitaria Desarrollo Humano y
Liderazgo - U.E Chicaloma-
Irupana
470 | YC0464 Comunitario Capacitacion Irupana Irupana Capacitacion Jovenes en CONCLUIDO 9.764
comunitaria Desarrollo Humano y
Liderazgo - U.E 5 de Mayo-
Irupana
471 | YCO465 Comunitario Capacitacion Coroico Cruz Loma Capacitacion Jévenes en D. CONCLUIDO 9.764
comunitaria Humano y Liderazgo - U.E
Téc. Humanistico Cruz Loma-
Coroico
472 | YC0466 Comunitario Capacitacion Coroico Coroico Capacitacion Jévenes en D. CONCLUIDO 9.764
comunitaria Humano y Liderazgo - U.E
Reyes Ortiz - Coroico
473 | YC0467 Comunitario Capacitacion Chulumani Chulumani Capacitacion Jévenes en D. CONCLUIDO 9.764
comunitaria Humano y Liderazgo - U.E
Miguel Mercado - Chulumani
474 | YC0468 Comunitario Capacitacion Chulumani Huancane Capacitacion Jévenes en D. CONCLUIDO 9.764
comunitaria Humano y Liderazgo - U.E
San Cristobal Huancane -
Chulumani
475 | YC0469 Comunitario Capacitacion Yanacachi Yanacachi Capacitacion Jévenes en D. CONCLUIDO 9.764
comunitaria Humano y Liderazgo - U.E
Félix Ernesto Moscoso -
Yanacachi
476 | YC0470 Comunitario Capacitacion Yanacachi La Chojlla Capacitacion Jévenes en D. CONCLUIDO 9.764
comunitaria Humano y Liderazgo - U.E
Jorge Zalles- Chojlla
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477 | YC0471 Comunitario Capacitacion Coripata Coripata Capacitacion Jévenes en D. CONCLUIDO 9.764
comunitaria Humano y Liderazgo - U.E
Eduardo Abaroa- Coripata
478 | YC0472 Comunitario Capacitacion Coripata Arapata Capacitacion Jévenes en D. CONCLUIDO 9.764
comunitaria Humano y Liderazgo - U.E
Rosemary Barrientos-
Arapata- Coripata
479 | YC0473 Comunitario Capacitacion La Asunta Cotapata,lLa Capacitacion a Jévenes en D. | CONCLUIDO 9.764
comunitaria Esperanza,Los Humano y Liderazgo - U.E
Olivos,San Cotapata - La Asunta
Pablo,Sanandita
480 | YC0474 Comunitario Capacitacion La Asunta Varios Capac.a Jévenes en CONCLUIDO 9.764
comunitaria Desarrollo Humano y
Liderazgo - U.E René
Barrientos Ortufio - La
Asunta
481 | YC0475 Comunitario Capacitacion La Asunta La Asunta Capacitacion a Jovenes en CONCLUIDO 9.764
comunitaria Desarrollo Humano y
Liderazgo - U.E Adventista -
La Asunta
482 | YC0476 Comunitario Capacitacion La Asunta Charia Capacitacion a Jovenes en CONCLUIDO 9.764
comunitaria Desarrollo Humano y
Liderazgo - U.E Charia - La
Asunta
483 | YC0477 Comunitario Capacitacion La Asunta La Calzada,Nueva Capacitacion a Jovenes en CONCLUIDO 9.764
comunitaria Union,San Jorge,Tica | D.Humano y Liderazgo - U.E
Pata Mercedes- La Calzada - La
Asunta
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484 | YC0478 Comunitario Capacitacion La Asunta Santa Rosa Capacitacion a Jovenes en CONCLUIDO 9.764
comunitaria Desarrollo Humano y
Liderazgo - U.E Santa Rosa -
La Asunta
485 | YC0479 Comunitario Otros La Asunta La Asunta Estrategia de Comunicacion CONCLUIDO 150.000
La Asunta
488 | YC0482 Comunitario Educacion La Asunta 1ro de Julio Construccion Unidad CONCLUIDO 36.000
Educativa y Vivienda para
Maestro
489 | YC0483 Comunitario Educacidn La Asunta Incahuara Construccion Unidad CONCLUIDO 36.000
Educactiva y Vivienda para
Maestro
490 | YC0484 Comunitario Educacion Coripata Trinidad Pampa Conclusién de la Unidad CONCLUIDO 75.600
Eductiva Franz Tamayo
491 | YC0485 Comunitario Saneamiento Coroico Comunidad San Relleno Sanitario - Coroico CONCLUIDO 200.000
Joaquin
492 | YE0486 Comunitario Infraestructura La Asunta La Asunta Restablecimiento de la CONCLUIDO 30.000
comunitaria energia eléctrica en La
Asunta
493 | YE0487 Economico Agricola La Asunta La Asunta Plan Cafe EJECUCION 105.000
494 | YE0488 Economico Agricola La Asunta La Asunta Plan Estevia EJECUCION 220.000
495 | YE0489 Economico Agricola La Asunta La Asunta Plan Platano CONCLUIDO 98.000
496 | YEO490 Economico Pecuario La Asunta La Asunta Plan Avicola CONCLUIDO 15.000
497 | YE0491 Economico Agricola La Asunta La Asunta Plan Apicola CONCLUIDO 40.000
498 | YC0492 Comunitario Otros La Asunta La Asunta Mejorando la calidad de vida | CONCLUIDO 22.000
de la familia desde la cocina
499 | YC0493 Comunitario Agua Potable La Asunta La Asunta Sistema de agua potable - CONCLUIDO 94.103
Puerto Rico
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500

YC0494

Comunitario

Agua Potable

La Asunta

Cotapata

Sistema de agua potable -
Cotapata

CONCLUIDO

107.958

501

YE0495

Economico

Infraestructura vial

La Asunta

Santa Lucia

Puente del Desarrollo

EJECUCION

89.725

502

YC0496

Comunitario

Salud

Varios YUN

Caranavi,Palos

Blancos

Plan de emergencia /
Equipamiento para el control
dengue.

CONCLUIDO

17.000

503

YE0497

Economico

Turismo

Coripata

Municipal

Disefio final terminal de
buses Coripata

CONCLUIDO

10.000

504

TE0498

Economico

Capacitacion
productiva

Varios

Varios

Fortalecimiento de las
capacidades institucionales
para la prevencion de brotes
de fiebre aftosa en el
Tropico de Cochabamba.

CONCLUIDO

75.000

505

TC0499

Economico

Capacitacion
productiva

Varios

Varios

Fortalecimiento de las
capacidades institucionales y
técnicas de UNAPAL

CONCLUIDO

80.000

506

TCO500

Comunitario

Salud

Villa Tunari

Plan de emergencia -
Equipamiento para el control
de dengue del Tropico de
Cochabamba

CONCLUIDO

13.000

507

YC0501

Comunitario

Capacitacion
comunitaria

Varios YUN

Varios

Fortalecimiento de las
capacidades de liderazgo y
gerencia de funcionarios
publicos

CONCLUIDO

15.000

508

YC0502

Comunitario

Agua Potable

Irupana

Chicaloma

Disefio y Construccion
Tanque de Almacenamiento
de Agua de la Poblacién de
Chicaloma.

CONCLUIDO

24.000
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509 | YC0503 Comunitario Infraestructura Yanacachi Chajro Disefio: Muros Defensivos en | CONCLUIDO 25.000
comunitaria el Rio Chajro
510 | YC0504 Comunitario Capacitacion Varios YUN Varios Capacitacion y ensefianza a EJECUCION 10.000
comunitaria jovenes yunguefios en el
idioma ingles
512 | YC0506 Comunitario Saneamiento Irupana Irupana Construccién del sistema de | EJECUCION 110.000
alcantarillado de Paraiso
513 | YC0507 Comunitario Agua Potable Coripata Milluhuaya Bajo Construccidn del sistema de | CONCLUIDO 109.300
agua potable en Milluguaya
514 | YCO508 Comunitario Educacion La Asunta La Asunta Construccion de vivienda de | CONCLUIDO 12.445
maestros en Bolivar Il
515 | YC0509 Comunitario Educacion La Asunta Central Simon Construccion de vivienda de | CONCLUIDO 13.640
Bolivar maestros en Bolivar Il
516 | YCO0510 Comunitario Educacion La Asunta Central Simon Construccién de vivienda de | CONCLUIDO 27.268
Bolivar maestros en Bolivar IV
517 | YCO511 Comunitario Educacion Chulumani Chulumani Refaccién de la Bateria de CONCLUIDO 8.000
Bafios de la U.E. Pre-escolar
Chulumani.
518 | YC0512 Comunitario Infraestructura La Asunta Central Simon Rehabilitacion de la CONCLUIDO 5.000
comunitaria Bolivar hidroeléctrica de Chamaca
519 | YC0513 Comunitario Agua Potable La Asunta Central Simon Disefio del sistema de agua CONCLUIDO 10.000
Bolivar potable para la Central
Bolivar
520 | YEO514 Economico Turismo Coroico Coroico Apoyo al sector turistico: CONCLUIDO 5.000
Festival Cultural Coroico
2009
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521

YCO0515

Comunitario

Infraestructura
comunitaria

Coripata

Coripata

Dotacién de mobiliario para
el centro social de
ADEPCOCA — Regional
Coripata.

CONCLUIDO

10.300

522

YC0516

Comunitario

Educacion

Coroico

Carmen Pampa

Provisién de materiales para
la construccion de comedor
de la UAC-CP

CONCLUIDO

28.000

523

YEO517

Economico

Medio ambiente

Varios YUN

Varios

Estrategia Forestal para la
Zona Tradicional

CONCLUIDO

45.000

524

YEO518

Economico

Capacitacion
productiva

Varios YUN

Varios

Capacitacion: Gestion
empresarial con enfoque de
genero

CONCLUIDO

12.000

525

YC0519

Comunitario

Agua Potable

Palos Blancos

Colonia San Pedro

Construccién de la red de
distribucion de agua Potable
y conexiones domiciliarias
de la comunidad de San
Pedro

CONCLUIDO

28.000

526

YC0520

Comunitario

Agua Potable

Palos Blancos

Comunidad Villa el
Carmen

Construccién de la red de
distribucion de agua potable
y conexiones domiciliarias
de la comunidad de Villa El
Carmen

CONCLUIDO

24.000

527

YC0521

Comunitario

Agua Potable

Palos Blancos

Sapecho

Construccién de la red de
distribucion de agua Potable
y conexiones domiciliarias
de la poblacién de Tupiza A

CONCLUIDO

21.000

528

YC0522

Comunitario

Agua Potable

Palos Blancos

Colonia Tupiza B

Disefio Final y construccién
del la red de distribucién de
agua potable y conexiones
domiciliarias de la Poblacion
de Tupiza B.

CONCLUIDO

19.000
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529

YC0523

Comunitario

Agua Potable

Palos Blancos

Colonia Batallas

"Construccion de obra de
toma y aduccion para el
sistema de agua potable de
la comunidad de Batallas"

CONCLUIDO

18.000

530

YC0524

Comunitario

Agua Potable

Irupana

Comunidad Santa
Ana

Refaccion y mejoramiento
del Sistema de Agua Potable
Santa Ana

CONCLUIDO

5.600

531

YC0525

Comunitario

Agua Potable

Irupana

Yuni Grande

Refaccion y mejoramiento
del Sistema de Agua Potable
—Yuni Grande

CONCLUIDO

2.480

532

YC0526

Comunitario

Agua Potable

Irupana

Comunidad Uquina

Refaccion y mejoramiento
del Sistema de Agua Potable
- Uquina

CONCLUIDO

2.100

533

YC0527

Comunitario

Agua Potable

Irupana

Comunidad Silala

Refaccion y mejoramiento
del Sistema de Agua Potable
- Silala

CONCLUIDO

1.900

534

YC0528

Comunitario

Agua Potable

La Asunta

Yanamayu

Refaccidn del Sistema de
agua potable Yanamayo

CONCLUIDO

7.300

535

YC0529

Comunitario

Agua Potable

La Asunta

Comunidad Cajones

Refaccion del Sistema de
agua potable Cajones

CONCLUIDO

4.600

536

YC0530

Comunitario

Agua Potable

La Asunta

San Felipe

Refaccidn del Sistema de
agua potable San Felipe

CONCLUIDO

9.800

537

YC0531

Comunitario

Agua Potable

La Asunta

Colonia 21 de Agosto

Complementacion del
Sistema de Agua Potable 21
de Agosto

CONCLUIDO

12.500

538

YC0532

Comunitario

Agua Potable

La Asunta

Santa Rosa

Refaccidn del Sistema de
agua potable Santa Rosa

CONCLUIDO

10.500
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Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

539

YC0533

Comunitario

Agua Potable

Palos Blancos

Colonia Los Olivos

Refaccidn Sistema de agua
potable Los Olivos

CONCLUIDO

1.800

540

YC0534

Comunitario

Agua Potable

Palos Blancos

Palos Blancos

Refaccion sistema de agua
potable Palos Blancos

CONCLUIDO

8.500

541

YC0535

Comunitario

Agua Potable

Chulumani

Comunidad
Huayrapata

Refaccion Sistema de agua
potable Huayrapata

CONCLUIDO

6.800

542

YC0536

Comunitario

Agua Potable

Chulumani

Bajo Loa

Refaccidn Sistema de agua
potable Bajo Loa

CONCLUIDO

6.200

543

YC0537

Comunitario

Agua Potable

Chulumani

Quilasa

Refaccion Sistema de agua
potable - Quilasi

CONCLUIDO

2.800

544

YC0538

Comunitario

Agua Potable

Chulumani

Cuchumpaya

Refaccion Sistema de agua
potable - Cuchumpaya

CONCLUIDO

9.500

545

YC0539

Comunitario

Agua Potable

Coripata

Comunidad San Felix

Construccidn sistema de
agua potable San Félix —
Dorado Chico — Dorado
Grande.

EJECUCION

20.000

546

YC0540

Comunitario

Agua Potable

Coripata

Dorado Grande

Construccidn sistema de
agua potable Dorado Chico —
Dorado Grande.

EJECUCION

18.000

547

YC0541

Comunitario

Salud

Coroico

Coroico

Equipamiento
complementario del hospital
basico de Coroico

CONCLUIDO

30.000

548

YC0542

Comunitario

Salud

Palos Blancos

Palos Blancos

Equipamiento
complementario hospital
basico de Palos Blancos

CONCLUIDO

30.000
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Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

549

YC0543

Comunitario

Salud

La Asunta

La Asunta

Equipamiento de mobiliario
clinico y complementario del
Centro de Salud de La
Asunta

CONCLUIDO

80.000

550

YC0544

Comunitario

Salud

La Asunta

Varios

Equipamiento de mobiliario
clinico y equipos basicos
para establecimientos de
salud de La Asunta (Fed.
Chamacas)

CONCLUIDO

20.000

551

YC0545

Comunitario

Salud

La Asunta

Varios

Equipamiento de mobiliario
clinico y equipos basicos
para establecimientos de
salud de La Asunta (Fed. La
Asunta)

CONCLUIDO

30.000

552

YC0546

Comunitario

Salud

Coripata

Coripata

Equipamiento clinico
complejo para el hospital
basico de Coripata

CONCLUIDO

25.000

553

YC0547

Comunitario

Salud

Irupana

Varios

Equipamiento de mobiliario
clinico y administrativo para
cuatro establecimientos de

salud de Irupana

CONCLUIDO

20.000

554

YC0548

Comunitario

Salud

Yanacachi

Yanacachi

Equipamiento de mobiliario
clinico y equipo basico para
el puesto de salud de
Chakala

CONCLUIDO

5.000

555

YC0549

Comunitario

Salud

Chulumani

Chulumani

Equipamiento de mobiliario
clinico para 3
establecimientos de salud.

CONCLUIDO

10.000

556

YCO0550

Comunitario

Educacion

Coroico

Varios

Equipamiento mobiliario
para 10 establecimientos
educativos - Coroico

CONCLUIDO

32.000
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Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

557

YCO0551

Comunitario

Educacion

Alto Beni

Varios

Equipamiento mobiliario
para 14 establecimientos
educativos — Palos Blancos

CONCLUIDO

30.000

558

YC0552

Comunitario

Educacion

La Asunta

Varios

Equipamiento mobiliario
para 14 establecimientos
educativos. Fed. La Asunta

CONCLUIDO

38.000

559

YCO0553

Comunitario

Educacion

La Asunta

Varios

Equipamiento mobiliario
para 14 establecimientos
educativos. Fed. Chamaca

CONCLUIDO

46.000

560

YC0554

Comunitario

Educacion

Coripata

Varios

Equipamiento mobiliario
para 7 establecimientos
educativos. Coripata

CONCLUIDO

25.000

561

YCO555

Comunitario

Educacion

Irupana

Varios

Equipamiento mobiliario
para 4 establecimientos
educativos. Irupana

CONCLUIDO

15.000

562

YC0556

Comunitario

Educacion

Yanacachi

Varios

Equipamiento mobiliario
para 6 establecimientos
educativos - Yanacachi

CONCLUIDO

6.000

563

YC0557

Comunitario

Educacion

Chulumani

Varios

Equipamiento mobiliario
para 3 establecimientos
educativos - Chulumani

CONCLUIDO

10.000

564

YC0558

Economico

Infraestructura vial

La Asunta

Comunidad San
Pedro Zona "C"

Construccion de alcantarillas
tramo San Pedro C- La
Florida

CONCLUIDO

9.000

565

YC0559

Economico

Infraestructura vial

La Asunta

Comunidad Pichari

Construccion de alcantarillas
tramo Pichari - Nogalani - 10
de Febrero

CONCLUIDO

22.500
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Cadigo Componente Sub Componente Municipio Colonia/ Proyecto Estado Monto CT

Comunidad

566 | YEO560 Economico Infraestructura vial | La Asunta Varios Construccion de alcantarillas | CONCLUIDO 20.340
tramo Puerto Rico - San
Fernando - Cuarta Bolivar

567 | YEO561 Economico Infraestructura vial | La Asunta Central Simon Construccién de alcantarillas | CONCLUIDO 22.500
Bolivar en los caminos de la Central
Bolivar
568 | YE0562 Economico Infraestructura vial | La Asunta Santa Lucia Construccién de alcantarillas | CONCLUIDO 21.420
tramo Santa Lucia -
Chispanito
569 | YEO563 Economico Infraestructura vial | Alto Beni Colonia Incahuara Construccién de alcantarillas | CONCLUIDO 22.500

tramo 10 de Febrero -
Churubamba - Incahuara de

Canaan

570 | YEO564 Economico Infraestructura vial | La Asunta Siguani Grande Construccidn de alcantarillas | CONCLUIDO 22.500
tramo Siguani Grande -
Quillabamba

571 | YEO565 Economico Infraestructura vial | La Asunta Colonia 21 de Agosto | Construccién de alcantarillas | CONCLUIDO 20.340
tramo Nogalani - 21 de
Agosto

572 | YEO566 Economico Infraestructura vial | La Asunta Varios Construccién de alcantarillas | CONCLUIDO 22.500
tramo Cotapata - San Felipe -
10 de febrero

573 | YEO567 Economico Infraestructura vial | La Asunta Varios Construccién de alcantarillas | CONCLUIDO 22.500

tramo Chamaca - Tunquini -
Alto Charobamba

574 | YEO568 Economico Infraestructura vial | La Asunta Alto Construccion de alcantarillas | CONCLUIDO 22.500
Charobamba,Chama | tramo Villa Victoria -
ca,Tunquini Palmeras

575 | YEO569 Economico Infraestructura vial | La Asunta Varios Construccién de alcantarillas | CONCLUIDO 18.000

tramo Chorrillo - San
Lorenzo
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Colonia/ Monto CT

Comunidad

Cédigo Componente

Sub Componente Municipio Proyecto Estado

576

YEO570

Economico

Transformacion

La Asunta

La Asunta

Implementacién/equipamie
nto de centros de acopio y
procesamiento apicola

EJECUCION

45.000

577

YEO571

Economico

Transformacion

La Asunta

La Asunta

Consolidar la calidad del café
a través del co-
financiamiento de
despulpadoras individuales

EJECUCION

56.000

578

YE0572

Economico

Transformacion

Alto Beni

Varios

Equipamiento y
complementacién de tres
plantas procesadoras de
citricos

CONCLUIDO

40.000

579

YEO573

Economico

Agricola

La Asunta

La Asunta

Incremento de la base
productiva del cultivo de
Stevia en el municipio de La
Asunta

EJECUCION

50.000

580

YEO574

Economico

Capacitacion
productiva

Varios YUN

Varios

Estudios de mercado y
capacitacion en costos,
mercadeo y marketing

EJECUCION

20.000

581

YEO575

Economico

Agricola

La Asunta

La Asunta

Creacién de una base
productiva horticola en
Yungas de La Paz

EJECUCION

15.000

582

YEO576

Economico

Agricola

Irupana

Varios

Consolidacién de
Proveedores en la Cadena de
Amaranto Orgénico de Alta
Calidad en los Yungas de La
Paz

CONCLUIDO

80.000

583

YEO577

Economico

Capacitacion
productiva

Varios YUN

Varios

Capacitacion y equipamiento
en corte y confeccion

CONCLUIDO

24.000

584

YC0578

Comunitario

Salud

La Asunta

Varios

Campana de salud dental en
nifios y jovenes.

CONCLUIDO

15.800
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Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

585 | YC0579 Comunitario Salud La Asunta La Asunta Campafia de deteccién de CONCLUIDO 5.000
Cancer en mujeres.
586 | YC0580 Comunitario Capacitacion Varios YUN Varios Concurso de Dibujos & CONCLUIDO 8.500
comunitaria Cuentos, Tema "Medio
Ambiente" con enfoque en
"Agua"
587 | YC0581 Comunitario Educacion Varios YUN Varios Equipamiento con material CONCLUIDO 23.500
didactico y deportivos a
unidades educativas de
Yungas.
588 | YC0582 Comunitario Educacion Palos Blancos Inicua Equipamiento al Proyecto CONCLUIDO 28.500
OSCAR
589 | YC0583 Comunitario Agua Potable Coroico Comunidad Ampliacion del Sistema de CONCLUIDO 3.600
Chicaparque agua potable Chicaparque -
Yolosita
590 | YC0584 Comunitario Agua Potable Coroico Comunidad Ampliacion del Sistema de CONCLUIDO 3.200
Calabatea agua potable Calabatea de
Ayacucho.
591 | YC0585 Comunitario Agua Potable Coroico Comunidad Chiquifia | Construccién aduccién CONCLUIDO 2.700
sistema de agua potable de
Chiquifia
592 | YC0586 Comunitario Agua Potable Coroico Comunidad Santa Refaccidn del Sistema de CONCLUIDO 6.200
Ana Agua Potable Santa Ana
593 | YC0587 Comunitario Agua Potable Coroico Comunidad San Ampliacién del Sistema de CONCLUIDO 5.200
Geronimo agua potable San Gerénimo
594 | YC0588 Comunitario Agua Potable Coroico Comunidad Cochuna | Rehabilitacién del sistema EJECUCION 8.000
de agua de Cochuna -
Coroico
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Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

595

YC0589

Comunitario

Agua Potable

Coroico

Coroico

Refaccidn una seccidn de la
red de agua potable -
Coroico Urbano

EJECUCION

3.600

596

YC0590

Comunitario

Agua Potable

Coroico

Comunidad Marca

Ampliacién Sistema de agua
potable Marca

CONCLUIDO

1.200

597

YC0591

Comunitario

Educacion

Coroico

Coroico

Disefio de 20 viviendas,
bateria de bafios, cocinay
comedor para maestros en
la U.E. San Pedro de Coroico

CONCLUIDO

6.000

598

YE0592

Economico

Turismo

Coroico

Comunidad San Felix

Mejoramiento del sitio
turistico de la comunidad de
San Félix

CONCLUIDO

21.000

599

YC0593

Comunitario

Agua Potable

Coroico

Comunidad Santiago
Grande

Disefio: sistema de agua
potable Santiago Grande

CONCLUIDO

62.000

600

YC0594

Comunitario

Agua Potable

Coroico

Comunidad San
Cristobal

Disefio y construccion del
Sistema de agua potable San
Cristébal.

CONCLUIDO

30.000

601

YE0595

Economico

Capacitacion
productiva

Varios YUN

Varios

Jévenes emprendedores
yunguefios en la “Semana
Mundial del
Emprededurismo

CONCLUIDO

16.500

602

YE0596

Economico

Otros

Varios YUN

Varios

Modernizacién de la red
meteoroldgica de los Yungas

CONCLUIDO

70.000

603

YC0597

Comunitario

Fortalecimiento
comunitario

Varios YUN

Varios

Fortalecimiento y
equipamiento técnico de la
MMYLP

CONCLUIDO

28.500

604

YE0598

Economico

Infraestructura vial

Irupana

Irupana,Varios

Construccion de alcantarillas
en caminos comunales de
Irupana

CONCLUIDO

14.600




ICDF Quarterly Report (January — March 2011) ACOMA Bolivia

Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

605

YE0599

Economico

Infraestructura vial

Coripata

Comunidad

Anacuri,Comunidad

Auquisamafia

Construccién de
alcantarillas: Tramo Coripata
— Pte Chacon y Anaruri -
Auquisanana

CONCLUIDO

10.800

606

YEO600

Economico

Infraestructura vial

La Asunta

La Asunta,Varios

Construccion de alcantarillas
en los caminos vecinales de
la Bolivar Il

CONCLUIDO

9.000

607

YEO601

Economico

Infraestructura vial

La Asunta

La Asunta,Varios

Construccion de alcantarillas
en los caminos vecinales de
la Bolivar Ill

CONCLUIDO

9.000

608

YE0602

Economico

Infraestructura vial

La Asunta

La Asunta,Varios

Construccion de alcantarillas
en los caminos vecinales de
la Bolivar IV

CONCLUIDO

9.540

609

YE0603

Economico

Infraestructura vial

Palos Blancos

Comunidad Inicua

Bajo

Construccién de alcantarillas
en los caminos de las
comunidades Liquimuniy
Bajo Inicua

CONCLUIDO

22.500

612

YCO605A

Comunitario

Saneamiento

La Asunta

La Calzada

Mejoramiento de bafios en
colegios y escuelas en La
Asunta - La Calzada

CONCLUIDO

22.000

613

YC0605B

Comunitario

Educacion

La Asunta

Santa Rosa

Construccion bateria de
bafios en la U. E. de Santa
Rosa

EJECUCION

23.500

614

YC0605C

Comunitario

Educacion

La Asunta

Yanamayu

Construccién bateria de
banos en la U. E. de
Yanamayu

EJECUCION

25.500

615

YC0605D

Comunitario

Saneamiento

La Asunta

Bolivar Il

Construccion bateria de
bafos en la U. E. de Bolivar Il

CONCLUIDO

9.500

616

YCO605E

Comunitario

Saneamiento

La Asunta

Bolivar Il

Construccién bateria de
bafos en la U. E. de Bolivar
11

CONCLUIDO

9.500
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Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

617

YCO605F

Comunitario

Saneamiento

La Asunta

Rene Barrientos
Ortuiio

Construccion bateria de
bafos en la U. E. de Rene
Barrientos Ortuno

CONCLUIDO

30.000

619

YC0607

Comunitario

Agua Potable

Palos Blancos

Comunidad Inicua
Bajo

Disefio y construccion del
sistema de agua potable de
Muchani — Inicua Bajo

CONCLUIDO

120.000

620

YC0608

Comunitario

Educacion

Varios YUN

Varios

Equipamiento de bibliotecas
de centros de educacion
técnica y superior.

CONCLUIDO

25.000

621

YC0609

Comunitario

Infraestructura
comunitaria

Varios YUN

Varios

Parques recreativos para
nifios en los Yungas

EJECUCION

63.000

622

YC0610

Comunitario

Medio ambiente

Varios YUN

Varios

Campafia de limpieza y
concientizacion en el manejo
de residuos sélidos en
Yungas

EJECUCION

80.000

623

YC0611

Comunitario

Salud

Palos Blancos

Palos Blancos

Campafia de prevencion de
leishmaniasis

EJECUCION

20.000

624

YE0612

Economico

Agricola

Varios YUN

Varios

Fortalecimiento de las
capacidades de control
sanitario de SENASAG —
Yungas

CONCLUIDO

20.000

625

YC0613

Comunitario

Fortalecimiento
institucional

Varios YUN

Varios

Fortalecimiento del VCDI
para la generacién de
propuestas de proyectos de
desarrollo integral

EJECUCION

25.000

626

YC0614

Comunitario

Educacion

Coripata

El Choro

Equipamiento mobiliario
para 2 U.E. (El Choro Grande
— Milluguaya).

CONCLUIDO

3.500

627

YC0615

Comunitario

Educacion

Irupana

Churubamba

Equipamiento mobiliario
para 2 U.E. Churubambay
Huiri Nogalani

CONCLUIDO

5.500
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Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

628 | YC0616 Comunitario Educacion Coripata Comunidad Nogalani | Disefio y construccion obra CONCLUIDO 69.000
fina 8 aulas en la U.E. de la
comunidad de Nogalani
629 | YC0617 Comunitario Educacion La Asunta La Asunta Construccién de la obra fina | CONCLUIDO 24.000
de 16 viviendas y bateria de
bafios UE de La Asunta.
630 | YC0618 Comunitario Salud La Asunta La Asunta Disefio final del Centro de DISENO 14.000
Salud de La Asunta
631 | YC0619 Comunitario Infraestructura La Asunta San Gabriel Construccién de un bote con | CONCLUIDO 6.000
comunitaria motor fuera de borda
632 | YC0620 Comunitario Infraestructura La Asunta Santa Lucia Disefio puente peatonal en CONCLUIDO 8.000
comunitaria San Gabriel
633 | YC0621 Comunitario Salud Palos Blancos Comunidad Los Disefio y construccion de CONCLUIDO 14.000
Olivos vivienda para médico y
enfermera "Comunidad los
Olivos"
634 | YC0622 Comunitario Fortalecimiento Varios YUN Varios Transferencia de EJECUCION 29.500
institucional capacidades a CCVV
635 | YC0623 Comunitario Agua Potable Coroico Comunidad San Disefio y construccion del EJECUCION 50.000
Joaquin sistema de agua potable San
Joaquin.
636 | YE0624 Economico Capacitacion La Asunta La Asunta Asistencia técnica comercial | EJECUCION 53.000
productiva a la iniciativas productivas
del FCDI
637 | YC0625 Comunitario Educacion Varios YUN Varios Fortalecimiento institucional | CONCLUIDO 58.000
y equipamiento de los
Centros Técnicos
Humanisticos Agropecuarios
(CETHAS)
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Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

638

YC0626

Comunitario

Educacion

La Asunta

La Asunta

Construccion de 12 aulas
para la UE René Barrientos
Ortuiio de La Asunta

EJECUCION

247.400

639

YC0627

Comunitario

Saneamiento

La Asunta

Cotapata

Elaboracidn del Disefio final
del sistema de alcantarillado
sanitario para el centro
poblado de Cotapata.

CONCLUIDO

10.000

640

YC0629A

Comunitario

Salud

La Asunta

La Asunta

Campafia de capacitacion y
prevencion de cancer
uterino en La Asunta

CONCLUIDO

5.000

641

YC06298B

Comunitario

Salud

Palos Blancos

Sapecho

Campafia de capacitacion y
prevencion de cancer
uterino en La Asunta y Palos
Blancos

CONCLUIDO

5.000

642

YC0631

Comunitario

Educacion

Palos Blancos

Muchane

Conclusién de un aula 'y
vivienda de maestro en la
Unidad Educativa Muchane

DISENO

12.500

643

YC0632

Comunitario

Educacion

Palos Blancos

Comunidad La
Cascada

Construccién de 16 viviendas
para maestros distrito
educativo La Cascada

CONCLUIDO

64.000

644

YC0633

Comunitario

Infraestructura
comunitaria

La Asunta

Cotapata

Disefio y construccion de la
plaza central en la
Comunidad de Cotapata

EJECUCION

27.500

645

YEO634

Economico

Pecuario

Coroico

Coroico

Apoyo al segundo encuentro
de la Asociacién de
Avicultores de La Paz —
Coroico.

CONCLUIDO

2.200

646

YC0635

Comunitario

Saneamiento

Coripata

Comunidad San
Agustin

Disefio Final del Sistema de
Alcantarillado Sanitario de
San Agustin

CONCLUIDO

8.000
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Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

647

YE0636

Economico

Capacitacion
productiva

Varios YUN

Varios

Curso en gestion
microempresarial para el
sector de costura

CONCLUIDO

11.500

648

YC0637

Comunitario

Agua Potable

Palos Blancos

Colonia Alto
Remolino

Estudio a Disefio Final del
Sistema de Agua Potable
para la Comunidad de Alto
Remolinos

CONCLUIDO

6.000

649

YE0639

Economico

Infraestructura vial

La Asunta

Siguani Grande

Conclusién del Puente
Colgante Peatonal - Siguani
Chico

EJECUCION

25.000

650

YC0640

Comunitario

Saneamiento

Varios YUN

Varios

Diagndstico integral de
saneamiento bdasico en el
Municipio de La Asunta

CONCLUIDO

8.800

651

YEO641

Economico

Infraestructura vial

La Asunta

Puerto Aroma

Disefio y provision de
materiales para la
construccioén del puente
colgante peatonal en la
Comunidad Puerto Aroma.

EJECUCION

25.000

652

YC0642

Comunitario

Infraestructura
comunitaria

La Asunta

La Asunta

Equipamiento de los centros
de capacitacion de las
Centrales de La Asunta y El
Progreso en el Municipio de
La Asunta

CONCLUIDO

3.500

653

YC0643

Comunitario

Agua Potable

Coroico

Comunidad Tocafia

Dotacién de Tuberia para la
extensidon de la linea de
aduccion del sistema de
agua de la comunidad de
Tocana.

CONCLUIDO

6.500

654

YEO644

Economico

Turismo

Coroico

Coroico

Apoyo al sector turistico:
Festival cultural Coroico
2010

CONCLUIDO

3.000
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Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

655

YC0645

Comunitario

Educacion

Irupana

Irupana

Equipamiento de mobiliario
para establecimientos
educativos en el Municipio
de Irupana

CONCLUIDO

17.000

656

YC0646

Comunitario

Educacion

Yanacachi

Yanacachi

Equipamiento de mobiliario
para establecimientos
educativos en el Municipio
de Yanacachi

CONCLUIDO

6.000

657

YC0647

Comunitario

Educacion

Chulumani

Chulumani

Equipamiento de mobiliario
para establecimientos
educativos en el Municipio
de Chulumani.

CONCLUIDO

17.000

658

YC0648

Comunitario

Educacion

Coripata

Coripata

Equipamiento de mobiliario
para establecimientos
educativos en el Municipio
de Coripata

CONCLUIDO

17.000

659

YC0649

Comunitario

Educacion

Coroico

Coroico

Equipamiento de mobiliario
para establecimientos
educativos en el Municipio
de Coroico

CONCLUIDO

25.000

660

YC0650

Comunitario

Educacion

La Asunta

La Asunta

Equipamiento de mobiliario
para establecimientos
educativos del Centro
poblado de La Asunta

CONCLUIDO

25.000

661

YC0651

Cadigo

Comunitario

Componente

Educacion

Sub Componente

La Asunta

Municipio

Chamaca

Colonia/
Comunidad

Equipamiento de mobiliario
para establecimientos
educativos Federacién
Chamaca

Proyecto

CONCLUIDO

Estado

25.000

Monto CT
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Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

662

YC0652

Comunitario

Educacion

La Asunta

La Asunta

Equipamiento de mobiliario
para establecimientos
educativos Federacion La
Asunta

CONCLUIDO

25.000

663

YC0653

Comunitario

Educacion

Palos Blancos

Palos Blancos

Equipamiento de mobiliario
para establecimientos
educativos en las Areas V'y
VI del Municipio de Palos
Blancos

CONCLUIDO

25.000

664

YC0654

Comunitario

Educacion

Palos Blancos

Palos Blancos

Equipamiento de mobiliario
para establecimientos
educativos en el Area Il del
Municipio de Palos Blancos

CONCLUIDO

19.000

665

YC0655

Comunitario

Otros

Varios YUN

Varios

Fondo de para la elaboracién
de disefios de proyectos

EJECUCION

50.000

666

YC0656

Comunitario

Varios

Varios YUN

Varios

Apoyo al campeonato
Interyunguefio de Futbol
2010

CONCLUIDO

4.500

667

YE0657

Economico

Pecuario

Varios YUN

Varios

Apoyo al sector avicola de
los Yungas de La Paz

EJECUCION

45.000

668

YE0658

Economico

Agricola

Irupana

Irupana

Desarrollo de proveedores
en la cadena de amaranto
organico de alta calidad en
los Yungas de La Paz

EJECUCION

98.000

669

YC0659

Comunitario

Fortalecimiento
institucional

Varios YUN

Varios

Fortalecimiento institucional
del Viceministerio de Coca y
Desarrollo Integral -VCDI

EJECUCION

50.400

670

YC0660

Comunitario

Otros

Varios YUN

Varios

Diagnostico regional de las
nuevas areas de
intervencion

EJECUCION

33.000




ICDF Quarterly Report (January — March 2011) ACOMA Bolivia

Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

671

YC0661

Comunitario

Educacion

Palos Blancos

Santa Ana de
Mosetenes

Disefio final de construccion
de una cubierta para la
cancha polifuncional de la
Unidad Educativa de Santa
Ana de Mosetenes

ADJUDICACION

35.000

672

YC0662

Comunitario

Agua Potable

Palos Blancos

Brecha |

Ajuste del disefio final y
construccidn del sistema de
agua potable en la
Comunidad de Brecha | (Luz,
Porvenir y Calama)

DISENO

85.000

673

YC0663

Comunitario

Educacion

Varios YUN

Chulumani,Coripata,
Coroico,lrupana,La
Asunta,Yanacachi

Elaboracion de disefios de
talleres técnicos para la
formacién de bachilleres
técnico - humanisticos en
unidades educativas de los
Yungas de La Paz

DISENO

27.000

674

YC0664

Comunitario

Saneamiento

Coripata

Coripata

Construccién de un bano
puiblico en el sector de
Coripata

DISENO

15.000

675

YCO0664A

Comunitario

Saneamiento

Irupana

Irupana

Construccién de un Bafio
publico para la poblacion de
Irupana en el barrio de
Churiaca.

ADJUDICACION

32.000

676

YC0664B

Comunitario

Saneamiento

La Asunta

La Asunta

Construccién de un bafio
publico y duchas en la plaza
principal de la Poblacién de
La Asunta

DISENO

30.000

677

YC0664C

Comunitario

Saneamiento

Palos Blancos

Sapecho

Construccién de un bafio
publico en cruce de Sapecho

DISENO

22.000
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Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

678

YC0664D

Comunitario

Saneamiento

Palos Blancos

Palos Blancos

Construccion de un bafio
publico en el Mercado de
Palos Blancos

DISENO

20.000

679

YCO664E

Comunitario

Saneamiento

Yanacachi

Comunidad Puente
Villa

Construccién de un bafio
publico en la comunidad de
Puente Villa

DISENO

27.000

680

YCO664F

Comunitario

Saneamiento

Chulumani

Chulumani

Construccién de bafios
publicos en la Calle Sucre -
Chulumani

DISENO

22.000

681

YC0664G

Comunitario

Saneamiento

Irupana

Irupana

Construccién de bafios
publicos en el sector de la
plaza Coroico

DISENO

15.000

682

YC0665

Comunitario

Agua Potable

Varios YUN

Varios

Fortalecimiento institucional
a los Comités de Agua
Potable y Saneamiento
(CAPYS) de los Yungas de La
Paz

EJECUCION

48.000

683

YC0666

Comunitario

Educacion

Irupana

Sindicato San Jose de
Llojeta

Construcciéon de un Aula
Multigrado para la Unidad
Educativa de Llojeta

EJECUCION

18.000

684

YC0667

Comunitario

Educacion

Irupana

Churubamba

Construcciéon de un Aula
Multigrado para la Unidad
Educativa de Churubamba

EJECUCION

18.000

685

YC0668

Comunitario

Educacion

Irupana

Lejna

Construccién de un Aula
Multigrado para la Unidad
Educativa de Alto Lejna

EJECUCION

18.000

686

YC0669

Comunitario

Educacion

Irupana

Comunidad Huiri
Lanza

Construcciéon de un Aula
Multigrado para la Unidad
Educativa de Huiri Lanza

EJECUCION

18.000
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Cadigo Componente Sub Componente Municipio Colonia/ Proyecto Estado Monto CT

Comunidad

687 | YC0670 Comunitario Educacion Varios YUN Varios Provision de mobiliario, ADJUDICACION 30.000
equipo y material didactico
complementario para U.E.
del municipio de Alto Beni
688 | YC0671 Comunitario Educacion Chulumani Chulumani Provisién de mobiliario, ADJUDICACION 30.000
equipo y material didactico
complementario para U.E.
del municipio de Chulumani
689 | YC0672 Comunitario Educacion Coripata Coripata Provisiéon de mobiliario, ADJUDICACION 30.000
equipo y material didactico
complementario para U.E.
del municipio de Coripata
690 | YC0673 Comunitario Educacion Coroico Coroico Provision de mobiliario, ADJUDICACION 30.000
equipo y material didactico
complementario para U.E.
del municipio de Coroico
691 | YC0674 Comunitario Educacion La Asunta Chamaca Provision de mobiliario, ADJUDICACION 30.000
equipo y material didactico
complementario para U.E.
del municipio de La Asunta —
Fed. Chamaca

692 | YC0675 Comunitario Educacion La Asunta La Asunta Provision de mobiliario, ADJUDICACION 30.000
equipo y material didactico
complementario para U.E.
del municipio de La Asunta —
Fed. La Asunta

693 | YC0676 Comunitario Educacion Irupana Irupana Provisidon de mobiliario, ADJUDICACION 30.000
equipo y material didactico
complementario para U.E.
del municipio de Irupana
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Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

694

YC0677

Comunitario

Educacion

Palos Blancos

Palos Blancos

Provision de mobiliario,
equipo y material didactico
complementario para
Unidades Educativas del
municipio de Palos Blancos

ADJUDICACION

30.000

695

YC0678

Comunitario

Educacion

Palos Blancos

Palos Blancos

Provisién de mobiliario,
equipo y material didactico
complementario para
Unidades Educativas del
municipio de Palos Blancos —
Area Vy VI

ADJUDICACION

30.000

696

YC0679

Comunitario

Educacion

La Asunta

La Asunta

Provision de mobiliario,
equipo y material didactico
complementario para
Unidades Educativas del
municipio de La Asunta —
Centro poblado La Asunta

ADJUDICACION

30.000

697

YC0680

Comunitario

Educacion

Yanacachi

Yanacachi

Provision de mobiliario,
equipo y material didactico
complementario para
Unidades Educativas del
municipio de Yanacachi

ADJUDICACION

20.000

698

YC0681

Comunitario

Salud

Coroico

Comunidad Carmen
Pampa

Estudio a disefio final,
ampliacion y equipamiento
del puesto de salud de
Carmen Pampa.

DISENO

45.000

699

YE0682

Economico

Servicios

Chulumani

Chulumani

Panaderia MAMA-LUI

EJECUCION

4.500

700

YC0683

Comunitario

Educacion

Yanacachi

Machacamarca

Disefio Unidad Educativa
Machacamarca

EJECUCION

4.500




ICDF Quarterly Report (January — March 2011) ACOMA Bolivia

Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

701

YEO684

Economico

Capacitacion
productiva

La Asunta

La Asunta

Apoyo, a los asociados de
APEPLA, en los
procesos/fase de cosecha,
pos cosecha, negociacidn y
comercializacién.

EJECUCION

85.000

702

YC0685

Comunitario

Infraestructura
comunitaria

La Asunta

Varios

Mejorando la calidad de vida
de la familia desde la cocina
—Fase ll

EJECUCION

65.000

703

YC0686

Comunitario

Otros

Varios YUN

Varios

Acciones de visibilidad y
comunicacion de las
actividades del FCDI

EJECUCION

30.000

704

YC0687

Comunitario

Agua Potable

Palos Blancos

San Miguel de
Huachi

Construccién del Sistema de
Agua Potable de San Miguel
de Huachi.

ADJUDICACION

262.000

705

YC0689

Comunitario

Agua Potable

Coripata

Arapata

Disefio final de la linea de la
aduccion del sistema de
agua potable de Arapata,
dotacion de tuberia 'y
fortalecimiento de su CAPYS

EJECUCION

18.000

706

YC0690

Comunitario

Agua Potable

Palos Blancos

Colonia Remolinos

Construccion del Sistema de
Agua Potable para el Distrito
Remolinos

ADJUDICACION

278.500

707

YC0691

Comunitario

Capacitacion
comunitaria

Varios YUN

Varios

Sistemas de administracién
de activos fijos municipales

EJECUCION

5.200

708

YC0692

Comunitario

Agua Potable

La Asunta

Colonia 21 de
Agosto,San Jose

Construccién del sistema de
agua potable de San José,
Los Olivos y 21 de Agosto

DISENO

188.000
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Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

709

YC0695

Comunitario

Infraestructura
comunitaria

Alto Beni

Varios

Mejorando la calidad de vida
de la familia desde la cocina
- Municipio de Alto Beni

DISENO

54.000

710

YC0696

Comunitario

Educacion

Palos Blancos

Palos Blancos

Mejorando la calidad de vida
de la familia desde la cocina
- Municipio de Palos Blancos

EJECUCION

76.000

711

YC0697

Comunitario

Agua Potable

Coroico

Coroico

Refaccion de la toma de
agua del SAP del centro
poblado de Coroico

DISENO

23.500

712

YC0699

Comunitario

Educacion

Coroico

Comunidad San
Joaquin

Refaccidn de la U.E. de San
Joaquin

EJECUCION

8.700

713

YC0700

Comunitario

Agua Potable

La Asunta

La Asunta

Fondo de disefios de
proyectos de agua potable -
La Asunta

ADJUDICACION

30.000

714

YC0701

Comunitario

Agua Potable

Palos Blancos

Palos Blancos

Fondo de Disefios de
proyectos de agua potable
Alto Beni - Palos Blancos

ADJUDICACION

30.000

715

YC0702

Comunitario

Educacion

La Asunta

San Fernando

Mejoramiento integral de la
Unidad Educativa San
Fernando.

DISENO

40.000

716

YC0703

Comunitario

Educacion

Alto Beni

San Antonio

Construccién de aulasy
bateria de bafios del Colegio
Técnico Humanistico
Agroforestal San Antonio.

DISENO

180.700

717

YC0704

Comunitario

Educacion

Coroico

Carmen Pampa

Disefio y construccion de la
cubierta de techo en la UAC-
CP

DISENO

33.500

718

YC0705

Comunitario

Otros

Varios YUN

Varios

Puesta en valor y plan de
transferencia de activos fijos
en custodia del FCDI

EJECUCION

14.000
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Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

719 | YCO706 Comunitario Agua Potable Varios YUN Varios Fondo de disefios de EJECUCION 25.000
proyectos de agua potable
Zona Tradicional

720 | YCO0707 Comunitario Otros Varios YUN Varios Fondo de disefios de ADJUDICACION 25.000
proyectos para el Municipio
de Cajuata

721 | YCO708 Comunitario Educacion La Asunta Siguani Grande Construccién de una bateria | DISENO 40.000
de bafos en la UE de Siguani
Grande

722 | YCO0709 Comunitario Educacion La Asunta Quinuni Construccién de bateria de DISENO 45.000
bafios en la UE de Santa
Rosa de Quinuni

723 | YCO710 Comunitario Educacion La Asunta La Asunta Mejoramiento integral de la | DISENO 66.000
UE de San Martin

724 | YCO711 Comunitario Educacion La Asunta Colonia San Juan Mejoramiento integral de la | DISENO 52.000

Unidos Unidad Educativa San Juan

Unidos

725 | YCO0712 Comunitario Educacion La Asunta Puerto Aroma Mejoramiento integral de la | DISENO 55.000
Unidad Educativa Puerto
Aroma

726 | YCO713 Comunitario Educacion La Asunta Colonia Nuevos Construccién de vivienda de | DISENO 90.000

Horizontes maestros y bateria de bafios

en la UE de Nuevos
Horizontes

727 | YC0714 Comunitario Educacion La Asunta Nueva Union Mejoramiento integral de la | DISENO 46.000
Unidad Educativa Nueva
Unidn

728 | YCO0715 Comunitario Agua Potable Alto Beni Union Camacho Refaccidn sistema de agua DISENO 36.855
potable Camacho
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Cadigo

Componente

Sub Componente

Municipio

Colonia/
Comunidad

Proyecto

Estado

Monto CT

729

YC0716

Comunitario

Educacion

Palos Blancos

Palos Blancos

Equipamiento y dotacién de
materiales para la ensefianza
a ninos con capacidades
especiales

EJECUCION

13.500

730

YC0717

Comunitario

Agua Potable

Alto Beni

Varios

Construccion del SAP de la
Central Nuevo Amanecer -
Altamira

DISENO

225.000

731

YC0718

Comunitario

Saneamiento

La Asunta

Siguani Grande

Construccion del sistema de
alcantarillado sanitario de la
poblacién de Siguani Grande

DISENO

250.000

732

YC0719

Comunitario

Educacion

La Asunta

Colonia Villa Potosi

Construccion de los servicios
higiénicos en la UE Villa
Nueva Potosi.

DISENO

18.000

733

YC0720

Comunitario

Educacion

La Asunta

Los Olivos

Construccion de los servicios
higiénicos de la UE Los
Olivos

DISENO

18.000

734

YC0721

Comunitario

Educacion

La Asunta

San Jose

Construccién de una bateria
de bafios en la UE de Pichari

DISENO

24.000

735

YC0722

Comunitario

Saneamiento

Palos Blancos

Palos Blancos

Construcciéon de un Bano
Publico en la Plaza Central
de Palos Blancos

DISENO

18.000
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